



ID	JIP Ref #	Task Name	Qtr 3, 2020	Qtr 4, 2020	Qtr 1, 2021	Qtr 2, 2021	Qtr 3, 2021	Qtr 4, 2021	Qtr 1, 2022	Qtr 2, 2022	Qtr 3, 2022	Qtr 4, 2022	Qtr 1, 2023	Qtr 2, 2023	Qtr 3, 2023	Qtr 4, 2023	Qtr 1, 2024	Qtr 2, 2024	Qtr 3, 2024	Qtr 4, 2024	Qtr 1, 2025	Qtr 2, 2025	Qtr 3, 2025	Qtr 4, 2025	Qtr 1, 2026	Qtr 2, 2026	Qtr 3, 2026	Qtr 4, 2026	Qtr 1, 2027	Qtr 2, 2027	Qtr 3, 2027		
82	JM-144	Market Participant Testing																															
83	JM-026	Business Documentation (Work Instructions, User Guides)																															
84		<b>Registration Workstream</b>																															
85		<b>P2082 GPS Reform</b>																															
86	JM-028	GPS Participant testing																															
87	JM-029	AEMO GPS Repository Live																															
88	JM-145	Latest procedure published (GPS)																															
89		<b>P2107 Registration Reform</b>																															
90	JM-146	P2107 initiation & Planning																															
91	JM-147	Planning Phase Complete																															
92	JM-148	P2171 Release 1																															
93	JM-149	Latest procedure published (Registrations)																															
94		<b>Market Trials &amp; Support</b>																															
95	JM-002	Planning Complete for Market Trials																															
96	JM-003	<b>New Market Go-Live</b>																															
97	JM-033	Generator Interim Access (GIA) service ceases and dispatched using SCED																															
98		<b>Western Power</b>																															
99	JM-031	Connection Application Form Updated for Constrained Access																															
100	JM-032	Revised Applications and Queuing Policy (AQP) and Contribution Policy Published																															
101	JM-034	Terminate GIA Related NCS																															
102	JM-043	Loss Factors Provided for New Market																															
103	JM-047	GPS Submission Template provided to Market Participants																															
104	JM-048	Draft GPS Submissions Received from Market Participants																															
105	JM-049	GPS Updates provided to AEMO GPS Repository																															
106	JM-051	Limit Advice Development - Initial Set of Thermal Limits provided to AEMO																															
107	JM-052	Limit Advice Development - N-1 and N-1-1 Priority 1 Limit Advice to AEMO																															
108	JM-053	Limit Advice Development - N-1 and N-1-1 Priority 2 Limit Advice to AEMO																															
109	JM-054	Limit Advice Development - N-1 and N-1-1 Priority 3 Limit Advice to AEMO																															
110	JM-056	RCM 2021 Cycle - RCM Limit Advice provided to AEMO																															
111	JM-066	Constrained Access Process Applies to New Access Offers																															
112	JM-068	Limit Advice Development - N-D System Normal Limit Advice to AEMO																															
113	JM-035	Market Participant SCADA Requirements Provided to Western Power																															
114	JM-036	Western Power SCADA Works Complete (Non-Synergy)																															
115	JM-057	Weekly Settlement - WP and AEMO Interface - Ready for Test																															
116	JM-058	Weekly Settlement - WP and AEMO Interface - Ready for Trials																															
117	JM-062	Outage Management WP and AEMO Interface - Ready for Test																															
118	JM-063	Outage Management WP and AEMO Interface - Ready for Trials																															
119	JM-064	Outage Management WP and AEMO Interface - Ready for Market Start																															
120	JM-037	WEM Procedure - Limit Advice Development - Consultation Start																															
121	JM-038	WEM Procedure - Limit Advice Development - Procedure Live																															
122	JM-039	WEM Procedure - Generator Performance Standards for Existing Transmission Connected Generating Systems - Consultation Start																															
123	JM-040	WEM Procedure - Generator Performance Standards for Existing Transmission Connected Generating Systems - Procedure Live																															
124	JM-041	WEM Procedure - Loss Factors - Consultation Start																															
125	JM-042	WEM Procedure - Loss Factors - Procedure Live																															
126	JM-044	WEM Procedure - Generation System Model Submission and Maintenance - Consultation Start																															
127	JM-045	WEM Procedure - Generation System Model Submission and Maintenance - Procedure Live																															
128		<b>Synergy</b>																															
129	JM-080	Commencement of GT transition planning																															
130	JM-070	Control room complete																															
131	JM-071	Pinjar Control Network works complete																															
132	JM-072	Site SCADA works complete																															
133	JM-073	Control systems works complete																															
134	JM-074	Western Power SCADA works complete																															
135	JM-075	Application development complete - core trading system																															
136	JM-076	Development complete - reconciliation and settlement																															
137	JM-077	Migration planning and execution																															
138	JM-094	Pinjar comms link complete																															
139	JM-095	Kemerton comms link complete																															
140	JM-078	Completion of operator recruitment Ph 1																															
141	JM-079	Completion of trader recruitment Ph 1																															
142	JM-081	Completion of trader recruitment Ph 2																															
143	JM-096	Completion of operator recruitment Ph 2																															

Project: JIP\_Milestone Log\_25.1  
Date: 1/12/2021

Legend for task and milestone symbols and colors. Includes icons for Milestone, Project Summary, Inactive Milestone, Manual Task, Manual Summary Rollup, Start only, External Task, Deadline, Manual Progress, Summary, Inactive Task, Inactive Summary, Duration-only, Manual Summary, Finish-only, External Milestone, and Progress.