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NO CLAUSE 
NUMBER AMENDMENT EFFECTIVE 

DATE 

1 A.6.2 
Lead 
Consultant to 
Appoint 
Subconsultant 
A.6.7.2 
 
B.10 Schedule 
of Deliverables 
B.9.14 

Add 2 paragraphs: 
Seek quotes if appointing outside existing panel 
arrangements. 
Responsible for submitting As Constructed drawings. 
Add new clause: Contractor Performance Reporting. 
Add new text to reflect change in responsibilities for 
completion of Contractor Performance Reports. 
Remove Contractor Performance Report deliverable. 
Add new Clause ‘Retention of Documentation’. 

Jun 2014 

2 B.2.7 
 
B.10 

Deleted reference to priority access requirements, 
which is now out-dated. 
Deleted the requirement for Priority Start Building 
Calculation in the Schedule of Deliverables – 
Contract Documentation. 

Oct 2015 
 
 

3 
 
 
 
 
 
 
 
 
 
 
 
 

B.9.4 
Sustainability 
Initiatives 
 
 
B.9.4.1 
 
 
B.9.4.6 
B.10 
Schedule of 
Deliverables 

Replace reference to ‘matrix’ with ‘scorecard’. 
Use of checklist instead of scorecard for projects < 
$2m. 
Energy Report delivered at Design Development not 
Schematic Design. 
Remove reference to NABERS. 
Reference to relevant data entered in the Scorecard 
and Checklist. 
Minor amends 
Schematic Design 
Design Development 
Contract Documentation 
Replace reference to ‘matrix’ with ‘scorecard’. 
Complete checklist if project cost is less than $2m (not 
$1m). 
Energy Report delivered at Design Development not 
Schematic Design. 

Dec 2015 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

4 A.8.1.3 Amended clause for Civil Liability Act 2002 (WA) Mar 2016 
 A.8.1.6 Threshold for public disclosure of contract 

information increased to $50,000 
 

 C.8.1 Engineering experience and competence amended 
in accordance with accreditation requirements of 
Engineers Australia. 
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NO CLAUSE 
NUMBER AMENDMENT EFFECTIVE 

DATE 

5 A.6.7.3 

B.9.11 

Supplier Demerit Scheme – Clause added to make 
consultants subject to the demerits scheme 
Consultant’s Attestation re Tender Documents – 
Clause added to identify consultants obligations in 
relation to the preparation of documents for tender 
General re-numbering to accommodate inclusions 

Sep 2017 

6 A.1.4 
A.7.18 
 
 
 
A.7.19 
 
B.10 
 
 
Throughout 

Contact Person – Updated details. 
Consultant Declaration – Clause added to require 
consultants to complete and submit a probity 
declaration prior to commencement of work under 
the commission. 
Consultant Attestation – Tender Documents – 
Moved clause to sit under Terms and Conditions of 
the Panel 
Schedule of Deliverables – added requirement to 
submit Consultant Probity Declaration 
Changed references to ‘Indigenous’ to ‘Aboriginal’. 

Apr 2018 

7 A.1.2 
 
New clause 
B.2.8.3 
 
 
 
B.4.1 

Clause A.1.2 – Lodgement of Tender – remove 
postal option for submission of tenders. 
New Clause B.2.8.3 and subclauses B.2.8.3.1 and B 
.2.8.3.2 – Limit on Discretion to Reduce Security – 
insert limitation on superintendent’s representative’s 
discretion to reduce security under building works 
contracts. 
B.4.1 – Development Approval – update terminology 
and amounts in relation to development approvals. 

1 Apr 2019 

8 All sections Change all references to finance.wa.gov.au 
website to the new wa.gov.au website 

1 Dec 2019 

A.7.19 
Consultants 
Attestation– 
Tender 
Documents 

Additional requirement added ‘the Consultant and 
any secondary or sub-consultant(s) has not received 
any financial incentive to specify any materials, 
products or components of the Works. 

9 Throughout Remove references to “BMW” and where relevant 
replace with “Department of Finance” or ‘Finance’ 

1 Mar 2020 

B.14 Update Asbestos Incident Management Flowchart to 
rectify formatting errors 

10 B.9.8 
Disbursements 

Clause updated to align with the ‘Approach to the 
Management of Disbursements in Works Contracts’ 
Fact Sheet on the WA.gov.au website. 

1 Mar 2020 
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NO CLAUSE 
NUMBER AMENDMENT EFFECTIVE 

DATE 

11 A.1. 
Introduction 

The maximum fee threshold for commissions from 
the Panel has been increased from $150,000 to 
$250,000 GST inclusive. 

14 May 2020 

A.6.1. 
For Principal 
Direct 
Consultant 
Engagement 

The maximum fee threshold for commissions from 
the Panel has been increased from $150,000 to 
$250,000 GST inclusive. 

A.6.3. 
Buying Rules 

The maximum fee threshold for commissions from 
the Panel has been increased from $150,000 to 
$250,000 GST inclusive. Therefore, the open tender 
threshold has also been increased from $150,000 to 
$250,000 GST inclusive. 

12 A.1.4. Contact 
Person 

Section removed. 
Refer to WA.gov.au for contact person details. 

31 Jul 2020 

Schedule 1 to 
Part A:  
COVID-19 

In response to the COVID-19 pandemic, the 
Principal wishes to incorporate COVID-19 specific 
relief provisions into the Contract. 

A.7.1 
Definitions 

Definition of Buy Local Policy added. 

13 A.7.1 
Definitions 

In accordance with the direction that the Buy Local 
Policy 2002 be phased out during a planned 6-month 
transition to the WA Buy Local Policy 2020, please 
be advised that the definition of Buy Local Policy has 
been amended. 

22 Sep 2020 

14 A.1.1 Term The Panel term has been extended to 12 September 
2022. 

23 Feb 2021 

15 A.1.1 Term The Panel term has been extended to 12 September 
2023. 

12 Sep 2022 

16 A.1.1 Term The Panel term has been extended to 12 March 
2024. 

27 Jun 2023 

17 A.1.1 Term The Panel term has been extended to 12 April 2025. 11 Mar 2024 

18 A.1.1 Term The Panel term has been extended to 12 September 
2025. 

21 Mar 2025 

19 All Sections Remove or replace references to “Department of 
Finance” or “Finance” with “Department of Housing 
and Works”, “Housing and Works, or “DoHW” where 
appropriate. 
Various other references updated accordingly. 

1 Jul 2025 
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NO CLAUSE 
NUMBER AMENDMENT EFFECTIVE 

DATE 

20 A.1.1 Term The Panel term has been extended to 12 March 
2026. 

9 Sep 2025 

21 A.1.1 Term The Panel term has been extended to 12 June 2026. 10 Mar 2026 
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A. PART A – PANEL REQUEST  
 
A.1 INTRODUCTION 
 
Government is committed to good design quality in its public projects. By definition, good 
design achieves value for money, which remains the key objective for Government. Value 
for money is about achieving the optimum balance of whole of life costs and quality to meet 
Government’s requirements. 
The Department of Housing and Works, delivers the State Government's non-residential 
building program. Department of Housing and Works leads the planning, management and 
delivery of new government buildings, building maintenance and office accommodation to 
support the delivery of services to the community.  
Department of Housing and Works, on behalf of the Principal, is seeking to establish a new 
Panel of capable engineering and building specialist consultancy firms so it can efficiently 
procure these services.  
Depending on the services required, a consultant firm may be commissioned from the Panel, 
for a specific service requirement or be awarded a package of work up to a maximum fee of 
$250,000 GST inclusive.  Engagement from the Panel may be on an hourly rates basis by 
direct selection and appointment. 
Commissions greater than $250,000 or with special requirements, will be advertised for 
open public tender. 
This Engineering and Building Specialists Panel 2014, will replace the following 
arrangements upon their expiry: 
(i) Engineering and Hydraulic Services Panel 2007 (RFP 36780 06); 
(ii) Regional Consultancy Panel (RFP 1248007); and 
(iii) Small Value Consultancy Panel (RFP 1854408). 
The services required under this Panel relate to projects or assets managed by Department 
of Housing and Works in metropolitan and regional Western Australia. 
Architectural services are covered by another specific Department of Housing and Works 
procurement arrangement therefore Architects need not apply for this Request. 
This Panel reflects the intention of both Department of Housing and Works and industry to 
deliver public projects through a collaborative approach. 
 
A.1.1  TERM 
 
The Panel term has been extended to 12 June 2026. 
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A.1.2  SUBMISSION OF OFFER 
 
The Respondent may submit the Offer through one of the following options: 
(i) By hand at: Department of Housing and Works Tenders Office, Ground Floor, 

Optima Centre, 16 Parkland Road, Osborne Park WA 6017. 
The Respondent must provide one (1) original, plus six (6) stapled copies marked 
“copy” and one (1) compact disc or USB thumb drive copy.  
OR 

(ii) Electronically:  by uploading at Tenders WA: www.tenders.wa.gov.au 
The Offer can only be submitted to www.tenders.wa.gov.au if the size of the Offer is 
equal to or less than 20 megabytes. The Respondent must be registered with Tenders 
WA to submit an Offer electronically. Note: it is recommended to register well before 
the closing time. 
The Respondent is encouraged to utilise the online assistance available on the 
Tenders WA website.   

Please allow sufficient time for the submission of Offers as late Offers will not be 
accepted. 
 
A.1.3  NON-MANDATORY TENDER BRIEFING 
 
A non-mandatory briefing to Respondents will be conducted on: 
Date:      Friday 18 October 2013 
Time:  10.00 – 11.30 am  
Location: Town Hall – Optima Centre, 16 Parkland Road, Osborne Park WA 
The Respondent is requested to confirm their attendance by Friday 11 October 2013 by 
emailing Andrew.Murray@DoHW.wa.gov.au  
Respondents are strongly encouraged to attend the briefing. 
 

http://www.tenders.wa.gov.au/
http://www.tenders.wa.gov.au/
mailto:Andrew.murray@DoHW.wa.gov.au
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A.2 STRUCTURE OF THIS REQUEST 
 
This Request comprises of three parts – Part A, Part B and Part C, which respectively 
describe how the Panel will function (including the evaluation of Offers and the Panel 
appointment process), the scope of services and the format of the Respondent’s Offer.   
Applicable Codes and Standards 
Respondents should note that the applicable General Conditions of Contract for 
Commissions under this Panel are: 
AS 4122-2010 “General Conditions of Contract for Consultants (incorporating Amendment 
No.1)”, as amended by the WA Government Amendments to AS4122-2010 in Schedule 1. 
Respondents are also required to comply with: 
(i) AS 4120-1994 Code of Tendering; 
(ii) AS 4121-1994 Code of Ethics and Procedures for the Selection of Consultants; and 
(iii) National Code of Practice for the Construction Industry 1997. 
These codes and standards can be located at: http://www.standards.org.au and 
http://www.apcc.gov.au/SitePages/Home.aspx 
Unless advised otherwise by the Principal, the General Conditions applicable to works 
contracts are AS 2124-1992 General Conditions of Contract with WA Government 
Amendments, included in the Annexure. 
 
A.3 OBJECTIVES OF THE PANEL 
 
The Engineering and Building Specialists Panel 2014 has been developed to support the 
Department of Housing and Works in delivering its services in planning, delivering and 
maintaining the State Government’s non-residential buildings portfolio, in both metropolitan 
and regional Western Australia.  
The objectives of the Panel are to: 
(i) Enable the prompt engagement of suitable Consultants;  
(ii) Reduce the time, effort and cost in tendering for and establishing contracts; 
(iii) Demonstrate good procurement practice; and 
(iv) Achieve value for money. 
 

http://www.standards.org.au/
http://www.apcc.gov.au/SitePages/Home.aspx
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A.4 SUMMARY OF SERVICES 
 
Refer to Part B for full details. The Services required by the Department of Housing and 
Works include, but are not limited to, the following: 
1. Structural Engineering 
2. Electrical Engineering 
3. Mechanical Engineering  
4. Civil Engineering 
5. Geotechnical Engineering 
6. Fire Safety Engineering 
7. Acoustic Engineering 
8. Environmental Engineering 
9. Environmentally Sustainable Design (ESD) 

10. Information, Communication and Technology (ICT) 
11. Hydraulic Services 
12. Security Consultants 
13. Traffic Engineering 
14. Land Surveying 
15. Time Programming 
16. Logistics Planning & Materials Handling 
17. Hazardous Materials 
18. Ethnographic and Archaeological Services 
19. Building Design 
20. Landscaping Design 
21. Machinery Design 
22. Theatre Consultant Advisory Services 
23. Other Related Value Added Services. 
Respondents will be required to demonstrate in their Offer, their design, documentation and 
contract administration experience in new works, restoration work and in the development 
of maintenance specifications for plant and equipment. 
The Department of Housing and Works reserves the right, at any time, at its absolute 
discretion, to add or remove disciplines as required to meet the Government’s works 
program. 
Should a particular service area be required and is not identified in the list above, the 
Department of Housing and Works reserves the right to initially seek responses from the 
current Panel Members. Should these services not be available through the Panel, then it 
may source services outside this Panel Arrangement.  
Appointment to the Panel is not a promise that Panel Members will be engaged by the 
Principal to provide services. 
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A.5 ASSESSMENT PROCESS 
  
For certain types of specialist disciplines, Respondents are required to be registered or 
licensed with professional bodies in Australia in order to practice.  Where that is the case, 
Respondents will be required to demonstrate that they have the necessary registration or 
licence to operate professionally.   
 
A.5.1  ELIGIBILITY REQUIREMENTS  
  
To be eligible for consideration, Respondents must meet the following requirements: 
 
A.5.1.1 ENGINEERING DISCIPLINES 
 
(i) For each Engineering discipline nominated, the director, partner, manager, or other 

person responsible for the discipline concerned shall hold a recognised academic 
qualification in Engineering for the relevant discipline from a university or similar 
educational institution and be eligible for membership of the National Professional 
Engineers Register (NPER) and/or Engineers Australia (MIE Aust) and/or be a 
Chartered Engineer (CPEng) or an equivalent professional association.  

(ii) The person nominated by the Respondent in relation to (i) above must have worked in 
the elected Engineering discipline for a minimum of five (5) years. 

(iii) Security consultants shall be licensed under the Security and Related Activities 
(Control) Act 1996 (WA) as amended. Copies of licence papers and associated 
conditions must be submitted with the Offer. 

(iv) Acoustic consultants shall be member firms of the Association of Australian Acoustical 
Consultants. 

 
A.5.1.2 BUILDING SPECIALISTS DISCIPLINES 
 
For each building specialist discipline nominated by the Respondent, the director, partner, 
manager, or other person responsible for the discipline concerned should:  
(i) Hold a relevant qualification in the related field, where applicable, such as Diploma, 

Associate Diploma and Advanced Diploma; and 
(ii) Demonstrate a minimum of five (5) years’ experience in the related field; and 
(iii) Provide details of relevant professional memberships/accreditation and licensing 

requirements, where applicable. 
Where Respondents do not hold a relevant qualification in the related field, they will be 
required to demonstrate their competency and experience to a high standard to the 
satisfaction of the Evaluation Panel. 
Where there is a requirement for the Respondent to be registered or licensed in order to 
practice, Respondents will be required to demonstrate that they have the necessary current 
registration or licence to operate professionally and lawfully. 
Refer to Part C Clause C.6 for additional professional accreditation, licensing and 
experience requirements. 
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A.5.2  ASSESSMENT OF OFFERS 
  
The Department of Housing and Works, on behalf of the Principal, will establish an 
Evaluation Panel to assess conforming Offers that meet the eligibility requirements in Part 
A Clause A.5.1. The Evaluation Panel will: 
(i) Include the Department of Housing and Works staff with relevant expertise; 
(ii) Assess Offers against each Engineering or Building Specialist discipline nominated by 

Respondents; and 
(iii) Evaluate the Respondent’s suitability for membership on the Panel based on the extent 

to which they meet the selection criteria described in Part A Clause A.5.3.    
Panel membership will be awarded to the Respondents who demonstrate that they have 
sufficient capability and capacity to provide high quality Services in one or more disciplines.   
The Principal reserves the right to appoint as many or as few Respondents to the Panel, as 
it sees fit. 
 
A.5.3  SELECTION CRITERIA 
 
Offers will be assessed against the following Selection Criteria for each discipline submitted: 

1. Track Record of the Firm  
2. Expertise of Specified Personnel  

 
The criteria will not be point scored.   

Each submission for each discipline will be assessed and deemed to have either “Met 
Requirements” or “Did Not Meet Requirements”, based on the extent to which Respondents 
satisfactorily demonstrate their suitability against each of the selection criteria and subject 
to Respondent’s satisfying the eligibility requirements outlined in Part A Clause A.5.1. 
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A.6 PANEL OPERATION 
 
A.6.1  FOR PRINCIPAL DIRECT CONSULTANT 

ENGAGEMENT 
 
Panel Members may be directly engaged to provide specialist services or may be appointed 
in the role of Lead Consultant to coordinate consultant services. 
Project Managers may engage Panel Members for Commissions up to $250,000 from the 
Panel using the following process: 
1. The Project Manager will determine the scope and nature of services required and 

estimates the number of hours required and the consequent cost of the Commission. 
2. The Project Manager may directly appoint a Panel Member from the Panel in 

accordance with the Buying Rules contained in Part A Clause A.6.3.   
3. The Project Manager will advise the Panel Member’s representative, through an 

Invitation for Proposal letter, of the proposed scope of work and will seek confirmation 
on the availability of the key personnel nominated by the Panel Member in its Offer. 

Where the scope is clearly defined, the Project Manager will request a Lump Sum Fee 
proposal from the Panel Member based on the current nominated hourly rates agreed by 
the Principal under this Panel Arrangement within the timelines required. 
If the scope is not clearly defined at the outset, fees shall be based on the current submitted 
hourly rates agreed by the Principal under this Panel Arrangement. 
If Commissioned on that basis, the Panel Member agrees that once the scope of work is 
clearly defined, the Project Manager may in his or her reasonable and sole discretion 
subsequently set a Lump Sum Fee for that Commission. This Lump Sum Fee will be based 
on the now clearly defined scope of work, time required to perform that work, and the hourly 
rate, in agreement with the Panel Member. 
4. Issue a formal Letter of Commission to the successful Panel Member that specifies the 

Services to be performed under the Commission and relevant contract conditions. 
 

A.6.2  FOR LEAD CONSULTANT TO APPOINT 
SUBCONSULTANT 

 
Where the Principal separately engages a Lead Consultant, the Lead Consultant may seek 
approval from the Project Manager for the engagement of any required specialist services 
Subconsultants.   
The Lead Consultant may seek to engage its own Subconsultants or utilise the Panel 
Arrangement to engage required specialist services Subconsultants.  When requested, the 
Project Manager will provide the Lead Consultant with online access to the current list of 
Panel Members’ hourly rates.   
Where a Lead Consultant elects to engage Subconsultants outside of existing Department 
of Housing and Works professional consultancy panel arrangements, sufficient quotes must 
be obtained to demonstrate that a value-for-money outcome has been achieved, with at 
least one quote obtained directly from the relevant sub-consultancy panel arrangement. 
Panel Members may be engaged by the Lead Consultant under terms and conditions 
consistent with and complementary to those under which the Lead Consultant is engaged 
and shall not impact on the Lead Consultant’s obligations to the Principal. 
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When being commissioned by a Lead Consultant, Panel Members (as Subconsultants) 
agree that: 
(i) The Principal is not a party to the contract between the Lead Consultant and the 

Subconsultant; 
(ii) The Principal has not made any representations to the Lead Consultant as to capacity 

or the services to be performed by the Panel Member; and  
(iii) The Lead Consultant is appointing the Panel Member on the basis of investigations 

made by the Lead Consultant as to the suitability, qualifications and experience of the 
Panel Member to perform the Lead Consultant’s contractual requirements. 

The Lead Consultant shall not change any member of its project team or any of its 
Subconsultants or allow its Subconsultants to change any members of their project teams 
that formed part of the Respondent’s Offer, without prior written approval of the Principal.   
Panel Members agree that the Principal may direct the Lead Consultant to remove from the 
project, or from any activity connected with the work under the contract within such time as 
the Principal directs, any person employed in connection with the Commission, who, in the 
opinion of the Principal, is guilty of misconduct or is incompetent or negligent.  The person 
shall not thereafter be employed on the Commission or on activities connected with the 
Commission without the prior written approval of the Principal.   
Sub consultants shall be responsible for the preparation and submission of As Constructed 
Drawings - electronic (to the CADD Protocols for Contract Deliverables manual) clearly 
marked “AS CONSTRUCTED DRAWINGS”. 

A.6.3  BUYING RULES 
 
The following buying rules will guide the selection of a Panel Member for a Commission: 
 

Commission Details  
(Fee is inclusive of GST) 

Selection Method 

Up to $250,000 
 

 

Direct appointment for selection of a single firm from the 
Panel for a specific service requirement or package of work. 
 
Primary consideration is to be given to Panel Members with 
a local regional business presence. 
 

Greater than $250,000 Open public tender. 
 

 
Respondents agree that the buying rules apply to both to the Commission of Panel Members 
by the Principal directly and Commission of Subconsultants by Lead Consultants. 
The Principal reserves the right to modify the buying rules at its sole discretion at any time 
with reasonable written notice to Panel Members and Lead Consultants. 
The Principal may allocate at its discretion more work to Panel Members that demonstrate 
consistency in performance as set out in Part A Clause A.6.7. 
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A.6.4  PROJECT ALLOCATION FACTORS 
  
In selecting Panel Members for a Commission, Project Managers will take into consideration 
the following factors: 
(i) Nature of the work, including its risk profile; 
(ii) Known expertise, experience and availability of staff of the Panel Members; 
(iii) Past performance of the Panel Members; 
(iv) Current and previous allocation of work across the Panel;  
(v) Stakeholder requirements; and 
(vi) Proximity of Panel Member’s place of business to the project (regional projects).  
  
A.6.5  REGIONAL PROJECTS 
 
For regional projects, the Principal may give preference to Panel Members that are 
determined to be a business with a regional presence where the Principal, at its sole 
discretion, determines that the Panel Member or Panel Members meet the project specific 
requirements.  In making this determination, the Principal may take into consideration factors 
such as; potential for reduced cost of disbursements; local experience and knowledge; and 
the need for site attendance to be frequent or at short notice. These considerations will be 
in addition to the overall experience and capacity of the Panel Member.   
Refer to Part C Clause C.5 Respondent’s Claim for Registration as a Regional Business.   
To receive consideration as a regional business, the Respondent must demonstrate that it 
has a genuine place of business in the region. 
 
A.6.5.1  GENUINE BUSINESS PRESENCE IN A REGION 
 
To receive consideration as a business with a regional presence the Respondent must 
demonstrate that it has a genuine business presence in the region.  A genuine regional 
business presence may be a permanent office or a branch office that is the Respondent’s 
principal place of business located in the region. 
The Respondent must demonstrate that their permanent operational regional office is a 
genuine place of business.  In assessing whether the regional office is bona fides, the 
Principal may take into consideration, but is not necessarily limited to, the following: 

(i) Whether the regional office is a permanent fixed establishment (not a post office box 
or temporary facility such as a site office or caravan); 

(ii) Whether the regional office has been operational and business conducted from that 
establishment being active in the local building and construction industry for a period 
of not less than six (6) months; 

(iii) Whether the regional place of business will continue to remain operational and active 
in the local building and construction industry after the completion of the contract; 

(iv) Whether established communication facilities such as telephones, fax machines etc 
(not only mobile phones) exist; 
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(v) Whether the regional place of business is resourced by at least one person who resides 
within the region, who is a permanent employee of the Respondent (not contract staff) 
and who has relevant building and construction experience; and 

(vi) Whether the place of business is marketed by the Respondent’s legal entity by way of 
corporate publications (letterheads), telephone directory listings, website, etc. 

 
A.6.5.2  MANAGE THE CONTRACT FROM THE PERMANENT 

OPERATIONAL OFFICE 
 
When considering whether the contract will be managed from the Respondent’s permanent 
regional operational office, the Principal may request that the Respondent demonstrate that 
the permanent employee(s) located in its regional permanent operational office will be 
actively involved in the day to day technical performance of the works under the contract.  
This does not prohibit the Respondent from carrying out some of the works under the 
contract from another office or by employees from other offices. 
 
A.6.6  ABORIGINAL ENTERPRISE AND EMPLOYMENT 

TENDERING PREFERENCE POLICY 
 
One of the key objectives in the State Government’s Indigenous Economic Development 
Strategy is to achieve a sustained increase in the level of supply of services to Government 
by enterprises that employ, or are owned and operated by, Aboriginal residents of Western 
Australia.  Any increased access to service contracts by Aboriginal owned and operated 
enterprises or by enterprises with a strategy for employing Aboriginal people provides 
increased employment and economic opportunities for Aboriginal Western Australians. 
Respondents selected for the Panel that comply with the requirements of Housing and 
Works Aboriginal Enterprise and Employment Tendering Preference Policy may be given 
priority for suitable projects.  
Refer to Part C Clause C.12 on registration for Aboriginal Enterprise and Employment 
Tendering Preference. 
Definitions 
The following definitions relate to the Aboriginal Enterprise and Employment Tendering 
Preference Policy: 
The term Aboriginal Person means a person who is of Aboriginal or Torres Strait Islander 
descent who identifies as such and is accepted as such by the community in which he or 
she lives or has lived. 
The term Aboriginal Enterprise means: 
(i) A sole trader, where the person is an Aboriginal Person; or 
(ii) A partnership or firm, where not less than 50% of the partners are Aboriginal Persons; 

or 
(iii) A corporation that has its registered and head offices in Western Australia, where 

Aboriginal Persons own not less than 50% of the legal entity submitting the tender.  
The term Aboriginal Employer means any legal entity that employs an Aboriginal Person, 
including an apprentice or a trainee.  
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The term Joint Venture with Aboriginal Participation means a joint venture between any 
Aboriginal Enterprise and non-Aboriginal Enterprise where not less than 50% of the equity 
in the joint venture is owned by the Aboriginal Enterprise. 
 
A.6.7  CONSULTANT PERFORMANCE MONITORING 
 
Appointment to the Panel, and remaining a Panel Member, is not based solely on a one-off 
assessment of Offers, but rather an ongoing process of monitoring a Panel Member’s 
performance.  The Department of Housing and Works is introducing performance reporting 
by which Project Managers measure and report on the performance of Consultants against 
criteria related to their Commissions.   
This process will assist both parties reaching a common understanding of expectations in 
relation to the Services to be delivered, as well as helping to identify areas in which the 
Consultant is excelling and any areas that require improvement.   
A Performance Management Framework is under development and standard assessment 
criteria and related weightings will be determined following further consultation with industry.  
However, until such time as the Framework is finalised, the Project Manager remains 
responsible for outlining the standard of performance required under a specific Commission.   
The Principal will seek to allocate higher proportions of appropriate work to members that 
demonstrate consistent quality performance.    
The Principal at its sole discretion may review the status of any Panel Member, at any time, 
and may temporarily suspend or remove any Panel Member if it, or any of its personnel: 
(i) Fails to perform satisfactorily or breaches the requirements of the Panel on a repeated 

basis; 
(ii) Exposes government to significant financial loss; 
(iii) Engages in unprofessional conduct or unreasonable dealings with the Principal or its 

agents;  
(iv) Makes negative comments about the Principal or its agents to other parties; 
(v) Fails to keep the Principal informed in accordance with the requirements of the Panel;  
(vi) Repeatedly accepts a Commission for a project and does not provide the promised 

personnel for the project without good reason; or  
(vii) Repeatedly declines offers for work. 
Before such action is taken, the Panel Member will be given details of the matters prompting 
the Principal’s concern and will be given an opportunity to justify why it should not be 
suspended or removed.  
 
The Principal will continue to develop its performance monitoring mechanisms as it sees fit 
and will advise Panel Members as required.   
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A.6.7.1 REPORTING PERIODS 
 
The reporting periods are to be determined by the Project Manager with the Consultant at 
the initial meeting following engagement of the Consultant. 
For projects with a lifespan of twelve (12) months or less, performance reports are required 
to be completed by Project Managers immediately following practical completion. 
For projects progressing longer than twelve (12) months, performance reports are required 
to be completed by Project Managers at the following key project stages: 
(i) After twelve (12) months, and every twelve (12) months thereafter, and 
(ii) Immediately following practical completion. 
Alternatively, the Project Manager may initiate a performance review at any stage during the 
project, as a result of unsatisfactory performance by the Consultant.   

A.6.7.2 CONTRACTOR PERFORMANCE MONITORING 
From 1 July 2014, Lead Consultants will no longer have the responsibility for the completion 
of Contractor Performance Reports (CPR).  The Project Manager has the primary 
responsibility of completing the CPR, with input from the Superintendent’s Representative. 

A.6.7.3 SUPPLIER DEMERIT SCHEME 
Panel Members are subject to the Department of Housing and Works Supplier Demerit 
Scheme. Details of the scheme are available on the WA Government website which can be 
accessed through.https://www.wa.gov.au/government/multi-step-guides/supplying-works-
related-services/supplier-performance-management-government-non-residential-building-
projects 
 

A.6.8  CHANGES IN CORPORATE CIRCUMSTANCES  
 
Significant changes in corporate circumstances and Specified Personnel may affect the 
ability of a member to fulfil its obligations under the Panel. 
Panel Members must notify the Principal at least two (2) months before the change is 
proposed to occur of any significant changes to the Panel Member’s circumstances, such 
as corporate restructures, takeovers/mergers, changes in ABN/ACN etc.  The contact for 
such notifications is the Panel Manager for this Panel.   
Major changes in the Panel Member’s circumstances may trigger a reassessment of its 
continuing Panel membership.  In such circumstances, the Principal will contact the Panel 
Member to discuss the necessary course of action.  Failure to notify thePanel Manager of 
major changes may result in a re-assessment of the Member’s status on the Panel. 
Panel Members must not purport to transfer, assign or novate their Panel membership 
without the express written consent of the Principal.  Panel Members in breach of this 
requirement may have their Panel membership suspended or terminated by the Principal as 
it sees fit. 
Panel Members will be deemed to have purported to transfer, assign or novate their Panel 
membership if there has been a change of the legal entity or the controlling interests of the 
legal entity purporting to provide Services under the Panel.  Where this has occurred without 
the express written consent of the Principal, the Panel Member is in breach of this Panel 
Arrangement and its Panel membership may be suspended or terminated by the Principal 
as it sees fit. 

 

https://www.wa.gov.au/government/multi-step-guides/supplying-works-related-services/supplier-performance-management-government-non-residential-building-projects
https://www.wa.gov.au/government/multi-step-guides/supplying-works-related-services/supplier-performance-management-government-non-residential-building-projects
https://www.wa.gov.au/government/multi-step-guides/supplying-works-related-services/supplier-performance-management-government-non-residential-building-projects
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A.6.9  CHANGES IN SPECIFIED PERSONNEL  
 

Panel Members must notify the Principal within two (2) weeks of changes occurring to its 
Specified Personnel. The Principal may either accept the change of the Specified Personnel 
or reassess the Panel Member’s capacity to discharge its obligation under the Panel 
Arrangement and any current or future Commission.  If the Principal forms a view in its 
absolute discretion that the Panel Member will not have sufficient capacity to discharge 
those obligations as a result of the change to Specified Personnel, then the Principal may 
suspend or terminate the Panel Member’s membership to the Panel as the Principal sees 
fit. 

A.6.10 COMPETENCY AND QUALITY OF SPECIFIED 
PERSONNEL  

 
Panel Members shall: 
 
(i) Ensure that its systems, processes and procedures used to source, screen (including 

Police Clearance), test and hire personnel that will undertake work for the Principal are 
robust and of a high standard; 

(ii) Ensure that personnel undertaking work for the Principal are appropriately qualified, 
skilled and experienced for the work in the relevant Specialist Discipline Category; and 

(iii) Manage the performance of personnel undertaking work for the Principal. 
 

A.6.11 PANEL MEMBERSHIP 
 
The Principal reserves the right at any time to increase or decrease the number of Panel 
Members it wishes to retain on the Panel and to increase or decrease the type and range of 
Specialist Discipline Categories referred to by the Panel Arrangement to meet its works’ 
program.   
 
A.6.11.1 CHANGES TO SPECIALIST DISCIPLINE CATEGORIES 

The Principal, at its sole discretion, may invite applications from Panel Members to submit 
an Offer to provide Services in additional Specialist Discipline Categories, on an as required 
basis, in accordance with the Principal’s requirements.   
Assessment of a Panel Member’s submission to provide additional services by the Principal 
and the Principal’s agreement to expand the Specialist Discipline Categories will be carried 
out in accordance with the terms of this Request. 
The Principal may, at its sole discretion, reassess a Panel Member’s suitability to remain on 
the Panel and suspend or terminate that Panel Member’s membership to the Panel. 
 
A.6.11.2 NEW MEMBERSHIP 
 
The Principal may, at its sole discretion, invite Offers from new Respondents to be appointed 
to the Panel on an as required basis during the Term. 
New Respondents will need to complete all the requirements of Part C of this Request and 
will be assessed similarly as previous Respondents to the Panel Request. 
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A.6.11.3 WITHDRAWAL FROM PANEL 
 
A Panel Member may withdraw, in writing, from the Panel at any time due to personal or 
business circumstances. If any Commissions cannot be completed prior to withdrawal from 
the Panel, the Principal will work with the Panel Member to reallocate work accordingly. 
 

A.6.12 PROVISION OF INFORMATION  
 
A.6.12.1 QUARTERLY REPORTING - USAGE STATISTICS  
As a condition of remaining on the Panel, Panel Members may be requested to report back 
to the Department of Housing and Works Panel Manager, on a quarterly basis (for quarters 
ending March, June, September and December of each calendar year during the Term), all 
details of all Commissions awarded through this Panel for the applicable quarter.  The 
information requested must be provided using the sample template shown at Schedule 2 of 
this Request. 
If a Panel Member has been engaged in the role of Lead Consultant, they are to itemise in 
the report all Commissions and all Subconsultants’ appointments arising from their 
engagement as a Lead Consultant. 
These reports from Panel Members will facilitate the analysis of the usage of the Panel and 
monitoring the allocation of work across the Panel. 
The Panel Member is to be aware that should these reports not be submitted as required, 
the Principal may review the Panel Member’s membership to the Panel. 
 
A.6.12.2 INFORMATION PROVISION SCHEDULE 
 Panel Members are required to comply with various policy, procedural, reporting, record 
keeping and contractual obligations, in accordance with the summary below: 
 

Information Clause 
Reference Obligation Due 

Usage Statistics A.6.12.1 
Schedule 2 

Submit quarterly reports of 
commissions awarded 

Quarterly – month 
following the end of 
reporting quarter 

Corporate 
Circumstances 

A.6.8 Notify changes in corporate 
structures, 
takeovers/mergers, 
ABN/ACN, contact details 

At least 2 months 
before the change is 
proposed to occur 

Specified 
Personnel 

A.6.9 Notify changes of Specified 
Personnel, including 
registered engineers, 
associates, directors and 
partners 

Within 2 weeks of 
changes occurring 

Insurances A.8.1.5 Provide insurance 
Certificates of Currency 

With the Offer and/or 
prior to commencing 
work 

New Specialist 
Discipline 
Categories 

A.6.11.1 Existing Panel Members 
apply for new or additional 
Specialist Discipline 
Categories 

As required by the 
Principal 
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Submitted 
Hourly Rates 

A.6.13.3 Review Submitted Hourly 
Rates 

On the anniversary of 
the Commencement 
Date of the Panel 

 
The Principal at its sole discretion may review the status of any firm on the Panel at any time 
and temporarily or permanently suspend or remove any firm from the Panel should the 
above contractual obligations not be fulfilled. 

A.6.13 FEES  
 
Commissions may be offered requiring a full or partial delivery of the Services listed in the 
Specification Clause B.10 Schedule of Deliverables and otherwise as set out in the Letter of 
Commission and Consultants may be engaged for those Services based on: 
(i) Submitted Hourly Rates; 
(ii) Lump Sum Fee; or 
(iii) Conversion of Hourly Rates to an agreed Lump Sum Fee (when scope is sufficiently 

defined subsequently, as set out in Part A Clause A.6.1). 
 

A.6.13.1 SUBMITTED HOURLY RATE FEE 
 
The submitted hourly rates and any subsequent adjustments, accepted by the Principal, 
shall form the basis of any Commission (Refer Part C Clause C.8). 
 
For projects lacking adequate initial scope definition, the Principal will arrange for scope 
clarification, generally on an Hourly Rates basis, prior to requesting conversion to an agreed 
Lump Sum Fee proposal. 
 
A.6.13.2 LUMP SUM FEE   
 
For projects with adequate initial scope definition, fees shall be submitted on a Lump Sum 
Fee basis, as requested by the Project Manager. 
The Lump Sum Fee shall be calculated by a Panel Member in response to an Invitation for 
Proposal from the Principal in relation to a project.  The Lump Sum Fee proposed must have 
regard to the size and complexity of the project and shall cover all costs for the delivery of 
the proposed Commission by the Consultant. 
The reimbursement of disbursements for costs that are in addition to the Lump Sum Fee 
and associated with each Commission will, only be provided upon the submission of receipts 
and/or invoices and should be agreed with the Project Manager BEFORE being incurred. 
 

A.6.13.3 CONVERSION OF HOURLY RATES TO LUMP SUM FEE 
 
If the scope is not clearly defined at the outset, fees shall be based on the current submitted 
hourly rates agreed by the Principal under this Panel Arrangement. 
If Commissioned on that basis, the Panel Member agrees that once the scope of work 
becomes clearly defined, the Project Manager may in his or her reasonable and sole 
discretion subsequently set a Lump Sum Fee.  That Commission will be based on the now 
clearly defined scope of work, time required to perform that work and the submitted hourly 
rates. This will be done in agreement with the Panel Member and shall cover all associated 
costs. 
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A.6.13.4 VARIATIONS 
 
Variations will be addressed in accordance with Clause 9 of the amended AS 4122-2010 
attached in Schedule 1. 
 
 
A.6.13.5 CHANGES TO HOURLY RATES 
  
The submitted hourly rates are fixed for the first year of the Term.   
Firms may re-submit adjusted hourly rates on the anniversary of the Commencement Date 
of the Panel.  If no new rates are submitted, the previously submitted rates will apply for the 
following twelve (12) months. Any new hourly rates will only apply to new Commissions, 
commencing after written acceptance by the Principal.  

 
A.6.14  INVITATION FOR PROPOSAL AND LETTER OF 

COMMISSION 
 
A.6.14.1     INVITATION FOR PROPOSAL 
 
An ‘Invitation for Proposal’ will be issued to a Consultant inviting them to submit a proposal 
for the provision of services specific to a project.  Invitations for Proposal shall include the 
following: 
(i) A Project Brief; 
(ii) A project specific Schedule of Deliverables (if required); 
(iii) A project specific Annexure; 
(iv) Project team nomination and availability; 
(v) Fee Breakdown - Lump Sum Fee/Hourly Rate; 
(vi) Any terms and conditions set out in the Invitation For Proposal. 
 
A.6.14.2 LETTER OF COMMISSION 
 
The Letter of Commission confirms the acceptance by the Principal of a Panel Members 
response to an Invitation for Proposal for the provision of a Service for a specific project 
requirement and Commission. 
 
A.6.15 PAYMENTS 
 
The Department of Housing and Works currently operates two payment systems: the online 
Project and Contract Management System (ReadyContracts) and Mainsaver System.  
ReadyContracts is currently used for processing payment for major capital projects and 
regional projects while Mainsaver is used to process payment for minor works and 
maintenance services in the Perth metropolitan area. The Project Manager will advise 
Consultants of the applicable system at the time of Commission.    
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A.6.15.1 PROJECT AND CONTRACT MANAGEMENT SYSTEM 
(READYCONTRACTS) 

 
Consultants shall use the online Project and Contract Management System for all fee claims 
relating to major capital works projects and regional projects.  Access to the system will be 
provided by the Department of Housing and Works upon successful appointment to the 
Panel, where a user name and password will be released. 
The information to be provided online shall include, but not necessarily be limited to: project 
details, project status reports, any fee variations, fee and disbursement records, progress 
fee claim details, certificates of currency of insurances, recipient created tax invoice, time 
variations, payment certificates in accordance with the standard consultant and construction 
contract documentation. 
The Department of Housing and Works will provide on-site system training for all 
Consultants.   
The Project and Contract Management System is primarily based on a Microsoft Office and 
Windows operating environment. For consultancy firms utilising Apple Mac operating 
systems, Internet Explorer can be run in one of the following ways:  
(i) Run a Windows partition – this requires a reboot every time Internet Explorer is 

required to be run; 
(ii) Using applications which intercept Internet Explorer commands and allows them to run 

on the Mac; or 
(iii) Use virtual ware or an emulator. 
Firms running Linux or Unix operating systems can also run Internet Explorer by using virtual 
ware or an emulator.   
Some projects are managed outside the on-line Project and Contract Management System.  
For these consultancies, a manual claims processing, manual payments and manual RCTI 
option will be used, together with a ‘pay on invoice’ option.  Refer to Part C Clause C.11. 
 
A.6.15.2 MAIN SAVER SYSTEM 
 
Payments for Services procured as minor capital works and maintenance services are 
invoice based. Claims for payments are processed through the purpose built Main Saver 
System.    
For Consultant payments, a claim/invoice is to be sent to the Project Manager for checking 
and verification.  All relevant project details need to be included on the invoice.  The 
Consultant will be advised when the invoice has been paid. 

A.6.16 ACCESS TO PANEL BY THIRD PARTIES  
 
The Principal may during the Term make the Panel available for the use of other parties 
other than the Principal.  This may occur through the engagement of Panel Members directly 
by third parties performing functions for and on behalf of the Principal. 
The Principal is in the process of separately developing a framework for the maintenance of 
public works using third party Facilities Managers who will be contractually responsible to 
the Principal for arranging that maintenance.  It is envisaged that the Principal will allow 
access by those Facilities Managers to engage Panel Members from this Panel, to assist 
the Facilities Manager in performing that contractual obligation to the Principal. 
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It is anticipated that the specific terms and conditions governing this arrangement in respect 
of this Panel will be contained in a subsequent variation to this Panel Arrangement by the 
Principal when the Facilities Managers’ framework is fully developed in the future.  The 
engagement of Panel Members by Facilities Managers will be consistent with existing State 
Government and Department of Housing and Works policies. 
Panel Members may elect in their Offer whether or not to provide Services through this Panel 
Arrangement to third parties in addition to the Principal, or just the Principal alone in Part C 
Clause C.13 of this Request. 
Where Panel Members have elected and agreed in their Offers in Part C Clause C.13 of this 
Request to provide Services to third parties in addition to the Principal, then Panel Members 
have hereby agreed: 
(i) To permit the Principal to disclose the Panel Members Offer to third parties approved 

by the Principal who may seek to access and engage Panel Members as third parties; 
(ii) To be engaged by third parties authorised by the Principal to access this Panel; 
(iii) To provide services to relevant third parties on the same terms and conditions 

(including but not limited to fees) as they would to the Principal, if the Panel Member 
is engaged by a third party properly accessing this Panel; 

(iv) That when a third party engages a Panel Member from the Panel, the resulting contract 
is between the Panel Member and the third party only.  The Principal shall not be a 
party to the contract between the Panel Member and the third party; 

(v) That any third parties accessing the Panel do not have any powers of agency or any 
other power express or implied to legally bind the Contract Authority; and 

(vi) To accept the terms and conditions of any variation to the Panel Arrangement 
(whatever they may be) by the Contract Authority to formalise the access by third 
parties to the Panel when the Facilities Managers framework is fully developed in the 
future. 
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A.7 TERMS AND CONDITIONS OF THE PANEL  
 
A.7.1  DEFINITIONS 
 
In this Request: 
Annexure means the Commission specific General Conditions Annexure prepared on 
behalf of the Principal, an example of which is contained in Part B Clause B.15 of the 
Request. 
Buy Local Policy means the 2020 policy produced by the WA State Government including 
all applicable Addenda. 
Commencement Date of the Panel means the date that the Panel Arrangement 
commences operation as specified in the first “Letter of Appointment to Panel” to successful 
Respondents to this Request. In the absence of any such date being so specified, then the 
date of the first Letter of Appointment to the Panel issued by the Principal under the Panel 
Arrangement applies. 
Commission means an engagement to perform Services for the Principal pursuant to the 
Panel Arrangement for either a full Commission or part Commission scope of works as set 
out by the relevant schedule of deliverables (see Part B Clause B.10). 
Consultant means the Panel Member that has been commissioned to perform the required 
Service 
Customer means the Government agency for which the project is being delivered. 
Facilities Manager means a contractor who currently has an agreement with the Principal 
to provide property asset and/or management of maintenance services for Government 
agencies. 
General Conditions means AS 4122-2010 “General Conditions for Consultants 
(incorporating Amendment No. 1)” as amended by the WA Government Amendments to 
AS 4122-2010 shown in Schedule 1 of this Request. 
Invitation for Proposal means a letter on behalf of the Principal or Lead Consultant inviting 
a Panel Member to provide a proposal in relation to a proposed Commission in accordance 
with the terms and conditions of the Panel Arrangement. 
Lead Consultant means the Consultant that has been appointed by the Principal to lead a 
technical team to deliver a project. 
Letter of Appointment to Panel a letter of acceptance issued by the Principal to a 
successful Respondent to this Request accepting that Respondent’s Offer and appointing 
that Respondent to the Panel, pursuant to the terms of this Panel Arrangement. 
Letter of Commission means a letter of acceptance issued by the Principal to a Panel 
Member that specifies the Services to be performed by the Panel Member under the 
Commission, the terms of engagement of the Commission and any amendments to the 
General Conditions.  
Lump Sum Fee means the Lump Sum Fee calculated for a project by reference to Part A 
Clause A.6.13.2. 
Offer means the offer submitted by the Respondent in response to this Request. 
Panel means the Respondents that have submitted to this Request or subsequently applied 
for Panel membership and been appointed by the Principal to the Engineering and Building 
Specialists Services Panel 2014, the subject of this Request. 



PART A                        RESPONDENT TO READ AND KEEP THIS PART                        PART A 

Engineering & Building Specialists Panel V21 (Mar 2026)           Page 29 of 140 
ECM: 03495947 

OFFICIAL 

Panel Arrangement means the arrangement for the supply of Services by the Panel 
Members to the Principal or the Principal’s Lead Consultants pursuant to the terms and 
conditions of this Request. 
Panel Member means a Respondent appointed by the Principal to the Panel. 
Principal means the Minister For Works being the body corporate created under Section 5 
of the Public Works Act 1902 (WA). 
Principal’s Representative means the individual authorised in writing by the Principal to 
represent the Principal. 
Project Brief means the brief developed for a project to define the overall principles, 
objectives, time and cost budgets for the project. 
Project Manager means the individual appointed in writing to represent the Department of 
Housing and Works to manage the Commission. 
Request means this Request Number 04035 Engineering and Building Specialists Panel 
2014.  
Respondent means the party submitting an Offer under this Request. 
Services mean the services to be provided under a Commission and described in or 
reasonably inferred from the Scope of Services under Part B and described in the Project 
Brief, including the supply of Deliverables, which is described in the Letter of Commission. 
Specialist Discipline Category means the specific specialist discipline of consultant 
services that the Respondent has nominated for in its Offer. 
Specified Personnel means experienced personnel, nominated by the Respondent in their 
Offer, to be available for projects derived from the Panel. 
Subconsultant means a secondary consultant that has been appointed by the Lead 
Consultant, from the Panel or otherwise, to provide certain services to assist in the delivery 
of a Commission. 
Superintendent means the individual appointed in writing by the Principal to administer the 
building or works contract for a project as the Superintendent. 
Superintendent’s Representative means the individual appointed in writing by the 
Superintendent to act in the capacity of, and undertake specified duties for and on behalf of, 
the Superintendent. 
Term means the initial Term of the Panel Arrangement and includes any extension of that 
initial term. 
 
A.7.2  DISCRETION 
 
Where under this Panel Arrangement, the Principal has a right, power, discretion or other 
function (including to accept, agree, approve, comment on or reject any matter), the Principal 
will be entitled to exercise that right, power, discretion or other function in its absolute 
discretion, unless the content expressly provides otherwise.   
 
 
 
 
 
A.7.3  PRINCIPAL’S RIGHTS 
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The Principal reserves the right, without limiting any other rights which the Principal may 
have under the Panel Arrangement, and without giving any reason or prior notice to the 
Respondent, Panel Member or Consultant, as applicable, to: 
(i) Reject or refuse to consider or evaluate any Offer; 
(ii) Appoint suitably assessed Respondent to the Panel as it sees fit; 
(iii) Suspend or cancel the membership of any Panel Member by written notification. The 

period of suspension shall remain at the sole discretion of the Principal;  
(iv) Alter the composition of the Panel at any time during the operation of the Panel; 
(v) Allocate work and award contracts based on an assessment of the varying capability 

and capacity of the Panel Member from time to time;  
(vi) Allocate nil, any or all work under this Panel to any particular Panel Member; and 
(vii) Where it is apparent to the Principal that a person engaged under the Panel is not 

sufficiently capable to undertake the required work, to terminate the Commission or 
require the Panel Member to provide a more capable person. 

 
A.7.4  CANCELLATION AND VARIATION 
 
The Principal reserves the right at any time to cancel, vary, supplement, supersede or 
replace the Request or Panel Arrangement or any part of the Request or Panel Arrangement 
by giving Panel Members or Respondents (as the case may be) timely written notification. 
 
A.7.5  NO CLAIM 
 
To the extent permitted by law, the Respondent will have no claim against the Principal 
arising from or in connection with the exercise or failure to exercise the Principal’s rights 
under this Request. 
 
A.7.6  FURTHER INFORMATION 
 
After the submission of an Offer, the Principal may: 
(i) Request additional information from the Respondent in relation to the content of the 

Offer for the sole purpose of clarifying the Offer; and 
(ii) Request information from the Respondent regarding the financial capacity of the 

Respondent. 
If the Principal considers that there are unintentional errors of form in the Offer submitted by 
the Respondent where the error is clear and not critical to comparative evaluation of Offers, 
the Principal may request the Respondent to correct or clarify the error, but will not permit 
any material alteration or addition to that Offer.  The decision to permit a Respondent to 
correct such an error is only within the sole and absolute discretion of the Principal only. 
If the Principal makes a request for further information, the Respondent or Panel Member 
(as the case may be) must provide that information within five (5) working days, unless 
otherwise agreed by the Principal. 
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A.7.7  SUBMISSION OF OFFER 
 
Offers which have not been submitted strictly in accordance with the requirements described 
in Part C will not be considered.  
 
A.7.8  AGREEMENT WITH REQUEST CONDITIONS 
 
In submitting an Offer, the Respondent is deemed to have read and agreed to all terms and 
conditions of the Request. 
 
A.7.9  AGREEMENT BY RESPONDENT 
 
In submitting an Offer, the Respondent warrants and agrees that: 
(i) All information in its Offer is true and correct at the time of its submission; 
(ii) Other than in respect of information provided by the Principal to the Respondent in 

writing, it relies entirely on its own enquiries in relation to all matters in respect of the 
Request and the General Conditions; 

(iii) It has examined and understood the Request, each addendum issued under the 
Request, the General Conditions, and any other information available to the 
Respondent in respect of the Request; 

(iv) It has examined all information relevant to the risks, contingencies and other 
circumstances having an effect on its Offer, which is obtainable by the making of 
reasonable enquiries; 

(v) Other than in respect of information provided by the Principal to the Respondent in 
writing, it does not rely on any warranty or representation of the Principal or any person 
actually or ostensibly acting on behalf of the Principal; and 

(vi) Irrespective of whether its Offer is accepted or not, it will pay its own costs and 
expenses in connection with: 
(a) The preparation and submission of its Offer; and 
(b) Any discussions, enquiries or negotiations with, or provision or consideration of 

further information to the Principal, whether before or after the submission of 
any Offer.  
 

A.7.10 OFFER VALIDITY PERIOD 
 
The Offer must remain valid and open for a period of six (6) months from the date on which 
the Offer is submitted unless otherwise agreed in writing between the Principal and the 
Respondent.  
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A.7.11 CONFIDENTIALITY 
 
Panel Members must keep confidential all information that the Principal has specified as 
confidential information.  The Panel Member must not use or disclose to any person the 
Principal’s confidential information except: 
(i) Where necessary for the purpose of supplying the Services;  
(ii) As authorised in writing by the Principal;  
(iii) To the extent that the confidential information is public knowledge (other than because 

of a breach of this clause by the Panel Member);  
(iv) As required by any law, judicial or parliamentary body or Government Agency; and 
(v) When required (and only to the extent required) to the Panel Member’s professional 

advisers. The Panel Member must ensure that such professional advisers are bound 
by the confidentiality obligations imposed on it under this clause. 

 

A.7.12 CONFLICT OF INTEREST 
 
(i) The Respondent must disclose in its Offer (under Part C Clause C.9) and prior to any 

Commission under the Panel, any circumstances, arrangements or understandings 
which constitute, or may reasonably be considered to constitute, an actual, potential 
or perceived conflict of interest in relation to the Request or in the performance of a 
Commission (see AS 4121-1994).  

(ii) The Panel Member must not place itself in a position which may, or will give rise to an 
actual, potential or perceived conflict of interest during the Term or during a 
Commission.  

(iii) The Respondent or Panel Member (as the case may be) must otherwise notify the 
Principal promptly in writing upon becoming aware of any actual, potential or perceived 
circumstances, arrangements or understandings which constitute, or which may 
reasonably be considered to constitute, an actual, potential or perceived conflict of 
interest with the Respondent’s or the Panel Member’s obligations under this Request 
or under a Commission. 

(iv) The Principal may still accept the Respondent’s Offer, or award a Commission to a 
Panel Member, if the Principal considers that the Respondent or Panel Member (as 
the case may be) has, or could reasonably be considered to have, an actual, potential 
or perceived conflict of interest in relation to the Request or the performance of a 
Commission. In making its decision, the Principal may request further information, 
including details of any proposed strategy for managing any actual, potential or 
perceived conflicts of interest.  

(v) To the extent that the Principal directs the Respondent or Panel Member (as the case 
may be) to take particular action in respect to a conflict of interest, then: 
(a) In the case of a Respondent who is unable or unwilling to comply with such a 

direction, the Respondent’s Offer may not be considered further; and 
(b) In the case of a Panel Member who is unable or unwilling to comply with such a 

direction, the Panel Member may have its membership on the Panel suspended 
or cancelled as the Principal sees fit. 
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A.7.13 OWNERSHIP / INTELLECTUAL PROPERTY 
 
(i) All documents, materials, articles and information produced by the Respondent as part 

of, or in support of an Offer (including subsequent Offers under the Panel) shall 
become upon submission the absolute property of the Crown in right of the State of 
Western Australia, and will not be returned to the Respondent. 

 (ii) Documents, materials, articles and information produced by the Consultant resulting 
from a Commission undertaken from this Panel shall become, upon creation, the 
absolute property of the Crown in right of the State of Western Australia.   

 
A.7.14 ADDENDA 
 
Written addenda issued by the Principal are the only explanations of, or variations to, this 
Request that will be accepted by the Principal.  
 
A.7.15 DISCLOSURE OF INFORMATION 
 
(i) The Respondent agrees and acknowledges that any information or further information 

submitted with its Offer, and any Commission which results from membership of this 
Panel, is subject to the Freedom of Information Act 1992 (WA) and may also be 
disclosed by the Principal under a court order or upon request by Parliament or any 
committee of Parliament or if otherwise required by law.  

(ii) By submitting an Offer, the Respondent releases the Principal from all liability 
whatsoever for any loss, injury, damage, liability, costs or expense resulting from the 
disclosure of any information under this section. 

(iii) The Respondent agrees and acknowledges that the powers and responsibilities of the 
Auditor General under the Financial Management Act 2006 (WA) and the Auditor 
General Act 2006 (WA) are not affected in any way by this Request. 

(iv) Subject to this section, and to the provisions of the Financial Management Act 2006 
(WA) and the Auditor General Act 2006 (WA), the Principal will not make public any 
information related to the Offer that the Respondent expressly and reasonably 
nominates as confidential. However, the Principal may require the Respondent to 
withdraw any claim to confidentiality in respect of any part of the Offer as a condition 
of acceptance of the Offer.  

 

A.7.16 GST/RECIPIENT CREATED TAX INVOICE 
AGREEMENT 

 
A.7.16.1  GOODS AND SERVICES TAX  
 
Where the Services to be provided through this Request or any part thereof is a taxable 
supply under the GST Act, the price, fee or rates shall be inclusive of all applicable Goods 
and Services Tax (GST) at the rate in force for the time being. 
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A.7.16.2  RECIPIENT CREATED TAX INVOICE AGREEMENT 
 
The Respondent shall lodge with its proposal the Recipient Created Tax Invoice Agreement 
(RCTI) included in Part C Clause C.11. The lodged RCTI shall be completed and signed by 
a person authorised to do so. 
Failure to lodge the completed and signed RCTI as required may result in a delay in the 
payment of claims.  
For each contract Commission, the Panel Member may be required to lodge, with its 
proposal, a contract-specific RCTI. 

A.7.17 NO GUARANTEE OF WORK 
 
Panel Members acknowledge that the Principal is under no obligation to provide any work 
to them through the Panel. 
 
A.7.18 CONSULTANT DECLARATIONS 
 
(i) At the time of engagement from the Panel and prior to the commencement of their work 

under the commission, the Consultant shall be required to complete and sign a 
Consultant Probity Declaration.   

(ii) Without limiting the Consultant’s obligations under the contract, where the Principal 
directs the Consultant to do so at any stage, the Consultant must make in writing any 
additional declarations required by the Principal in relation to confirming the Consultant’s: 
a. understanding and commitment to adhere to any government and departmental 

policies, practices and procedures; 

b. accountability and professional manner of its conduct; 

c. actual perceived or potential conflicts of interest; 

d. treatment of confidential information; and 

e. any other matter the Principal reasonably requires; 

with regard to the Consultant’s performance of the Contract, and if applicable, the conduct 
of any relevant tender processes managed by the Department of Housing and Works 
directly or indirectly related to the Contract and/or the Services. 

A.7.19 CONSULTANT’S ATTESTATION - TENDER 
DOCUMENTS 

 
Where a Panel Member is engaged as a Consultant or Subconsultant and is required to 
produce and deliver tender documents to the Principal or the Lead Consultant then the 
Consultant/Subconsultant must also include a written attestation by the 
Consultant/Subconsultant confirming that: 

a. the tender documents comply with the “Open and Effective Competition Policy” 
(works) and “Guide Notes to Assist in the Preparation of the Specification 
Preliminaries and The Specification Generally for Works Contracts Tendered by the 
Department of Housing and Works in the Name of the Minister for Works” with respect 
to specification by example of any materials, products or components of the Works; 
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b. except for any required shop drawings detailing design development, the tender 
documents do not include any requirements for the contractor to provide any design 
performance requirements for any materials, products or components of the Works 
that the Principal’s Representative has not expressly approved in writing; 

c. the Consultant and any secondary or sub-consultant(s) has not received any financial 
incentive to specify any materials, products or components of the Works; 

d. the tender documents do not include any nominated subcontractors that the 
Principal’s Representative has not expressly approved in writing; and 

e. the Consultant/Subconsultant has checked all documents prepared by any 
secondary or sub-consultant(s) engaged in the preparation of the tender documents 
and confirms those documents comply with all subclauses above, are coordinated 
and consistent with the architectural drawings and that there are no conflicts or 
clashes detected. 

 
A.8 CONTRACTING 
 
A.8.1  CONTRACTING FRAMEWORK 
 
A.8.1.1 GENERAL CONDITIONS OF CONTRACT 
 
Australian Standard AS 4122-2010 “General Conditions of Contract for Consultants 
(incorporating Amendment No. 1)” as amended by this Request are the General Conditions 
and are referred to throughout the Request as the General Conditions. 
For the purposes of the Request, the General Conditions are hereby amended in 
accordance with Schedule 1 W.A. Government Amendments to AS 4122-2010 contained 
in this Request. 
Any reference in the General Conditions to the “Client” as a party to the General Conditions 
shall be construed to be a reference to the “Principal” or the “Lead Consultant” where 
relevant, dependant on who the Consultant has been Commissioned by pursuant to the 
Panel Arrangement. 
Any definitions appearing in Clause 1.1 of the General Conditions shall have the 
corresponding meaning in this Request unless the intention is clearly and unambiguously to 
the contrary. 
The General Conditions form part of the terms and conditions governing any Commission 
along with the terms contained in this Request. Also forming part of any Commission is the 
project specific AS 4122-2010 Annexure appearing in Part B Clause B.15 completed as part 
of the Invitation for Proposal in respect of any particular Commission. 
 
A.8.1.2 NATURE OF CONTRACT 
 
Depending on the nature of the contract, the Consultant shall be engaged on either a Lump 
Sum Fee or Hourly Rate basis as stated in the Letter of Commission. 
 
A.8.1.3  CIVIL LIABILITY ACT 2002 (WA)  
 
(a)  Subject to sub clause (b), and notwithstanding any other provision of this contract, 

the operation of Part 1F of the Civil Liability Act 2002 (WA) is excluded in relation to 
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all and any rights, obligations and liabilities (including negligence) arising out of or in 
connection with this contract or the performance of the Services;  

(b)  Sub clause (a) only applies in relation to the Services performed or subcontracted by 
the Consultant under this contract (as may be amended from time to time), and does 
not extend to other contracts entered into by the Client for which the Services may 
be required, such that should the Client engage a builder (or other third party) to 
construct a building or provide goods or services in addition to the Services the 
subject of this contract, then as between the Consultant and any such builder (or third 
party), then Part 1F of the Civil Liability Act (2002) (WA) is not excluded. 

 
A.8.1.4 MONETARY VALUES 
 
Monetary values that appear in this Request document and any subsequent document, such 
as Project Budget, Estimated Construction Budget, Limit of Cost, are net values and do not 
include GST. 
 
A.8.1.5 INSURANCES 
 
The Respondent shall submit as part of its Offer evidence of the insurances for the minimum 
cover as outlined below.   
For certain Commissions, the Project Manager, after taking into consideration project 
specific risks, may request additional insurance cover for a Commission and the Panel 
Member shall provide evidence to the satisfaction and approval in writing of the Principal 
prior to commencing on the Commission.  This is in addition to the minimum insurance 
requirements of this Request. Refer Part C Clause C.10. 
Before commencing specific project work under this Panel contract, the Consultant shall 
provide evidence of up to date insurance Certificates of Currency to the satisfaction and 
approval in writing of the Principal, of the following insurances: 

A.8.1.5.1 PUBLIC LIABILITY INSURANCE 

Pursuant to the Request and in accordance with Clause 30.2 of the General Conditions, 
Consultants shall maintain Public Liability insurance covering the legal liability of the 
Consultant and the Consultant’s personnel arising out of the services for an amount of not 
less than $5 million for any one occurrence and unlimited in the aggregate. 
 
A.8.1.5.2 PROFESSIONAL INDEMNITY INSURANCE 
 
Pursuant to the Request and in accordance with Clause 30.4 of the General Conditions, 
Consultants shall maintain Professional Indemnity insurance covering the breach of duty 
owed in a professional capacity arising out of any act, negligence, error or omission made 
or done by the Consultant or any consultant or agent engaged by or on behalf of the 
Consultant in respect of the Services provided in connection with the Panel Arrangement 
and must be maintained for a period of at least six (6) years after termination or expiration 
of the Commission or alternatively six (6) year run-off cover must be obtained by the 
Consultant for an amount not less than $5 million for any one claim and in the annual 
aggregate, with the provision of one automatic reinstatement of the full sum insured in any 
one period of insurance. 
The insurance policy must be extended to include: 
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(i) Fraud, dishonesty, defamation, breach of confidentiality, infringement of patent, 
copyright, design, trade mark or circuit layout rights; 

(ii) Loss of or damage to documents and data; and 
 (iii) Breach of Chapters 2 and 3 of the Australian Consumer Law and the Australian 

Consumer Law (WA). 
 
A.8.1.5.3 WORKERS’ COMPENSATION / EMPLOYERS’ INDEMNITY INSURANCE 
 
Workers’ Compensation/Employers’ Indemnity insurance in accordance with the provisions 
of the Workers’ Compensation and Injury Management Act 1981 (WA), including cover for 
common law liability for an amount of not less than $50 million for any one event in respect 
of workers of the Panel Member.  The insurance policy must be extended to indemnify the 
Principal for claims and liability under section 175(2) of the Workers’ Compensation and 
Injury Management Act 1981. 
 
Note: - sole traders, who work for themselves and do not have direct employees, are not 
required to be covered under a workers’ compensation insurance policy. 
 
A.8.1.6  PUBLIC DISCLOSURE OF CONTRACT DETAILS 
 
(i) The contract award information for all contracts above $50,000 will be publicly available 

and published on the Tenders WA website after the contract is legally established. 
(ii) Documents and other information relevant to the Contract may be disclosed when 

required by law under the Freedom of Information Act 1992, tabling of documents in 
Parliament or under a Court Order. 

 

A.8.2  ACCESS BY THE AUDITOR GENERAL 
 
The parties acknowledge and agree that, notwithstanding any provisions of this contract to 
the contrary, the powers and responsibilities of the Auditor General for the State of Western 
Australia under the Financial Management Act 2006 are not limited or affected by the terms 
of the Panel Arrangement. 
 
A.8.3  NOTICE OF CLAIMS 
 
The Panel Members shall notify the Principal, in writing, within seven (7) days of notification 
of any claim or potential claim made against the Panel Member, which arises wholly or in 
part from provisions of this Panel Arrangement. 
 
A.8.4  APPROVALS 
 
The Consultant shall not initiate or proceed with any component of Services as listed in the 
Commission without prior written approval of the Principal. 
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SCHEDULE 1 TO PART A:  COVID-19  
1 COVID-19 
1.1 APPLICATION OF THIS CLAUSE 
This clause applies to the extent that COVID-19 affects the Works under the Contract and only for relief 
purposes.   

Where a conflict and/or inconsistency exists between this clause and any other provision of the Contract, this 
clause takes precedence. 

1.2 DEFINITIONS 
In this clause, the following definitions apply:   

(a) Change in COVID-19 Law means a COVID-19 Law that: 

(i) comes into effect, or ceases to be in effect, after the day being 14 days prior to the date of closing 
of tenders for the Contract; 

(ii) necessitates, or results in, a change in the Works or the Consultant’s method of working; and 

(iii) directly results in an increase or decrease in the Costs incurred by the Consultant in carrying out 
the Works. 

(b) Costs means costs necessarily incurred excluding corporate overhead and profit. 
(c) COVID-19 means the coronavirus disease caused by severe acute respiratory syndrome coronavirus 2 

(SARS-CoV-2). 
(d) COVID-19 Effects means impacts on a party’s ability to perform its obligations under the Contract arising 

from COVID-19 (including COVID-19 Laws) and includes impacts to the cost of performing, or delay or 
disruption to performance of, those obligations. 

(e) COVID-19 Law means in relation to Western Australia or the Commonwealth of Australia: 
(i) an act of parliament or statute; and 

(ii) any subordinate legislation, rules, regulations directions or by-laws,  

made or amended (to the extent of the amendment) as a direct consequence of COVID-19; and 

(iii) any document or policy issued under such legislation or delegated legislation made or amended 
(to the extent of the amendment) as a direct consequence of COVID-19 and with which the 
Consultant is legally required to comply. 

(f) COVID-19 Relief Event means: 
(i) a Change in COVID-19 Law;  

(ii) a suspension by the Principal under clause 1.4; or 

(iii) a delay arising after the day being 14 days prior to the date of closing of tenders for the Contract 
caused as a direct result of COVID-19 which: 

(A) has an adverse effect on the supply of labour, equipment or materials required for the 
Works; and 

(B) is not related to a COVID-19 Law.  

(g) Works means the works to be carried out under the Contract, including temporary works. 
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1.3 COVID-19 EFFECTS 
1.3.1 GENERAL 
(a) The parties acknowledge and agree: 

(i) to the potential for COVID-19 Effects; and 

(ii) the Consultant is deemed to have taken into account, and fully priced and programmed for, all 
COVID-19 Effects known (or which should reasonably have been known) as at the day being 14 
days prior to the date of closing of tenders for the Contract. 

(b) The Consultant must: 

(i) proactively monitor potential COVID-19 Effects; 

(ii) use its reasonable endeavours to mitigate COVID-19 Effects;  

(iii) give the Principal fortnightly reports on potential or actual COVID-19 Effects and the Consultant’s 
steps taken to avoid or reduce those effects irrespective of whether the Consultant intends to make 
a claim;  

(iv) where an entitlement to time or Costs arises under clause 1.3, clause 1.4 or clause 1.5, provide 
all supporting documentation reasonably requested by the Principal (including programming and 
costing information) on a fully transparent and open basis; and 

(v) include in all sub-contracts’ relief for COVID-19 Effects that is the same or the equivalent to the 
relief provided in the Contract and warrant that any amounts which are due and payable to 
subconsultants have been duly paid by the Consultant to the relevant subconsultants. 

1.3.2 NOTICE 
(a) The Consultant must promptly give notice to the Principal if the Consultant becomes aware of any potential 

or actual COVID-19 Effects that may: 

(i) delay or disrupt the Works; 

(ii) increase or decrease the costs of carrying out the Works; or 

(iii) otherwise have an adverse effect on the Contract, 

including a description of the cause of the effect and the way in which the effect is to be avoided or reduced. 

(b) To the extent the Consultant is entitled to relief under this clause 1.3 (COVID-19 Effects), relief applies 
only from the date notice is given by the Consultant under subclause (a) above (other than relief for the 
period between the day being 14 days prior to the date of closing of tenders for the Contract and the date 
of the Contract). 

1.3.3 CHANGE IN COVID-19 LAW 
(a) If there is a Change in COVID-19 Law, the Principal must pay the Consultant, or the Consultant must pay 

the Principal, as the case may be, the increased or decreased Costs (as applicable) in carrying out the 
Works that directly resulted from the Change in COVID-19 Law.   

(b) The Consultant’s entitlement to be paid increased Costs under subclause (a) above is reduced to the 
extent the Consultant: 

(i) could have avoided and/or reduced the Costs by taking reasonable steps under clause 1.3.1(b)(ii); 
and 

(ii) otherwise recovered or could recover the Costs. 

(c) The Principal will determine the amount payable under subclause (a) above, acting reasonably. The 
Consultant must provide all supporting documentation reasonably requested by the Principal (including 
costing information) to enable a determination to be made under this clause. 
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1.3.4 EXTENSION OF TIME  
(a) If: 

(i) the Consultant is or will be delayed in reaching Practical Completion by a COVID-19 Relief Event;  

(ii) delay is demonstrable by reference to the critical path contained and shown in the then current 
program; and 

(iii) the Consultant gives the Principal a claim for an extension of time within 14 days of when it became 
aware (or should reasonably have become aware) of the delay including details of the nature, 
cause and likely extent of the delay, 

the Consultant will be entitled to an extension of time for Practical Completion equal to the period of delay. 

(b) If the effects of the COVID-19 Relief Event are continuing, or not fully ascertainable at the time of giving 
notice under subclause (a)(iii) above, the Consultant may submit further claims every 14 days.  

(c) The Consultant’s entitlement to an extension of time is reduced to the extent which the Consultant could 
have avoided or reduced the delay by taking reasonable steps under clause 1.3.1(b)(ii). 

(d) To the extent the delay is also caused by an event that is not a COVID-19 Relief Event, the delay must be 
apportioned according to the respective causes' contribution. 

(e) The Principal will reasonably determine the period of the extension of time under this clause 1.3.4 acting 
reasonably. The Consultant must provide all supporting documentation reasonably requested by the 
Principal (including an electronic copy of the then current program) to enable a determination to be made 
under this clause. 

1.3.5 DELAY COSTS 
(a) Subject to subclause (b) below, the Consultant will be entitled to additional Costs it incurred during any 

extension of time period granted under clause 1.3.4.   

(b) The Consultant will only be entitled to Costs incurred for demobilising and remobilising the Consultant’s 
personnel, subcontractors and equipment if there is a suspension under clause 1.4 (Suspension for 
COVID-19 Effects). 

(c) The Consultant’s Costs entitlement under subclauses (a) or (b) above is reduced to the extent the 
Consultant: 

(i) could have avoided or reduced the Costs by taking reasonable steps under clause 1.3.1(b)(ii); and 

(ii) recovered or can recover the Costs. 

(d) The Principal will reasonably determine Costs payable under this clause 1.3.5 acting reasonably. The 
Consultant must provide all supporting documentation reasonably requested by the Principal (including 
costing information) to enable a determination to be made under this clause. 

1.4 SUSPENSION FOR COVID-19 EFFECTS 
(a) Without prejudice to any other rights the Principal may have under the Contract, the Principal may, if the 

Principal determines in its absolute discretion, that the suspension of the whole or part of the Works is 
necessary due to COVID-19 Effects, direct the Consultant to suspend the performance of the whole or 
part of the Works for such time as the Principal thinks fit.  

(b) As soon as the reason for any suspension no longer exists, the Principal must notify the Consultant in 
writing.  

(c) Upon notice from the Principal, the Consultant must recommence performance of the Works as soon as 
reasonably possible. 

(d) The Consultant must ensure that its subcontracts contain a suspension clause on the same terms as this 
clause 1.4.  

 

  

 GUIDENOTES  

 NOTE: The clauses are not intended to be exhaustive as to the State's rights, only the Consultant’s rights to relief.  Therefore, it 
remains open to the State to give a direction under any other contract provision (eg to accelerate or reprogram works) rather than grant 
an extension of time.  
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1.5 TERMINATION FOR CONVENIENCE FOR COVID-19 EFFECTS 
1.5.1 TERMINATION FOR CONVENIENCE 
(a) Without prejudice to any other rights the Principal may have under the Contract, the Principal may, if the 

Principal determines in its absolute discretion not to continue the Contract due to COVID-19 Effects, by 
notice in writing to the Consultant (Termination for Convenience Notice), terminate the Contract. 

(b) The Contract will terminate on the date and time stated in the Termination for Convenience Notice or, if no 
such date and time is stated, at the date and time the Termination for Convenience Notice is given to the 
Consultant.  

(c) Clause 1.5.2 (Procedure on Termination), clause 1.5.3 (Payments on Termination for Convenience) and 
clause 1.6 (Limit to Consultant’s COVID-19 Rights) survive the termination of the Contract. 

1.5.2 PROCEDURE ON TERMINATION 
Upon receipt of a Termination for Convenience Notice, the Consultant must: 

(a) make safe and cease performance of the Works; 

(b) after ensuring the Site is secure and safe, leave the Site; 

(c) provide the Principal with any information requested by the Principal relating to the Works or the Contract, 
including Design Documents and any other drawings;  

(d) novate to the Principal any subcontracts relating to the Works that the Principal requires to be novated 
(and the Consultant must include in its subcontracts a corresponding novation clause);  

(e) transfer to the Principal any entitlement to receive unfixed plant or materials that are in transit but have not 
yet been delivered to Site, free from encumbrances;  

(f) do all things and execute all further documents necessary to give full effect to this clause 1.5.2; and 

(g) take any other action the Principal reasonably requires relating to the termination of the Contract. 

1.5.3 PAYMENTS ON TERMINATION FOR CONVENIENCE  
(a) If the Principal terminates the Contract under clause 1.5.1, the Principal must pay the Consultant: 

(i) the amount due under the Contract for the Works performed up to the date of termination; 

(ii) Costs incurred by the Consultant under any subcontract as a direct consequence of the Principal's 
termination, provided that the Consultant has taken all reasonable steps to mitigate and minimise 
these costs and expenses, including having a corresponding termination for convenience clause 
in the subcontract; 

(iii) the Cost of materials reasonably ordered by the Consultant for the Works, which the Consultant 
is liable to accept (subject to exercise of any termination rights by the Consultant if the Principal 
so directs), subject to the materials becoming the Principal’s property upon payment;  

(iv) the reasonable Costs of demobilisation; and 

(v) the reasonable Costs of complying with any directions given by the Principal upon, or subsequent 
to, termination. 

(b) The Consultant must submit a payment claim for the amount it claims is payable in accordance with clause 
subclause (a) above within 30 calendar days of the date of termination.  

(c) If the Costs are not fully ascertainable at the time of submitting a payment claim under subclause (b) 
above, the Consultant must identify the Costs that are not yet able to be quantified and the date by which 
they can be quantified. If the Principal consents to the timing of the provision of the quantified Costs, the 
Consultant may submit a further payment claim in accordance with the agreed timetable. 

(d) The Principal will reasonably determine the amount payable by it under clause 1.5.3(a). The Consultant 
must provide the Principal, upon reasonable request, all supporting documentation reasonably requested 
by the Principal (including costing information) to enable a determination to be made under this clause. 
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1.6 LIMIT TO CONSULTANT’S COVID-19 RIGHTS 
(a) The Consultant’s entitlements under clause 1.3 (COVID-19 Effects), clause 1.4 (Suspension for COVID-

19 Effects), and clause 1.5 (Termination for Convenience for COVID-19 Effects) are the Consultant’s sole 
remedy in respect of COVID-19 Effects and under no circumstances will the Consultant be entitled to 
recover any damages for loss of actual or anticipated profits, loss of use, loss of overhead, loss of 
opportunity, loss of revenue, any redundancies or any other economic loss.  

(b) Except for the Principal’s breach of clause 1.3, clause 1.4 or clause 1.5, the Consultant is absolutely barred 
from making any claim against the Principal and the Principal may plead this clause as a bar to any claim 
by the Consultant against the Principal (whether under the Contract or otherwise at law or in equity) in 
respect of COVID-19 Effects.
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B. PART B - SPECIFICATION  
 
Part B specifies Specialist Discipline Categories which may be required under this Panel for 
which nomination is invited from Respondents.    
The scope of services in relation to specific project commissions derived from the Panel are 
for both capital works and maintenance/minor works and for services in both metropolitan 
and regional areas. 
Respondents are invited to offer any valued added services that may be related to the scope 
of requirements which they consider will maximise opportunities for innovation and value for 
money to Government. 
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B.1 SPECIALIST DISCIPLINE CATEGORIES  
 
Respondents should note the services specified in this Request are generic in nature, so as 
to be applicable to a range of project types, sizes and complexities.  The objective of this 
Request is to identify and include Consultants that demonstrate expertise and experience in 
their chosen Specialist Discipline Category or Categories. 
A scope of work specific to a particular Commission will be prepared by the Project Manager 
or Lead Consultant and provided to a Consultant from the Panel to confirm its interest and 
fee proposal to undertake the Commission.   Consultants may be appointed from the Panel 
in accordance with Part A Clause A.6. 
Consultants may be engaged to provide a mixture of full or partial services as follows: 
1. Structural Engineering 
2. Electrical Engineering 
3. Mechanical Engineering  
4. Civil Engineering 
5. Geotechnical Engineering 
6. Fire Safety Engineering 
7. Acoustic Engineering 
8. Environmental Engineering 
9. Environmentally Sustainable Design (ESD) 

10. Information, Communication and Technology (ICT) 
11. Hydraulic Services 
12. Security Consultants 
13. Traffic Engineering 
14. Land Surveying 
15. Time Programming 
16. Logistics Planning & Materials Handling 
17. Hazardous Materials 
18. Ethnographic and Archaeological Services 
19. Building Design 
20. Landscaping Design 
21. Machinery Design 
22. Theatre Consultant Advisory Services 
23. Other Related Value Added Services  
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B.2 SCOPE OF SERVICE 
 
The Consultant may be required to provide full or partial delivery of Services relevant to the 
Consultant’s Specialist Discipline Category and area of practice.  Specific instructions and 
specification in that regard will be provided in the Invitation for Proposal letter.  See Schedule 
of Deliverables Part B Clause B.10 for examples of the Services that may be required in a 
full Commission or partial Commission. 
 
Examples of services that may be requested include but are not limited to: 
 
B.2.1  GENERAL  
 
(i) As directed by the Project Manager or Lead Consultant, attend design meetings, 

workshops and programme meetings.  
(ii) For the Lead Consultant, provide management integration, and coordination of all 

services of Subconsultants. 
(iii) Incorporate scheme approvals given by the Principal at the conclusion of each stage 

of the project into the next stage. 
(iv) Incorporate approved value management improvements and agreements into the 

design at the conclusion of any value management review. 
(v) Incorporate agreed buildability agreements accepted by the Principal into the 

applicable designs and manage advice on whole of life and/or life cycle values where 
required.  This includes managing and coordinating consultant input as required. 

(vi) Provide assistance to the Quantity Surveyor for costing purposes, including life cycle 
costing. 

(vii) Participate in any reviews aimed to reduce costs to the agreed project cost plan 
formalised at the conclusion of Schematic Design and amend documentation 
accordingly.  Continue participation in subsequent programmed reviews. 

(viii) Identify and incorporate all relevant technical and non-technical standards and 
regulations required for compliance with the design intent and the on-going monitoring 
of approvals. 

(ix) Obtain all necessary approvals, certificates and authorities’ approvals relating to 
design, installation and commissioning requirements.  Manage and coordinate other 
consultants for their respective parts. 

(x) Prepare, manage and coordinate technical design contract documentation for the 
procurement of major services by ensuring all documentation is coordinated and 
complete. 
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B.2.2  PROJECT DEFINITION PLAN 
 
Assist in preparing a Project Definition Plan (PDP) for capital and minor works projects.  
The PDP is focused on project delivery issues and risks. It provides the basis for decision 
makers to determine whether a project remains one of the select number of contenders with 
the highest priority for investment, and for which detailed documents should be prepared to 
proceed to tender. Accordingly, a PDP refines the scope, cost, schedule and risk information 
for the endorsed option within the parameters set by the previously approved business case. 
The Department of Housing and Works Project Manager will provide guidance on the 
information to be included in the PDP.      

 
B.2.3  BRIEF FINALISATION 
 
The preliminary Project Brief (provided either as a stand-alone document or as part of 
Project Definition and provided in the Invitation for Proposal) is to be developed into a 
comprehensive Project Brief.  It should fully document all the information required to 
complete the project, including understanding the project requirements, outcomes and 
scope of works.  Also, a detailed site investigation should be conducted including visiting the 
site as necessary and preparing a site report, highlighting any matter that may impinge on 
the project and including any additional items that are required by the Project Manager or 
deemed necessary.  
A preliminary budget encompassing all the requirements of the project and estimate of the 
cost shall be provided to the Project Manager.  
The Consultant develops the Project Brief in two parts: 
PART A:  Functional Brief and Accommodation Schedules 
NOTE: For Education projects, review the relevant generic brief or standard primary and/or 
high school brief and prepare a final Project Brief. 
PART B:  Fit-Out Brief 
The development of the fit-out brief will evolve as part of the Schematic Design and Design 
Development stage. The initial version of the fit-out brief is to be completed in conjunction 
with the Schematic Design. The subsequent evolving fit-out brief will be progressively 
reviewed and updated during Design Development and completed in conjunction with the 
final Design Development fit-out drawings. 
 
B.2.4  SCHEMATIC DESIGN 
  
It is acknowledged that specialist reviews may be required from time to time which may form 
an integral part of the design as it progresses.  It is therefore recommended that approved 
specialist design consultants that are required to review any specialist design aspect are 
involved at the commencement of this stage. 
(i) Finalise a combined Site Master Plan, incorporating building placement, building 

envelopes, hard and soft landscaping, parking areas, pedestrian and vehicular 
circulation etc. as applicable. 

(ii) Prepare schematic designs for works described in the Project Brief.  Incorporate and 
integrate all services requirements into the design.  Resolve any issues of conflict and 
obtain acceptance of a preferred solution.  
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(iii) Ensure the Schematic Design meets the requirements of the Project Brief and is 
acceptable to the Principal in all respects including; functional relationships, agreed 
cost benchmarks, physical appearance (aesthetics), technical performance, materials, 
equipment and systems, build ability and the materials’ ability to be recycled and their 
selection.  Note that a design review may be undertaken by the Department of Housing 
and Works and/or the Office of the Government Architect. 

(iv) Consider “Safety in Design” issues to ensure that a project can be safely built during 
the construction stage and safely maintained post occupancy. 

(v) Determine and apply all Codes, Standards, Regulations and Guidelines applicable to 
the project. 

(vi) For Department of Health (DoH) projects only, test proposed schematic design 
options with respect to the Operational and Human Resource Plan provided by the 
DoH nominated representative, and modify/adjust the schematic design to obtain “best 
value” recurrent and capital cost outcomes to the approval of the Principal. 

(vii) For Department of Education (DoE) projects, and prior to the commencement of the 
detailed design, prepare and obtain written approval, from the DoE Security Co-
ordinator, for a design/scope of works statement for the security system appropriate to 
this project. 

(viii) Liaise with and obtain all relevant authority approvals for the proposed works. 
(ix) Attend and add input to value management, risk, procurement workshops as required 

by the Project Manager or Lead Consultant. 
(x) Prepare or assist in the preparation of Project Cost Plans in accordance with the latest 

version of Project Cost Planning Guidelines for Consultants.  A copy is available at 
https://www.wa.gov.au/government/publications/cost-planning-guidelines-
consultants.   
Project Cost Plans include all costs associated with the project but not limited to the 
limit of cost for the works, rise and fall projections, district margins applicable and any 
headwork costs payable.  The estimates shall include loose furniture and equipment.   

 
B.2.5  DESIGN DEVELOPMENT 
 
(i) Review approved schematic design outputs against the Project Brief and continue the 

development of design work, building on the Schematic Design approval. 
(ii) Review previously identified Codes, Standards, Regulations and Guidelines, and 

reconfirm their applicability in the developed designs. 
(iii) Undertake, where necessary, a full site familiarisation process for the design 

development stage. 
(iv) Refine the schematic designs for works described in the Project Brief in more detail 

with particular regard to services, structure, finishes and colour, loose furniture and 
fixtures as applicable.  

(v) Resolve any issues of conflict and obtain acceptance of a preferred solution. 
Demonstrate compliance of the preferred solution with the Project Brief. 

(vi) Develop design documentation to enable progression of the works to the Contract 
Documentation stage.  Drawings should generally be to minimum scales 1:100 for main 
plans, elevations and sections with higher resolution drawings to be provided for 
detailed elements. 

https://www.wa.gov.au/government/publications/cost-planning-guidelines-consultants
https://www.wa.gov.au/government/publications/cost-planning-guidelines-consultants
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 (vii) Prepare design consultant or specialist reports as directed by the Project Manager or 
Lead Consultant where required and integrate report findings and recommendations 
into design development documentation. 

(viii) Attend if required by the Project Manager or Lead Consultant programmed value 
management workshops, risk workshops and the like, and provide technical and 
strategic input as required. 

(ix) Review cost estimates and provide updated advice as the designs proceed. 
(x) Incorporate the cost estimate in the Project Cost Plan. The Consultant shall consult 

the Project Manager if the budget is anticipated to exceed by 10% as no major design 
changes are to be considered at this stage of work. 

(xi) Where the Consultant is appointed as Lead Consultant, coordinate and integrate all 
Subconsultant inputs into the developed design to include but not limited to the 
services of: 
(a) Structural engineering 
(b) Fire engineering 
(c) Mechanical engineering 
(d) Electrical engineering 
(e) Hydraulic engineering 
(f) Civil engineering 
(g) Security engineering 
(h) Information technology and communications engineering 
(i) Furniture, fixtures and equipment. 

(xii) Certify to the Principal design compliance with the Project Design Brief, Principal’s 
project requirements and authorities’ requirements prior to commencement of the full 
Construction Documentation phase. 

(xiii) As a minimum, prepare two (2) perspectives depicting the most prominent aspects of 
the building’s design. 

 
B.2.6  CONTRACT DOCUMENTATION 
 
(i) Co-ordinate and integrate into the contract documentation, the work of all involved 

disciplines as necessary. 
(ii) Prepare complete contract documentation for the approved works, ensuring translation 

of approved developed brief into construction contract documentation without requiring 
further decisions and within the budget set for the project.  This includes the 
preparation of specifications and schedules. 
The essential elements to be included in the documentation are a clear scope of works, 
specifications for the works and drawings showing the location of the works, if 
applicable. The specifications should make reference to all relevant technical 
standards and work practices, and are not limited to Australian Standards, or the 
Occupational Safety and Health Act. 
Tender specifications are to be compiled using the Department of Housing and Works 
standard preliminaries documents, where applicable, with the Consultants technical 
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and performance specification added into Department of Housing and Works 
specification. 

(iii) For Department of Education projects, document the requirement for the Contractor 
to prepare a Security Management Plan and submit to the Superintendent for approval 
(refer to Primary School Brief for details). Incorporate a Security Management Plan 
pro-forma in the documents. A copy of this pro-forma is available on request. 

(iv) Co-ordinate with all relevant parties to ensure certification required to apply for a 
building permit is received prior to the calling of tenders, including a Certificate of 
Design Compliance. 

(v) Continually review and update the Project Cost Plan or assist the Lead Consultant to 
maintain the project within the agreed limit of cost estimate, including preparation of a 
pre-tender estimate prior to the calling of tenders.  Where the pre-tender estimate 
exceeds the budget by more than 10%, the Consultant is required to notify the Project 
Manager as soon as they become aware of it.   

(vi) Liaise with and obtain all necessary authority approvals for the contract documentation 
prior to the calling of tenders. 

 
B.2.6.1 FORM OF CONTRACT DOCUMENTATION 
 
(i) Provide required number of copies of the draft contract documentation to the Project 

Manager for review prior to submitting the final documentation. 
(ii) Provide contract documentation (drawings, specifications, schedules, bills of 

quantities, etc) in hard copy form according to the Department of Housing and Works 
format suitable for the calling of tenders and in electronic PDF/A format for attachment 
to, and distribution from, Tenders WA.  
Prior to delivery of CADD documentation to the Department of Housing and Works 
Tenders Office or the Project Manager for application of Demolition and Building 
Permit, the Consultant must check that all drawings converted to PDF/A format display 
correctly on the screen.   

(iii) Ensure that electronic copies and hard copies are identical in content.  The Project 
Manager is able to provide names of the Department of Housing and Works staff 
available for technical advice on this requirement. 

(iv) Each electronic disk submitted to the Department of Housing and Works Tenders 
Office must carry the following information: 
(a) Tender Number 
(b) Project Name 
(c) Discipline. 

It is mandatory that works drawings be produced in CADD. The format of the CADD 
drawings shall be in Autocad.dwg format and conform with the “CADD Protocols for 
Contractual Deliverables” which can be downloaded from 
https://www.wa.gov.au/government/publications/cadd-protocols-contract-deliverables  
Refer to Part B Clause B.9.10.2 Documentation Format by the Consultant for further 
formatting guidance. 

B.2.6.2 NATIONAL SPECIFICATION SYSTEM (NATSPEC) 
 

https://www.wa.gov.au/government/publications/cadd-protocols-contract-deliverables
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Consultants on the Panel may be required to subscribe to the appropriate National 
Specification System (NATSPEC) package to prepare technical specifications for building 
works, subject to project specific requirements. The package also includes site, structural, 
architectural, interiors, landscaping work, mechanical, hydraulic and electrical services, 
design and installation work.  

When so requested, it will be the Consultant’s responsibility to subscribe to the appropriate 
NATSPEC package. 

It is the Consultant’s responsibility to ensure proper usage and input of information into the 
NATSPEC software.  Failure of NATSPEC or the user will not excuse incorrect or negligent 
work, nor derogate from the Consultant’s duties at law and its obligations under the contract 
to provide work to the required professional standard. 

More information on the NATSPEC National Building Specification can be obtained at 
www.natspec.com.au.  
Refer to Part C Clause C.14 NATSPEC Requirements. 
 
B.2.6.3 BUILDING INFORMATION MODELLING (BIM) 
 
Building Information Modelling (BIM) is not mandatory, however when requested: 
(i) BIM documents are to be provided in the original format and open standards format, 

Industry Foundation Classes (IFC) where available, in addition to CADD, or in a 
negotiated project specific format agreed to by the Project Manager to ensure life cycle 
use of information. 

(ii) Ensure NATSPEC National BIM Guide and generic Project BIM Brief are cross-
referenced to ensure appropriate industry standards are understood. Project Briefs will 
specify individual project requirements. 

It is anticipated that whilst the majority of projects commissioned under this Panel will not be 
required in a BIM format, over the life of this Panel and as technology progresses, there will 
be a steady increase in the requirement for BIM.  
Where the Principal requires BIM beyond the 300 Level of Development (LOD) industry 
standard for a project being completed, the Consultant and the Principal may agree on 
additional costs for BIM prior to the commencement of work. 
Refer Schedule of Deliverables, Part B Clause B.10 for provision of CADD/BIM 
documentation. 
 
B.2.7  TENDERING  
 
(i) Apply Government and Department of Housing and Works tendering and contracting 

policies and practices. 
(ii) Use the current Department of Housing and Works Master Preliminaries for works 

contracting as the base for the contract specification preliminaries prepared in 
conjunction with The Department of Housing and Works.   
The Department of Housing and Works current Master Preliminaries, associated forms 
and Specification Preliminaries Guidenotes for works contracting will be provided by 
the Project Manager upon request from the Consultant. The Guidenotes includes a 
section covering relevant Government and The Department of Housing and Works 
tendering and contracting policies and practices.  In the preparation of the specification 

http://www.natspec.com.au/
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preliminaries and the tender documents the Consultant shall comply with all relevant 
Government and The Department of Housing and Works tendering and contracting 
policies and practices.   

(iii) Package up all documentation in a form suitable for the calling of the tenders.  
Generally, the works will be tendered under the AS 2124-1992 General Conditions of 
Contract, including amendments, unless otherwise notified by the Project Manager. 

(iv) Deliver a final copy of the full documentation and specification for the Project 
Manager’s review of compliance with Government and The Department of Housing 
and Works tendering and contracting policies and practices.   
The specification shall be a final version and shall be provided in sufficient time as to 
allow the Project Manager a minimum of five (5) working days to review the 
specification and advise the Consultant of any areas that may need attention.  The 
Consultant shall be responsible for ensuring that this review process and any 
subsequent editing of the specification required by the Consultant as a consequence 
of the Project Manager’s review does not delay the delivery of the tender documents 
as described hereunder. 

(v) Deliver to the Project Manager by the due date requested: 
(a) The pre-tender estimate in accordance with the latest version of the Project Cost 

Planning Guidelines For Consultants; 
(b) Schedule of Charges. i.e. Headwork’s etc; 
(c) Schedule of items to be supplied by the Principal; and 
(d) Calculation of builder’s pre-qualification.  

(vi) Deliver no later than 12.00 noon on the Tuesday prior to the tender advertising date 
to: 
(a) The Department of Housing and Works Tenders Office, Optima Centre 

- The number of sets of tender documents as directed by the Project Manager 
and 

- The tender documents in an electronic format in accordance with Part B 
Clause B.10. 

(b) Project Manager 
- One (1) complete set of tender documents for application for a building 

permit and 
- The tender documents in an electronic format in accordance with Part B 

Clause B.10. 
 (c) When requested, deliver to the Customer two (2) complete sets of tender 

documents.   
 (vii) For regional projects, deliver no later than 12.00 noon on the Friday prior to the tender 

advertising date the required documentation under (a) and (b) to the nominated 
location specified in the Project Brief. 

The Department of Housing and Works representative will tender the works.   
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B.2.7.1 TENDER ASSESSMENT 
 
(i) Record and respond to tender enquiries during the tender period in accordance with 

the requirements of AS 4120-1994 Code of Tendering.  Tender enquiries shall be 
recorded on the Department of Housing and Works approved form and forwarded by 
the Consultant to The Department of Housing and Works Tenders Office, Optima 
Centre before 2:30pm on the day that tenders close. 

(ii) Assess tenders, check for technical compliance and resolve technical issues arising 
from the tender assessment.  This assessment should include convening a meeting 
between the Consultant and the preferred tenderer to discuss the project.  The 
Consultant shall obtain prior written approval from the Project Manager should it 
choose not to convene such a meeting. 

(iii) Reconcile tender result with pre-tender estimate. 
(iv) Recommend the successful tender. 
(v) Comply with The Department of Housing and Works tendering requirements. 
(vi) Dispose of all unused and returned tender documents in a suitable and secure method, 

which shall be confirmed with the Project Manager prior to disposal.   
 
B.2.8  CONTRACT ADMINISTRATION 
 
B.2.8.1 CONTRACT ADMINISTRATION SERVICES 
 
Undertake all contract administration functions as required under the Commission. 
The contract administration services are to continue until the project reaches 15 days after 
the issuing of a Final Certificate and no Notice of Dispute has been served in respect of that 
Final Certificate. 
 
B.2.8.2 SUPERINTENDENT’S REPRESENTATIVE 
 
The Department of Housing and Works appoints a Superintendent as required to administer 
the building or works contracts.  The function of the Superintendent may be outsourced to 
Consultants as the Superintendent’s Representative.  Unless otherwise stated, all powers 
of the Superintendent are vested with a Superintendent’s Representative appointed by the 
Superintendent in writing. 
As a Superintendent’s Representative, the Consultant will: 
(i) Periodically attend site and inspect the works to ensure contractor’s compliance with 

contract documents; 
(ii) Consider and assess all variation and extension of time claims; 
(iii) Issue all instructions, certificates and variation orders authorised by the Principal; 
(iv) Issue all Superintendent’s directions required under the contract recognising delegated 

authority; 
(v) Issue all Payment Certificates; 
(vi) Advise on the receipt and release of securities as required through the Project 

Manager; 
(vii) Advise the Project Manager on insurance policies; 
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(viii) Procure provisional sum and prime cost items written into the contract if required; and 
(ix) Certify Practical Completion and the Final Certificate. 
 
B.2.8.3  LIMIT ON AUTHORITY OF APPOINTED SUPERINTENDENT’S 

REPRESENTATIVE 
 
B.2.8.3.1 INCREASES OR DECREASES TO SCOPE 
When appointed as the Superintendent’s Representative for a contract, the Consultant or 
its employee, as the case may be, shall obtain written approval from the Principal’s 
Representative prior to issuing any direction, instruction or variation which has the effect or 
potential for increasing or reducing the scope of work under the contract by more than 
$5,000 (exclusive of any applicable GST) or extending the Date for Practical Completion, 
unless doing so is: 

(a) reasonably necessary for the emergency protection of people or property; or 
(b) pursuant to a due and proper claim for costs or time by the contractor under the 

terms of the works contract for works that; 
(i) the Principal’s Representative has already previously approved in writing; 

or 
(ii) the contractor is duly and properly entitled to under the terms of the works 

contract and for which the Principal has already received previous written 
notice as being assessed by the Consultant as a proper claim from the 
contractor under the terms of the works contract. 

B.2.8.3.2 DISCRETION TO REDUCE SECURITY 
Where the Principal: 

(a) receives and holds security (whether in the form of bank guarantees, retention money 
or otherwise) provided by the works contractor pursuant to the building works 
contract; and 

(b) the building works contract provides terms under which the Superintendent may 
exercise a discretion to reduce that security; 

then that discretion can only be exercised by the Superintendent and not the 
Superintendent’s Representative.  The Consultant agrees to act within the limits of this 
clause. 
Save for the above, nothing in this clause is intended to limit the building works contractor’s 
rights to the return of security that otherwise exist under the building works contract. 

 
B.2.8.4  CONTRACT ADMINISTRATION AND SUPERINTENDENT’S 

REPRESENTATIVE (COMBINED) 
 
Where a Consultant is engaged to provide contract administration services and to act as 
Superintendent’s Representative, the Consultant will be required to undertake both Services 
described in Part B Clause B.2.8.1 and B.2.8.2 above. 
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B.2.9  PRACTICAL COMPLETION 
 

B.2.9.1 PRIOR TO ISSUING CERTIFICATE OF PRACTICAL 
COMPLETION 

 
Prior to issuing a Certificate of Practical Completion: 
(i) Check that previously notified defects have been rectified to the satisfaction of the 

Project Manager and in accordance with the contract. 
(ii) Advise the Contractor of any remaining minor defects that do not adversely affect 

occupation of the premises and/or use of systems or equipment which are required to 
be rectified post Practical Completion (during the Defects Liability Period). 

(iii) The Consultant, where required, shall liaise with the equipment manufacturer to 
establish and document all activities required for post occupancy maintenance of all 
equipment provided to sustain optimal condition.  Include all required maintenance 
schedules and frequency in the Operations and Maintenance manuals. 

(iv) Ensure all Operation and Maintenance manuals, as constructed drawings, operating 
instructions, maintenance procedures, warranties, etc. (refer to Schedule of 
Deliverables – Part B Clause B.10) are provided to the Project Manager in accordance 
with contract documents.  This is a condition precedent to the issue of Certificate of 
Practical Completion. 

 
B.2.9.2 PROJECT HANDOVER 
 
(i) Conduct a site inspection with the nominated Customer/end user and the Project 

Manager to demonstrate that the project specifications and all contractual conditions 
have been met.   

(ii) Arrange and conduct as part of the Project Handover process an on-site post-
occupancy training session (or sessions, as the case may be), to be attended by the 
Consultant, relevant Subconsultants, the Contractor, relevant Subcontractors and the 
Customer’s facility managers or representatives for the purposes of training to operate 
and maintain the building, systems and/or equipment in accordance with the design 
intentions and operating instructions. 

 
B.2.9.3 DEFECTS LIABILITY MANAGEMENT 
 
(i) Attend site as required to check and manage defects.  
(ii) Ensure prompt contractor attendance to rectify all defects notified at Practical 

Completion and/or further notified during the Defects Liability Period. 
(iii) Ensure all building systems are correctly commissioned to meet required design 

specifications and respond to and rectify all defect notification as they arise. 
(iv) Where a Contractor is responsible under a building or supply contract to maintain plant, 

equipment and operating systems during the Defects Liability Period, the Consultant 
shall receive the Contractor’s scheduled report and confirm to the Principal that the 
Contractor’s advice has been received, certifying that the system is operating to 
specification and that maintenance has been undertaken in accordance with Operation 
and Maintenance Manual advice.  
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B.2.10  FINAL COMPLETION 
 
(i) Prior to final completion, undertake a final investigation/evaluation of the building, 

systems and/or equipment in discussion with the owner/building user group and 
instruct any rectification as required by the contract. 

(ii) When all defects have been rectified to approval of the Principal, commissioned 
equipment is operating correctly to specification, and all other outstanding matters 
have been finalised, issue a Certificate of Final Completion in accordance with contract 
requirements. 

 
B.2.11  POST COMPLETION SERVICES (MAINTENANCE) 
 
Project Managers are able to engage Consultants for building maintenance projects and 
minor works. Some consultancies may include a contract administration/Superintendent’s 
Representative role.   
Maintenance services covers preventative and remedial upkeep of non-residential buildings 
and plant and equipment.  Consultants may be requested to undertake inspections and 
provide advice and/or reports on existing building, plant or equipment.  In this situation, the 
Project Manager will provide a Project Brief, describing the scope of works required. 
Commissions may include provision of services such as: 
 
(i) Breakdown Repair Works 
Breakdown repair relates to the work required to remove the failure or wilful damage where 
there is a sudden cessation of function that could not have been reasonably anticipated.  It 
also relates to urgent repair required for occupational safety and health reasons to return a 
building component to a fit for purpose operational condition e.g. broken window pane or air 
conditioners that have stopped working.  The requirement for breakdown repair is service 
availability and timely rectification at an affordable cost and quality. 

(ii) Routine Maintenance 
Routine maintenance relates to works that prevent failure, consequent damage and/or 
extend the life of particular building components and are performed on a cyclical basis to 
comply with statutory requirements or in accordance with manufacturer’s and industry 
standards e.g. lift maintenance, fire equipment servicing, gutter cleaning.  The requirement 
here is flexibility, that is, a capacity to work with necessary scheduling around agency 
operations, commitment to schedule and quality delivery within the agreed timetable. 

(iii) Improvement Works 
Improvement works add, alter or upgrade the building or originally specified building 
component and generally arise from changes to the functional or business needs of 
agencies e.g. addition of a shade structure or significant internal fit-out or modification.  In 
carrying out this work, any or all of the other services identified in the scope of works under 
Part B may be required. 

(iv) Restoration Works 
Restoration works are generally required due to the gradual deterioration of building 
components over time and are performed at the end of an operational life cycle, to bring a 
building component back to its original state of functional condition e.g. major upgrades or 
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replacement of plant and equipment. In carrying out this work, any or all of the other Services 
identified in the scope of works under Part B may be required. 
 
B.2.12  REPORTING 
 
In preparing a scope of work for each project, the Project Manager will determine the nature 
and extent of reporting required.  This may include, but is not limited to, reports such as: 
(i) Management Reports  
(ii) Schematic Design Reports 
(iii) Design Development Reports 
(iv) Occupational Safety and Health Reports 
(v) Contract Documentation Reports 
(vi) Contract Administration Reports 
(vii) Practical Completion (PC) Reports, including Certification Forms at PC 
(viii) Reporting during Defects Liability Period 
(ix) Final Completion Reports. 
 
B.3 BUILDING DESIGNER - CORE SERVICES 
 
It is acknowledged that Building Designers may be able to provide some of the services 
required under this Request. 
 
Examples of services that may be requested include but are not limited to: 
 
B.3.1  CONCEPT DESIGN  
 
B.3.1.1 PRE-DESIGN RESEARCH PHASES  
 
(i) Obtain the Principal’s Design Brief and other requirements from stakeholders.  
(ii) Arrange, attend and record meetings with the Principal and stakeholders.  
(iii) Provide recommendations for the appointment of other specialist consultants as 

required, including their fees.  
(iv) Attend the site and assess site conditions and constraints.  
(v) Make initial inquiries regarding authority regulations and requirements.  
(vi) Review the project budget. 
 
B.3.1.2 DESIGN  
 
(i) Arrange, attend and record meetings with the Principal, client, authorities, other 

consultants and relevant parties.  
(ii) Undertake preliminary assessment of authority regulations and requirements.  
(iii) Prepare sketches, diagrams and other information to adequately explain the concept.  
(iv) Prepare Design Briefs for other consultants.  
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(v) Co-ordinate preparation of a preliminary estimate of the Cost of Works.  
(vi) Undertake preliminary selection of materials and finishes. 
 
B.3.1.3 APPROVALS  
 
(i) Obtain the Principal’s approval of the design concept.  
(ii) Obtain the Principal’s approval to proceed with design development.  
(iii) Obtain the Principal’s approval to prepare the town planning/development 

application, where required. 
(iv) The Consultant shall not initiate or proceed with any component of Services as listed 

in the Commission without prior written approval of the Principal. 
 
B.3.2  DESIGN DEVELOPMENT  
 
B.3.2.1 DEVELOPED DESIGN  
 
(i) Develop the approved design concept and present documents and other information 

to adequately explain the developed design.  
(ii) Arrange, attend and record meetings with the Principal and client.  
(iii) Arrange, attend and record meetings with authorities, other consultants and other 

relevant parties.  
(iv) Co-ordinate the work of other specialist consultants.  
(v) Provide schedule of proposed materials and finishes.  
(vi) Review the developed design against the budget and coordinate the preparation of 

an updated estimate of the Cost of Works. 

B.3.2.2 APPROVALS  
 
(i) Obtain the Principal’s approval of the developed design.  
(ii) Obtain the Principal’s approval to submit town planning/development application, 

where required. 
(iii) Obtain the Principal’s approval to proceed with construction documentation. 

The Consultant shall not initiate or proceed with any component of services as listed in the 
Commission without prior written approval of the Principal. 

B.3.3  TOWN PLANNING/DEVELOPMENT APPLICATION  
 
(i) Confirm statutory authority requirements.  
(ii) Attend pre-application meetings with relevant authorities prior to submission of formal 

application.  
(iii) Prepare application, including plans, diagrams, analyses, studies, reports and other 

information for the submission.  
(iv) Assist the Principal in co-ordinating required specialist consultants.  
(v) Assist the Principal with lodging formal application. 
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B.3.4  CONSTRUCTION DOCUMENTATION  
 
B.3.4.1 DOCUMENTS  
(i) Arrange, attend and record meetings with the client.  
(ii) Co-ordinate and integrate the work of other specialist consultants.  
(iii) Prepare drawings including plans, elevations and sections, together with other details 

and schedules to enable statutory approval to construct the project.  
(iv) Prepare specifications in accordance with the drawings and the client’s requirements 

describing the quality of materials, finishes and quality of work necessary to obtain 
statutory approval.  

(v) Submit required documents for statutory approval.  
(vi) Prepare further drawings, specifications and schedules to enable the construction of 

the project.  
(vii) Co-ordinate the preparation of a pre-tender estimate of the Cost of Works.  
(vii) Provide recommendations to the client on the preferred method of building contractor 

selection. 

B.3.4.2 APPROVALS  
 
(i) Obtain the Principal’s approval to submit for statutory approval.  
(ii) Obtain the Principal’s approval of all construction documents.  
(iii) Obtain the Principal’s approval to proceed with Contractor Selection. 

The Consultant shall not initiate or proceed with any component of Services as listed in the 
Commission without prior written approval of the Principal. 

 
B.3.5  TENDERING 
 
Apply Government and The Department of Housing and Works tendering and contracting 
policies and practices in accordance with Clause B.2.7. 
 
B.3.6  CONTRACT ADMINISTRATION 
 
This will be undertaken in accordance with Clause B.2.8.  Services may include: 

B.3.6.1 PRE-CONSTRUCTION  
 
(i) Prepare the contract documents.  
(ii) Arrange for signing and execution of the building contract documents by the Building 

Contractor and owner.  
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B.3.6.2 CONSTRUCTION 
 
(i) Report regularly to the Principal regarding time, cost and progress of the project.  
(ii) Visit the site periodically to observe the general conformance of the construction 

works with the building contract documents and instruct the building contractor 
regarding design quality control, materials selections and performance in regard to 
the building contract documents.  

(iii) Arrange and attend site meetings at regular intervals, and record proceedings.  
(iv) Review shop drawings and submissions by the building contractor.  
(v) Provide the building contractor with instructions, supplementary details and 

clarification of the contract documents.  
(vi) Co-ordinate the construction services provided by other specialist consultants.  
(vii) Assess and determine variations and obtain the Principal’s approvals where required.  
(viii) Assess and determine the Building Contractor’s progress claims and issue progress 

certificates.  
(ix) Assess the Building Contractor’s claims for extensions of time.  
(x) Adjust prime cost and provisional sums and other monetary sums.  
(xi) Instruct the building contractor in regard to incomplete work and rectification of any 

defects.  
(xii) Assess and determine practical completion and issue the notice of practical 

completion.  
 

B.3.6.3 POST CONSTRUCTION 
 
(i) During the defects liability period, instruct the building contractor in regard to 

incomplete work and rectification of defects. 
(ii) If required, advise the client and coordinate the procedure for the rectification of any 

defective work by others. 
(iii) Assess and determine final completion and issue the final certificate. 

 
B.3.7  ADDITIONAL BUILDING DESIGN SERVICES 
  
The building designer may provide the following additional services in relation to this 
Request: 
 
B.3.7.1 FEASIBILITY STUDIES 
 
(i) Establish with the client the project objectives and constraints. 
(ii) Arrange, attend and record meetings with the Principal, client, Consultants and other 

relevant parties.  
(iii) Review statutory planning controls and guidelines.  
(iv) Analyse site opportunities and constraints.  
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(v) Prepare relevant functional relationship and spatial diagrams. 
(vi) Determine key financial indicators for the project. 
(vii) Provide report of findings and recommendations. 

 
B.3.7.2 RECORD DOCUMENTS  
 
(i) Undertake detailed photographic survey of existing site and buildings.  
(ii) Co-ordinate survey of existing site and building conditions by specialist Consultants.  
(iii) Undertake detailed existing building measurement. 
(iv) Prepare drawings showing existing buildings, visible services and finishes. 
(v) Prepare record documents showing completed buildings, visible services and 

finishes. 
 

B.3.7.3 TOWN PLANNING/DEVELOPMENT APPLICATION – 
NEGOTIATION  

 
(i) Arrange, attend and record meetings with the Principal and client.  
(ii) As directed by the Principal, negotiate and attend meetings with relevant authorities, 

adjoining owners or other relevant parties.  
(iii) Prepare additional drawings and documentation and/or amend existing drawings and 

documentation to comply with additional authority requirements.  
(iv) Submit additional or revised documentation to the relevant authority for endorsement.  
(v) Assist the Principal in preparing instructions for relevant specialist Consultants.  
(vi) Prepare additional documentation or evidence for planning courts or tribunals.  
(vii) Attend hearings and give evidence at planning courts/tribunals.  
 
B.3.7.4 ILLUSTRATION 
 
(i) Provide drawings, illustrations, animations etc in accordance with instructions from 

the Principal, or the Schedule of Deliverables Clause B.10.  

B.3.7.5 TRADE PACKAGE DOCUMENTATION  
 
(i) Assist Principal appointed programmer (or programmer appointed by selected 

building /Construction Manager/ Project Manager) in preparation of agreed program 
trade documentation packages . 

(ii) Provide documentation, including relevant drawings, specifications and schedules in 
trade package format.  

(iii) Provide matching specification for each trade package.  
(iv) Provide set of standard Preliminaries suitable for inclusion with all trade package 

documentation.  
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(v) Coordinate client appointed Consultants in preparing trade package documentation 
for specialist sections of the works.  

(vi) Assist Principal appointed Building Contractor/Construction Manager/Project 
Manager in responding to queries from trade contractors. 
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B.4 APPROVALS AND PERMITS 
 
Where required under the scope of works, Consultants may be required to provide Services 
such as: 
 
B.4.1  DEVELOPMENT APPROVAL 
 
Projects in the geographic location governed by the Metropolitan Region Scheme (MRS), 
the Peel Region Scheme (PRS) and the Greater Bunbury Region Scheme (GBRS) may 
require development approval from the WA Planning Commission (WAPC).  Where a 
development approval is required for projects over $10 million (or $20 million in the City of 
Perth) the development approval is determined by a Development Assessment Panel 
(DAP). 

Where projects involve works on a primary school site on zoned land within the MRS area, 
development approvals are determined pursuant to a delegation to the Deputy Director 
General (works) under section 16 of the Planning and Development Act 2005 (WA). 

When a development approval is required consultants must: 

1. Allow in the time plan for the project for the time needed to obtain Development Approval 
within a sufficient time to permit acquiring any other approvals, licences or permits which 
will depend on the Development Approval; and 

2. Lodge 2 copies of the appropriate documentation with the relevant local authority for 
Development Approval from WAPC when approval has been received from the Principal 
of the Schematic Design and project estimate. 

Ensure the submitted documentation includes a MRS PRS or GBRS Form 1 and any 
required DAP forms, signed by the appropriately authorised person, and all drawings, 
reports, photographs and the like necessary for the expedient processing of the application. 
Obtain from the Local Authority the reference number for the application.  Follow up with the 
Local Authority after the expiration of seven days from the date of lodgement to ascertain if 
the application has been forwarded to WAPC or DAP Secretariat where relevant. 
Monitor the progress of the application by reference to the WAPC website and immediately 
advise the Principal’s Representative if any delays arise. 
The Consultant shall proceed into the contract documentation phase of this project pending 
the receipt of Development Approval from WAPC or a DAP where relevant.  However, the 
project will not proceed to the calling of tenders until Development Approval is obtained from 
WAPC or a DAP where relevant. 

At any time after the lodgement of the application for Development Approval and even if 
Development Approval has been obtained, should the planned development change, then 
the Consultant shall liaise with the relevant authority regarding the likely impact the change 
may have on the application or approval. 

Development Approvals under the MRS, PRS or GBRS for public works by State 
government agencies are not subject to fees charged by local authorities for making 
recommendations to the WAPC, and accordingly the Consultant shall not allow for any such 
fees in its Lump Sum proposal.  Public works by state government agencies are not subject 
to local authority planning schemes and are therefore exempt from local planning scheme 
development applications.  However, State government agencies may need to liaise and 



PART B                                           SPECIFICATION                                                            PART B 

Engineering & Building Specialists Panel V21 (Mar 2026)           Page 63 of 140 
ECM: 03495947 

OFFICIAL 

make applications to local government if application to the local government is required to 
obtain a permit under the Building Act 2011 (WA). 

Liaise with the Principal’s Representative in regard to Development Approval matters.  The 
Principal’s Representative will be able to provide advice on need for a development 
approval, the person appropriately authorised to sign the MRS, PRS or GBRS Form 1 and 
has some standard letters that should be used when submitting the application to the local 
authority. 

B.4.2  BUILDING ACT 2011 (WA) 
 
B.4.2.1 BUILDING PERMITS 
 
The Building Act 2011 (WA) binds the Crown and requires the Government to demonstrate 
that its buildings are designed and constructed in accordance with the National Construction 
Code, relevant standards referenced therein and any other codes or standards that are 
referenced by the Building Act 2011 (WA) and subsidiary legislation.  The legislation requires 
that new buildings and incidental structures are: 
(i) Demolished in accordance with demolition permits; 
(ii) Constructed in accordance with building permits; and 
(iii) Occupied in accordance with occupancy permits. 
Under the Building Act 2011 (WA), the Principal is required to apply to a permit authority for 
building permits, demolition permits, occupancy permits and/or building approval certificates 
as the case may be in relation to specified types of building work and demolition work as 
defined by the Building Act 2011 (WA).  A separate divisional structure within The 
Department of Housing and Works performs the functions of a permit authority and issues 
permits required under the Building Act 2011 (WA) for the buildings Department of Housing 
and Works constructs, procures and manages.  The Principal or its agent will be responsible 
for submitting permit applications to the permit issuing authority.   
Consistent with the Building Act 2011 (WA), the Consultant must: 
(i) Ensure that all relevant technical certifications required by the Building Act are provided 

or obtained that might be required for a Certificate of Design compliance to be properly 
and duly obtained in order to allow prompt certification of the design by an independent 
Building Surveyor; 

(ii) Undertake to do all things and take all steps reasonably necessary to enable the 
Principal to obtain building, demolition or occupancy permits (as the case may be) for 
the works under the contract; 

(iii) Ensure that any building or demolition work is carried out pursuant to all requirements 
of the building or demolition permits (as the case may be) and any conditions that may 
be imposed on such permits; 

(iv)  (iv) Ensure that any building or demolition work is undertaken in accordance with the 
design documentation or any variations directed under the contract; 

(v) Ensure that any building or demolition work carried out complies with any building 
orders issued by the permit authority; 

(vi) Where any variation affects compliance with any relevant code or standard, assist the 
Principal and its agents to do all things necessary to urgently facilitate re-certification 
of design compliance of the varied work and the application for and issuing of a new 
building permit or demolition permit as the case may be; 
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(vii) Ensure that all inspections and tests required under the building, demolition or 
occupancy permit, or otherwise required by the permit or Building Surveyor at any time 
when certifying the works, are carried out on site during construction.   Documentation 
of results must be provided in a timely manner to the Building Surveyor and the 
Principal so as to not prejudice or delay the issuing of a Certificate of Construction 
compliance;  

(viii) Assist the Principal and its agents to properly and duly obtain a construction 
compliance to enable the timely application for an occupancy permit or building 
approval certificate as the case may be from the permit authority to enable lawful 
occupancy of the building(s) or any part(s) thereof within the program timeframes 
required by the Principal and the contract; 

(ix) Take into account the time periods and limits prescribed under the Building Act 2011 
(WA) in its construction program; 

(x) Provide such further information or materials that the permit authority may reasonably 
require to support an application or impose conditions on the permit or certificate;  

(xi) Otherwise comply with the following Acts and any subsidiary legislation made under 
them: 
(a) Building Act 2011 (WA); 
(b) Building Services (Complaint Resolution and Administration) Act 2011 (WA); 
(c) Building Services (Registration) Act 2011 (WA);   
(d) Building Services Levy Act 2011 (WA); and 
(e) Building and Construction Industry Training Levy Act 2011 (WA) 
without limiting the Consultant’s general obligations under the General Conditions. 

 
B.4.2.2 PERMIT AUTHORITY 
 
The Principal’s role in the delivery of public works is managed by the Department of The 
Department of Housing and Works.  The Principal’s functions in this respect are specifically 
managed by project delivery groups within the Department of Housing and Works, being 
Building Projects Groups 1 and 2, Government Office Accommodation, Maintenance 
Services and Regional Programs (hereafter “Project Delivery Groups”). 
The Minister for Commerce has delegated his powers under section 124(2)(a) and (b) of the 
Building Act 2011 (WA) to certain officers within a specific section of the Department of 
Housing and Works who operate independently pursuant to that delegation to perform the 
State’s functions as a Permit Authority. 
Where officers within the Department of Housing and Works perform the functions of a 
permit authority in relation to any building work or demolition work forming the whole or any 
part of the work under the Contract, that function is specifically managed by Asset Advisory.  
This Group is a separate divisional structure from the Project Delivery Groups. 
Even though the Department of Housing and Works contains both Groups, their reporting 
structures and roles as project proponent on the one hand and Permit Authority on the other 
hand are entirely separate and operate independently from the other.  This divisional 
structure is necessary in order to give effect to the intention of the Building Act 2011 (WA) 
and avoid actual, potential or perceived conflicts of interest. 
Consequently, the Consultant acknowledges and agrees that:  
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(i) The Consultant must always act consistently with and in a way that will protect and 
preserve the independence of the Principal’s and permit authority’s separate roles and 
the purposes and intention of the Building Act 2011 (WA) and prevent any actual, 
potential or perceived conflicts of interest arising between the Principal and permit 
authority; 

(ii) The Consultant must ensure the Principal does not, by virtue of any act or omission of 
the Consultant, act inconsistently with, be placed in breach of, or commit an offence 
under, the Building Act 2011 (WA) or subsidiary legislation; 

(iii) Any delay, damage, loss, liability, claim, expense or cost caused directly or indirectly 
by the permit authority in performing or failing to perform its functions under the 
Building Act 2011 (WA) is not a delay, damage, loss, liability, expense, or cost caused 
directly or indirectly by the Principal under any circumstances; and 

(iv) The Consultant must do all things necessary to ensure that all Subconsultants, 
Contractors, Subcontractors, employees, agents, authorises and assigns, consider 
and treat all delays, damages, losses, liabilities, claims, expenses or costs associated 
with the functions of the Department of Housing and Works as a permit issuing 
authority consistently with paragraph (iii) above.  

 
B.4.2.3 INDEMNITY 
 
The Consultant hereby irrevocably indemnifies and agrees to keep indemnified the Principal 
from any damage, loss, liability, claim, expense, cost, fee, penalty or fine, suffered by the 
Principal directly or indirectly arising from any failure by the Consultant to comply with Part 
B Clause B.4 and shall hold the Principal harmless for the same. 
The Consultant further irrevocably indemnifies the Principal against any damage, loss, 
liability, claim, expense, cost, or fee suffered or incurred by the Principal with respect to any 
delay in the issuance of any Permit required under the Building Act 2011 (WA) caused or 
occasioned by the Consultant’s failure to observe any term of this Panel Arrangement or 
requirement under the Building Act 2011 (WA) or subsidiary legislation. 
 
B.4.2.4 INDEPENDENT BUILDING SURVEYORS 
 
If certificates are required from an independent Building Surveyor for the purposes of the 
Building Act 2011 (WA) in order for the Consultant to discharge its obligations under this 
Part B Clause B.4.2, then the Consultant must comply with the Principal’s directions 
regarding: 
(i) The nature of the engagement and the manner in which an independent Building 

Surveyor is engaged; 
(ii) Which independent Building Surveyor is engaged; and 
(iii) The terms and conditions of the engagement of the independent building surveyor. 
In any event, the Consultant must not engage or on behalf of the Principal engage an 
independent Building Surveyor without the express written consent of the Principal, that 
consent being provided or not provided in the absolute discretion of the Principal. 
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B.5 HERITAGE REQUIREMENTS  
 
There may be implications for buildings or sites on the various heritage lists.  If contracted 
as the Lead Consultant, determine if the place (meaning site, building/s and associated 
contents and surroundings) has been entered on any of the following heritage lists: 
(i) State Heritage Register: 

State Heritage Office: http://www.stateheritage.wa.gov.au/state-heritage-register 
Telephone: (08) 6552 4000. 

(ii) National Heritage List: 
Department of Environment and Heritage: www.environment.gov.au/heritage  
Telephone 1800 803 772. 

(iii) List of Classified Places: 
National Trust of Australia (WA) 

(iv) Telephone: (08) 9321 6088. 
(v) Municipal Inventory of Heritage Places (refer to relevant Local Government) 
(vi) Aboriginal Heritage Sites Register: www.daa.wa.gov.au. 
The Consultant must advise the Project Manager immediately if the place is found to be 
listed on any of the above registers.  Notification should include a recommended course of 
action. 
The Consultant must refer proposed and/or approval at the earliest possible stage of the 
project works to the Heritage Councils’ Development Committee for comment prior to going 
to tender.  Seeking advice from the Heritage Council is a requirement of the Heritage of 
Western Australia Act 1990.  The State Heritage Office advises that 90 days should be 
allowed for approvals relating to sites on the State Register. 
 
B.6 LOCAL AUTHORITY CONSULTATION  
 
The Planning and Development Act 2005 (‘the Act’) requires that every public work so far 
as reasonably possible, is undertaken in such a manner as to be in keeping with the design 
and intent of the relevant local authority’s town planning scheme, and so as not to destroy 
the amenity of the relevant local authority’s town planning scheme and that the relevant local 
authority is consulted. 
Accordingly, the Consultant shall liaise with the relevant local authority during all stages of 
the project, including the Contract Administration stage.  Consultation shall include 
consideration of any local building policies or regulations, subject to Project Control Group 
(PCG) approval.  The Consultant shall ensure that project documentation outlines and 
demonstrates compliance with all relevant local regulations, eg footpath bond, crossover, 
stormwater and drainage requirements etc. 
Where agreement cannot be reached with the relevant local authority about the project being 
in keeping with the design and intent of the relevant local authority’s Town Planning Scheme, 
the Consultant shall advise the Principal as soon as practicably possible.  Such advice shall 
include recommendations of what action is necessary to ensure the project complies when 
seeking direction from the Principal. 
 

http://www.stateheritage.wa.gov.au/state-heritage-register
http://www.environment.gov.au/heritage
http://www.daa.wa.gov.au/
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B.7 UNIVERSAL ACCESS  
 
The Principal is aware that the National Construction Code (NCC) has been amended for 
compliance with the Disability Discrimination Act 1992 (Cth) (DDA).  The Consultant is 
deemed to be conversant with the intent and contents of the current NCC. 
When compliance with the DDA and the NCC affects other buildings or parts of buildings on 
the site but previously not directly affected by this project, the Consultant shall, as soon as 
practicable, advise the Principal.  Such advice shall include details of the extent of the 
affected areas and the cost implications of this. 
Similarly, when the Project Brief conflicts with the DDA and the amendments to the NCC the 
Consultant shall, as soon as practicable, advise the Principal.  Such advice shall include 
details of the extent of conflict and the cost implications of this. 
 
B.8 PROJECT GOVERNANCE 

 
For Department of Housing and Works projects, a Project Board or Steering Committee will 
be established comprising, at a minimum, a representative from the Department of Housing 
and Works and one from the relevant Government agency.   The Board or Steering 
Committee may agree to, or direct, other sub-committees to be established, and which may 
involve attendance by the Consultant. 
Additionally, the Consultant may be required to attend other stakeholder and planning 
meetings for the purposes of review, presentation of reports, responding to any queries 
raised and like matters.  The Consultant’s attendance at governance and other meetings 
with Service Providers and Contractors, on an as required basis, is expected to sufficiently 
ensure the Principal’s interests are protected.  
 
B.9 DETAILED INSTRUCTIONS 
 
The following service aspects may be required and the Project Manager, may at their 
discretion, provide appropriate instruction. 

B.9.1  DESIGN PERFORMANCE AND OPERATIONAL 
REQUIREMENTS  

 
Manage the design and procurement of the project works to achieve quality and 
performance outcomes that provide optimised whole of life efficiency and appropriate 
containment of risk. 
This will require identification and analysis of a number of potentially viable design solutions, 
in terms of the project as a whole, and of the individual engineering discipline systems and 
components, to assist in the selection of a concept for development that best satisfies the 
operational needs and requirements of the Customer, within the budgeted Estimated Total 
Commitment (ETC) for the project works. 
Design quality expectations are set out within the Office of the Government Architects 
(OGA’s) suite of Design Standards.  Projects (over $50m) may be subject to Design Review 
by the OGA or Department of Housing and Works for all other projects in order to assess 
consistency with the Standards’ design quality criteria.  Different Standards are available for 
specific project types with a General Design Standard available for use in all projects.    
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General Design Standard: 
https://www.dplh.wa.gov.au/DepartmentofPlanningLandsHeritage/media/Documents/About/OGA/O
GA_General_Design_Standard_01.pdf 

Education: 
https://www.dplh.wa.gov.au/DepartmentofPlanningLandsHeritage/media/Documents/About/OGA/O
GA_Education_Design_Standard_02.pdf 

Health: 
https://www.dplh.wa.gov.au/DepartmentofPlanningLandsHeritage/media/Documents/About/OGA/O
GA_Health_Design_Standard_03.pdf 

Justice: 
https://www.dplh.wa.gov.au/DepartmentofPlanningLandsHeritage/media/Documents/About/OGA/O
GA_Justice_Design_Standard_04.pdf 

 
B.9.2  ANALYSIS OF ALTERNATIVE DESIGN SOLUTIONS  
 
(i) Prepare a comparative analysis for each identified design alternative for the project as 

a whole and for the individual engineering discipline systems and components. 
The analysis shall quantify the life cycle cost of the combination of the proposed new 
works, the existing facilities, and any potential future expansion issues/requirements. 

(ii) Make recommendations regarding appropriate design solutions for approval of the 
Principal. 

 
B.9.3  WHOLE OF LIFE COST PLAN  
 
The project shall be designed and built to deliver the economic life required by the Customer: 
(i) Use AS/NZS 4536 Life Cycle Costing analysis, AS/NZS 4360 Risk Analysis and Health 

Service Impact Analysis to identify the most appropriate design solution for the works. 
 (ii) Prepare a Whole of Life Cost Plan (WLCP) for the project site that considers the whole 

of residual life costs of the existing built environment, including services infrastructure 
at the project site, and factor the consequences of these costs into project decision-
making.  
The WLCP shall include operating, maintenance, replacement and likely development 
costs. Life cycle cost analysis shall consider cost consequences of interfacing with 
existing facilities and services, including consideration of the useful economic life of 
the existing assets, and the costs of extending existing asset life to match asset life of 
the proposed new works as appropriate. 
Life cycle cost analysis shall apply net present value analysis to comply with AS/NZS 
4536. The WLCP shall be in a form suitable for use as a benchmark when assessing 
the accumulating life cost performance of the site. 

 

https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dplh.wa.gov.au%2FDepartmentofPlanningLandsHeritage%2Fmedia%2FDocuments%2FAbout%2FOGA%2FOGA_General_Design_Standard_01.pdf&data=02%7C01%7CAndrew.MURRAY%40finance.wa.gov.au%7Cd1c3e990468543059cd308d7578b740d%7Cb734b102a267429ab45e460c8ad63ae2%7C0%7C0%7C637074128765736777&sdata=o0T4XXGL39tWPSL6N4PkAQyVibN7tdg%2BkGIsfhqLdks%3D&reserved=0
https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dplh.wa.gov.au%2FDepartmentofPlanningLandsHeritage%2Fmedia%2FDocuments%2FAbout%2FOGA%2FOGA_General_Design_Standard_01.pdf&data=02%7C01%7CAndrew.MURRAY%40finance.wa.gov.au%7Cd1c3e990468543059cd308d7578b740d%7Cb734b102a267429ab45e460c8ad63ae2%7C0%7C0%7C637074128765736777&sdata=o0T4XXGL39tWPSL6N4PkAQyVibN7tdg%2BkGIsfhqLdks%3D&reserved=0
https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dplh.wa.gov.au%2FDepartmentofPlanningLandsHeritage%2Fmedia%2FDocuments%2FAbout%2FOGA%2FOGA_Education_Design_Standard_02.pdf&data=02%7C01%7CAndrew.MURRAY%40finance.wa.gov.au%7Cd1c3e990468543059cd308d7578b740d%7Cb734b102a267429ab45e460c8ad63ae2%7C0%7C0%7C637074128765746774&sdata=mXilK8OngpnwlsCjcqzK0qbW4YLubWrZLWOsiRLFmrk%3D&reserved=0
https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dplh.wa.gov.au%2FDepartmentofPlanningLandsHeritage%2Fmedia%2FDocuments%2FAbout%2FOGA%2FOGA_Education_Design_Standard_02.pdf&data=02%7C01%7CAndrew.MURRAY%40finance.wa.gov.au%7Cd1c3e990468543059cd308d7578b740d%7Cb734b102a267429ab45e460c8ad63ae2%7C0%7C0%7C637074128765746774&sdata=mXilK8OngpnwlsCjcqzK0qbW4YLubWrZLWOsiRLFmrk%3D&reserved=0
https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dplh.wa.gov.au%2FDepartmentofPlanningLandsHeritage%2Fmedia%2FDocuments%2FAbout%2FOGA%2FOGA_Health_Design_Standard_03.pdf&data=02%7C01%7CAndrew.MURRAY%40finance.wa.gov.au%7Cd1c3e990468543059cd308d7578b740d%7Cb734b102a267429ab45e460c8ad63ae2%7C0%7C0%7C637074128765736777&sdata=KB%2B%2B%2BXMWYDZ7bSngzKx8pk0XzHsuYzT1%2BFQGzv9J8AI%3D&reserved=0
https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dplh.wa.gov.au%2FDepartmentofPlanningLandsHeritage%2Fmedia%2FDocuments%2FAbout%2FOGA%2FOGA_Health_Design_Standard_03.pdf&data=02%7C01%7CAndrew.MURRAY%40finance.wa.gov.au%7Cd1c3e990468543059cd308d7578b740d%7Cb734b102a267429ab45e460c8ad63ae2%7C0%7C0%7C637074128765736777&sdata=KB%2B%2B%2BXMWYDZ7bSngzKx8pk0XzHsuYzT1%2BFQGzv9J8AI%3D&reserved=0
https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dplh.wa.gov.au%2FDepartmentofPlanningLandsHeritage%2Fmedia%2FDocuments%2FAbout%2FOGA%2FOGA_Justice_Design_Standard_04.pdf&data=02%7C01%7CAndrew.MURRAY%40finance.wa.gov.au%7Cd1c3e990468543059cd308d7578b740d%7Cb734b102a267429ab45e460c8ad63ae2%7C0%7C0%7C637074128765746774&sdata=TMrj0NnUqlxsBkrkCHC5VpLNTE8OKzQ6US%2Bep4aappY%3D&reserved=0
https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.dplh.wa.gov.au%2FDepartmentofPlanningLandsHeritage%2Fmedia%2FDocuments%2FAbout%2FOGA%2FOGA_Justice_Design_Standard_04.pdf&data=02%7C01%7CAndrew.MURRAY%40finance.wa.gov.au%7Cd1c3e990468543059cd308d7578b740d%7Cb734b102a267429ab45e460c8ad63ae2%7C0%7C0%7C637074128765746774&sdata=TMrj0NnUqlxsBkrkCHC5VpLNTE8OKzQ6US%2Bep4aappY%3D&reserved=0
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B.9.4  SUSTAINABILITY INITIATIVES  
 
The Department of Housing and Works Sustainable Non-Residential Government Buildings 
Policy and Sustainable Non-Residential Government Buildings Guidelines clearly define the 
application of sustainability in building projects.   
The Consultant is responsible for ensuring compliance with Part J of the Building Code of 
Australia (as amended) and with the requirements of any specified Green Building Council 
rating tool targeted benchmarks.  It is acknowledged that, in meeting its responsibilities, the 
Lead Consultant shall be reliant on its Subconsultants for some individual elements of the 
requirement. 
As part of the provision of Services, the Consultant is to identify the costs and benefits of 
incorporating the various elements of this section, using either the applicable Green Star 
Scorecard or the Consultant Sustainability Provisions Reporting Checklist. The 
Sustainability Provisions Reporting Checklist should only be used instead of the Green Star 
Scorecard for small projects with a value of less than $2 million or if an appropriate Green 
Star tool is not available. The appropriate level of sustainable elements to be included in the 
project will be agreed with the Project Manager.   
The Department’s preference is for simple, cost-effective solutions that will achieve the 
objectives outlined in this clause. The Consultant is required to deliver an energy report at 
the end of Design Development, showing modelled outcomes and supporting text to explain 
anticipated energy use. The report should include any assumptions that require specific 
responses by the facility management and users.  For example, this modelling could involve 
life cycle costing of at least three alternative energy saving air-conditioning designs for the 
new building, considering such initiatives as mixed mode ventilation, alternative facade 
designs, shading, thermal mass etc. 
 
B.9.4.1  GREEN BUILDING COUNCIL RATING OR CONSULTANT 

SUSTAINABILITY PROVISIONS REPORTING CHECKLIST 
 
Should the Brief call for a Green Building Council of Australia’s Green Star Rating, allow for 
all design analysis including simple simulation and modelling required to target the relevant 
benchmark level. The lead consultant shall ensure that all relevant data is entered into the 
Scorecard and that an updated copy is submitted to the Project Delivery Manager at the 
completion of each design stage. 

Consultants shall not be required to submit certification documentation to the Green Building 
Council, but should ensure that the spreadsheet is accurate and the building is capable of 
achieving the targeted rating, should the owner agency decide to seek official certification.  

OR 

The Consultant is require to provide a completed copy of the Consultant Sustainability 
Provisions Reporting Checklist, which outlines those sustainability initiatives which are to be 
incorporated in the project. The lead consultant shall ensure that all relevant data is entered 

 GUIDENOTES  

The Consultant Sustainability Provisions Reporting Checklist should only be used if it is a small project with a value of less than $2 
million, or if an appropriate Green Star Rating tool is not available.  Delete if not applicable. 
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into the Checklist and that an updated copy is submitted to the Project Delivery Manager at 
the completion of each design stage.  
 
B.9.4.2 ENERGY EFFICIENCY 
 
The State Government is committed to reducing its energy consumption.  This clause is 
relevant to the Consultant Sustainability Provisions Reporting Checklist option. 
An important contribution to meeting this target is ensuring that new or renovated 
government buildings are energy efficient and designed to ‘best practice’ green building 
standards. 
Design to maximise energy efficiency in operating costs while at the same time providing 
reasonable comfort for the occupants.  This could include: 
(i) Incorporating passive solar design principles; 
(ii) Maximising day-lighting and passive climate modification opportunities; 
(iii) Incorporating energy efficient designs to minimise active heating and cooling 

requirements; 
(iv) Specifying energy efficient plant and equipment; 
(v) Specifying energy efficient lighting systems; 
(vi) Providing efficient control and effective maintenance systems, including monitoring of 

energy consumption; 
(vii) Optimising opportunities to use renewable energy sources and incorporate renewable 

energy technologies wherever possible; and 
(viii) In the construction of new Government offices, the Consultant shall comply with the 

Government’s Office Accommodation Policies relating to energy efficiency  
        (https://www.wa.gov.au/government/publications/government-office-accommodation-

standards).  A qualified minimum of 4.5 stars NABERS Energy Base Building Rating 
has been required since 1July 2006.   

 
B.9.4.3 WATER EFFICIENCY 
 
This clause is relevant to the Consultant Sustainability Provisions Reporting Checklist 
option. 
Design landscape and buildings to minimise the use of water.  This could include: 
(i) Ensuring the incorporation of water efficient appliances and fixtures; 
(ii) Providing effective monitoring and maintenance systems; 
(iii) Installing reuse systems for grey water; 
(iv) Installing rain water and storm water collection tanks; and 
(v) Designing to manage stormwater runoff on-site to recharge aquifers. 
Check with the Project Manager to verify any specific water recycling and source 
requirements. 

 GUIDENOTES  

 The Project Manager must refer sustainability benchmarking for the specific project to the Client and the Principal Architect, to 
determine the agreed level of sustainability benchmarking to be inserted into this clause. 



PART B                                           SPECIFICATION                                                            PART B 

Engineering & Building Specialists Panel V21 (Mar 2026)           Page 71 of 140 
ECM: 03495947 

OFFICIAL 

 
B.9.4.4 WASTE MINIMISATION 
 
This clause is relevant to the Consultant Sustainability Provisions Reporting Checklist 
option. 
Recommend strategies that minimise the generation of waste going to landfill and maximise 
reuse and recycling opportunities.  Such strategies could include: 
(i) Designing buildings to maximise the opportunities to recycle materials in future; 
(ii) Considering opportunities to recycle materials such as green waste and 

construction/demolition waste on-site within the works; and 
(iii) Designing buildings to maximise longevity through the creation of flexible and readily 

adaptable designs. 

B.9.4.5 BUILDING MATERIALS 
 
This clause is relevant to the Consultant Sustainability Provisions Reporting Checklist 
option. 
Consider strategies that incorporate ecologically sustainable materials and construction 
practices.  These could include: 
(i) Designing for resource conservation (using the minimum amount of material required 

for the function); 
(ii) Maximising the use of recycled content material (the material must achieve the 

required technical performance); 
(iii) Using materials, as much as possible, that can be sourced from suppliers close to the 

site (locally sourced products reduce transport costs and fuel consumption and support 
the local community); 

(iv) Minimising life cycle costs through using durable materials, finishes and equipment 
requiring minimal maintenance; 

(v) Minimising or avoiding the use of materials made from toxic or hazardous substances 
or which may result in off-gassing of emissions; 

(vi) Minimising the use of building materials with high embodied energy and no 
compensatory benefits; 

(vii) Minimising the use of building materials that have damaging ecological effects during 
harvesting, manufacturing and/or construction; and 

(viii) Minimising the use of building materials produced from limited or non-renewable 
natural resources. 

 
B.9.4.6 BUILDING DURABILITY 
 
A durable building is one that is long lasting, fit for purpose and requires minimal 
maintenance during its lifespan.  As part of the project deliverables, the Consultant shall 
include a schedule of maintenance including required maintenance intervals and anticipated 
costs for major components of the building fabric. 
Damage to public buildings costs taxpayers millions of dollars each year.  The Consultant 
shall also indicate how minimisation of wilful and accidental damage has been considered 
in the design. 
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The Principal’s Representative may assist the Consultant with information on how to 
incorporate features that are likely to assist durability and minimise damage. 
 

B.9.4.7 MODEL AND MEASURE ENERGY USE DURING DEFECTS 
LIABILITY 

 
The following clauses are to be given effect as mandatory requirements in the Scope of 
Services for mechanical and electrical services consultants:  
(i) Commissioning of services that use energy  

The following energy efficiency systems and equipment must be commissioned to 
meet the design intent of the systems and to validate their required performance:  
(a) The energy efficiency systems of the National Construction Code (NCC) Volume 

1 Parts J5 to J7, including the balance of air and water systems, damper settings, 
thermostat settings and the like.  

(b) Adjustable or motorised shading devices.  
(c) Relevant tuning of control systems as required in Part B Clause B.10 Schedule 

of Deliverables. 
(ii) Information to facilitate maintenance  

A manual(s) to facilitate the maintenance of the energy efficiency systems and 
equipment required by NCC Volume 1 Parts J1 to J7 must be provided, detailing: 
(a) The design and operation intent;  
(b) The commissioning settings; and  
(c) The preventative maintenance for the particular systems and equipment required 

to comply with NCC Volume 1 Part I2. 
(iii) Energy monitoring 

The building’s energy consumption must be monitored between the date of occupation or 
issue of the occupancy permit, and the issue of Final Certificate at the end of defects liability 
period.  Please refer to Part B Clause B.10 Schedule of Deliverables on energy consumption 
reporting during defects liability period.  
 
B.9.5  RISK MANAGEMENT PLAN  
 
Prepare a Risk Management Plan for the project works to the approval of the Principal. The 
plan shall provide duty of care risk mitigation of facility design, construction, operation, 
maintenance, development and demolition risks.  
Risk assessment shall comply with AS/NZS 4360. 
The Risk Management Plan shall be developed progressively and appropriately as the 
project proceeds. 
Risk mitigation shall be defined, recorded, assigned and performance managed by the 
Consultant. Risk management review shall be an agenda item at all project meetings. All 
risk management actions and decisions shall be recorded in the meeting minutes. 



PART B                                           SPECIFICATION                                                            PART B 

Engineering & Building Specialists Panel V21 (Mar 2026)           Page 73 of 140 
ECM: 03495947 

OFFICIAL 

 
B.9.6  POLICIES AND GUIDELINES  
 
(i) Unless otherwise directed, comply with the policies and guidelines of the appropriate 

Government agency that is the Customer or “Owner” of the project. 
(ii)   Prior to commencing work, liaise with the Project Manager to determine the most 

appropriate policies and guidelines applicable to the project. 
 
B.9.7  RESTRICTIONS ON ACCESS TO SCHOOLS AND 
OTHER GOVERNMENT SITES  
 
B.9.7.1 EDUCATION PROJECTS 
 
For Education projects, access to the site under this contract is controlled as described 
hereunder. 
The School Education Regulations 2000 (WA) empower the school principal to regulate 
persons who enter or are on school premises.  Accordingly, overall control of occupied 
school premises is the responsibility of the school Principal (occupied school premises 
includes a new school on a green-field site that has achieved partial or total Practical 
Completion). These Regulations enable the school Principal to direct the Building Contractor 
(Contractor), its employees, subcontractors, suppliers and the like in respect to school 
access. 
In determining access to the school premises, the school Principal is guided by the School 
Education Regulations 2000 (WA) and other Department of Education policies.  Persons 
admitted onto school premises must be of good character and conduct.  The following 
conduct is prohibited on school premises and any offending person may be directed to leave 
the premises: 
(i) Causing disruption to or likely to cause disruption to the good order on the school 

premises; 
(ii) Using threatening or insulting language; 
(iii) Using threatening or violent behaviour; 
(iv) Adversely affecting the safety and welfare of persons on the school premises; 
(v) Causing damage to property that comprises or is located at the school premise; 
(vi) Smoking; 
(vii) Defacing school premises; 
(viii) Lighting fires or bringing explosives onto school premises; 
(ix) Bringing animals onto school premises; 
(x) Having intoxicating liquor and illicit substances; 
(xi) Driving vehicles off roadways and parking areas; 
(xii) Exceeding speed limits or driving in a dangerous or inconsiderate manner; or 
(xiii) Disobeying traffic signs. 
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Screening for Access 
 
The Department of Education policy requires that all persons working on occupied school 
premises be screened for previous convictions for certain types of offences.  The Consultant 
shall require that contractors: 
(i) Cooperate with the school Principal to maintain effective control of access to school 

premises and site throughout the term of the contract. 
(ii) Screen all employees, subcontractors, suppliers and other persons entering the 

building site for previous criminal convictions by ensuring that they: 
(a) Are the holder of a national police criminal record check that is no more than 2 

years old, issued by police and not through a third party or commercial provider;  
 or     

(b) Have completed the relevant Department of Education “Confidential Declaration” 
form.  A person need only complete a “Confidential Declaration” form once for 
entry to a particular school in relation to a specific contract.  A copy of this form 
can be obtained from the school Principal. 

(iii) Maintain a register of employees, subcontractors, suppliers and other persons 
accessing the contractor’s site.  On a weekly basis the contractor shall provide to the 
school principal the following information: 
(a) A list of persons who have entered the site, sorted by: 

- Those with a national police certificate as above; 
- Those who have already provided a “Confidential Declaration” form to the 

school; and 
- Those who have completed a “Confidential Declaration” form for the 

contractor. 
(b) A copy of all national police criminal record certificates and Confidential 

Declaration forms provided to the Contractor. 
Once the Contractor ceases to maintain a controlled building site, or where the nature of the 
work makes a controlled site impractical, all access to the school/site shall be through the 
school office. 
 
B.9.7.2 ACCESS TO OTHER GOVERNMENT SITES 
 
Consultants seeking access to other Government sites (prisons, hospitals, government 
buildings etc) may be subject to the individual Government agency policy on security 
clearances. 
 
B.9.8  DISBURSEMENTS   
 
The contract will identify the disbursements the Consultant is entitled to under the contract, 
and disbursements will be managed in accordance with the General Conditions.  

Unless specified otherwise in the contract, no disbursements will be payable for contracts 
involving a contract delivery point within the Perth metropolitan area.   

Disbursements related to travel and accommodation may be payable for contracts located in 
regional Western Australia (as defined in the Buy Local Policy) where the contract delivery 
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point is located more than 80 kilometres from the Permanent Operational Office from with the 
Consultant is managing and delivering the contract. 

B.9.9  WORK AT EXISTING PREMISES 
 
(i) Obtain from the Project Manager a copy of any existing hazardous substances 

surveys, risk management reports, asbestos registers and management plans for the 
premises and its surrounds.  

(ii) Advise the Project Manager of any further reports or investigations that may require 
to be undertaken to inform the conditions on or at the project site. 

(iii) Ensure that existing hazardous substances and asbestos products are addressed as 
Principal identified hazards under the Workplace Safety and Health clauses of the 
tender and contract documents for the construction contract. 

(iv) Make available to tenderers for the construction contract the existing management 
plan dealing with the identified hazards so that all relevant management issues can 
be adequately addressed in the contractor’s site specific Safety Management Plan. 

(v) When required, arrange, on behalf of the Principal, a Consultant specialising in 
asbestos identification/removal. 

(vi) Incorporate any advice and recommendations of the Asbestos Consultant into tender 
documentation, drawings and specifications.  Manage work under the construction 
contract in accordance with any such advice and recommendations.  

 
B.9.9.1 ASBESTOS CONSULTANT  
 
The asbestos consultant shall: 
(i) Provide competent inspection, survey condition reporting and advice on asbestos 

materials; 
(ii) Be approved by the Principal;   
(iii) Conduct all relevant Services in accordance with Government requirements, 

including, but not limited to, National Occupational Health and Safety Commission 
guidelines, procedures and requirements and Occupational Health and Safety 
Legislation, Regulations and guidelines;  

(iv) Have, or use the services of a company with, current National Association of Testing 
Authorities certification for the identification of asbestos; and 

(v) In the event that asbestos is discovered following commencement of the construction 
contract, manage the incident in accordance with the Action Management Flowchart 
(refer Part B Clause B.14) included in the Consultant Brief. 

 
B.9.10  DOCUMENTATION 
 
B.9.10.1 AVAILABLE FROM THE PRINCIPAL 
 
B.9.10.1.1 CADD DRAWINGS 
 
The Principal may have samples of CADD documents for previously documented similar 
projects or documentation for the existing facilities on this site, which may assist the 
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Consultant with the documentation for this project.  Upon request from the Consultant, the 
Principal will provide to the Consultant, if available, a copy of that CADD documentation. 
 
B.9.10.1.2 MANUAL DRAWINGS 
The Principal may have copies of manual drawings available for existing sites.  Consultants 
wishing to view the drawings should make prior arrangements with the Project Manager. 
The existing drawings for sites and premises related to Police Stations, Prisons, 
Parliamentary Offices, Heritage buildings and the like have restricted viewing access.  Prior 
written authorisation is required from the Principal if the Consultant wishes to view or obtain 
copies of these drawings.  The Consultant must liaise with the Project Manager if it is not 
sure of the viewing access for drawings related to this contract. 
Printing of plans is at the Consultant’s expense. 
 
B.9.10.1.3 DISCLAIMER 
 
The Principal accepts no responsibility for the compliance to the “CADD Protocols for 
Contractual Deliverables” or the brief for this contract of any drawings, whether they are in 
electronic or hard copy format, it provides to the Consultant under this contract. Similarly, 
the Principal accepts no responsibility for the accuracy or completeness of these drawings. 
 
B.9.10.2 DOCUMENTATION FORMAT BY THE CONSULTANT  
 
B.9.10.2.1 DEMOLITION OR BUILDING PERMIT APPLICATION 
 
The Consultant must supply to the Project Manager a complete set in CDROM or DVD for 
a Demolition or Building Permit application: 
(i) All Drawings, in PDF/A format 
(ii) Specifications in PDF/A format 
(iii) Reports in PDF/A format 
(iv) Copy of Planning Approval 
(v) Copy of Environment, Heritage, Health etc Approvals, if applicable 
(vi) The signed Certificates of Design Compliance in PDF/A format 
(vii) The signed Technical Certificates in PDF/A format. 
The ‘dwg to pdf.pc3’ in the Autocad plot dialogue box provides the equivalent of the 
PDF/A. The layer information checkbox is to be selected and the greyscale.ctb to be used. 
PDF/A for documents is achieved via the ‘save as’ menu selection in Adobe Professional. 
Each disk (CDROM or DVD) MUST carry the following information: 
(i) Site ID; 
(ii) Project Name; and 
(iii) Project Number. 
 
B.9.10.2.2 AT TIME OF TENDER 
The Consultant must supply at time of tender to: 
(i) Building Records 

(a) All CADD drawings in Autocad.dwg format, 
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(b) All specifications,  
(c) Bills of Quantities, if applicable, and 
(d) All reports such as geotechnical, contaminated soils etc associated with the 

project in PDF/A format. 
CADD drawings must be in a format compatible with the Department of Housing and 
Works CADD system.  They must also be in accordance with “CADD Protocols for 
Contractual Deliverables” which can be downloaded from 
https://www.wa.gov.au/government/publications/cadd-protocols-contract-deliverables 

(ii) Department of Housing and Works Tenders Office 
A complete set on CDROM or DVD: 
(a) All CADD drawings in PDF/A format, 
(b) All specifications in PDF/A format, and  
(c) Bills of Quantities, if applicable, in Excel. 
Drawings for the Department of Housing and Works Tenders Office shall conform to 
the CADD protocols but be delivered as PDF/A (portable document format) files. 
Prior to conversion to the PDF/A format: 
(a) Erase all entries outside the drawing boundaries; 
(b) ‘Zoom’ drawings to limits;  
(c) Ensure that all ‘xref’ files are on the same directory as the drawings to be 

converted (.pdfs of ‘xrefs’ are not required as they are bound into the PDF); and 
(d) Check on screen that all drawings display correctly prior to zipping. 
Each .PDF file shall contain only one drawing.   
Drawings shall be grouped together into disciplines and 'zipped' using an archiving tool 
such as “WinZip” or “PKZip” so as to produce the following file names for each project: 
(a) "<Project Title> - Architectural Dwgs" 
(b) "<Project Title> - Structural Dwgs" 
(c) "<Project Title> - Electrical Dwgs" 
(d) "<Project Title> - Mechanical Dwgs" 
(e) "<Project Title> - Hydraulic Dwgs" 
(f) "<Project Title> - Landscape Dwgs" (if applicable)  
(g) "<Project Title> - Civil Dwgs" (if applicable). 
If any individual discipline group has drawings totalling more than 20Mb in size when 
'zipped' the drawings shall be split into separate files of 8 - 10Mb in size and numbered 
consecutively, i.e. "<Project Title> - Structural Dwgs1", "<Project Title> - Structural 
Dwgs2" and so on. 
All specification files are to be zipped into a single zip file if possible. Each zip file 
should not be more than 10 Mb. 
Each disk (CDROM or DVD) MUST carry the following information: 
(i) Tender Number; 
(ii) Project Name; and 
(iii) Discipline.  

https://www.wa.gov.au/government/publications/cadd-protocols-contract-deliverables
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B.9.10.2.3 AS CONSTRUCTED DRAWINGS PRIOR TO PRACTICAL COMPLETION 
 
The Consultant must provide to Building Records on CDROM or DVD in the format specified 
in “CADD Protocols for Contractual Deliverables”, a copy of: 
(i) All drawings, modified if required and marked as ‘As Constructed’,  
(ii) A copy of asset drawings (architectural site and floor plans only), complete with copies 

of transmittals, drawing information sheets and checklists. 
Each disk (CDROM or DVD) MUST carry the following information: 
(i) Project Number; 
(ii) Project Name; and 
(iii) Discipline. 
All drawings are to be in Autocad.dwg format. 
CADD disks are not to be included in the Operations and Maintenance manuals but provided 
to the Lead Consultant for delivery to the Department of Housing and Works. 
Files do not need to be zipped as the maximum file size requirements apply to Tender Office 
requirements only. 
 
B.9.11  PROJECT HANDOVER 
 
Upon engagement, the Project Manager will introduce the Consultant to the Department of 
Housing and Works appointed Facilities Manager, Maintenance Officer or the Regional 
Manager. 
The Consultant shall: 
(i) Liaise with the Facilities Manager and/or Regional Manager on any issues related to 

the project (i.e. obtain information on any site history which may affect this project and 
keep Facilities Manager/Regional Manager informed of the project; 

(ii) During construction phase, ensure that the Contractor informs the Facilities 
Manager/Regional Manager of any disruptions to existing service; 

(iii) Prepare Handover Manual one month prior to Practical Completion.  For Department 
of Education projects, this Project Handover Manual shall be as described in the 
primary school brief; 

(iv) One month prior to Practical Completion, invite all nominated parties to the Practical 
Completion Handover Meeting.  A standard agenda for these meetings will be provided 
by the Project Manager; 

(v) Chair the Practical Completion Handover Meeting, prepare and forward minutes; 
(vii) Prior to the completion of the Defects Liability Period, arrange a meeting (if necessary) 

or otherwise liaise with the Contractor and Facilities Manager/Maintenance 
Officer/Regional Manager to ensure that all defects are resolved;  

(viii) Report to Project Manager on results of meeting; and 
(ix) Arrange an on-site post-occupancy training session(s) within three (3) months after the 

issue of a Certificate of Practical Completion to be attended by the Consultant, relevant 
Subconsultants, the contractor, relevant subcontractors and the Customer’s facility 
managers or representatives on operating and maintaining the building, systems 
and/or equipment in accordance with the design intentions and operating instructions. 
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B.9.12  MINIMUM REQUIREMENTS FOR STRUCTURAL 
DESIGN CHECKING 

 
B.9.12.1 GENERAL 
 
The Consultant shall ensure that all structural design and documentation is independently 
checked.  The firms and the personnel involved in the design and checking process shall 
meet the minimum requirements listed below. 
 
B.9.12.2  SEPARATION OF DESIGN AND CHECKING FUNCTIONS 
 
A basic principle of the checking process is that it will be as independent of the design 
process as possible.  Consequently, a requirement of the contract is that the Checking 
Engineer shall not have been directly involved in the design phase of the work.  In the case 
of a design firm with limited staff, this may necessitate the checking phase being undertaken 
by another firm. 
 
B.9.12.3  DESIGN ENGINEER 
 
The Design Engineer: 
(i) Shall have practical design experience in building structures commensurate with the 

value and complexity of the project; and 
(ii) Shall be eligible for membership of the Engineers Australia as either a Corporate 

Member or a Graduate Member. 
 
B.9.12.4  CHECKING ENGINEER 
 
The Checking Engineer: 
(i) Shall not have been directly involved in the design or planning of the work to be 

checked. 
(ii) May be a member of the design firm or a member of an independent firm. 
(iii) Shall be eligible for membership of the Engineers Australia (or equivalent). 
(iv) Shall have: 

(a) A minimum of 10 years practical experience in structural engineering for major or 
complex projects; or 

(b) A minimum of 5 years practical experience in structural engineering for minor 
projects of not more than 2 storeys in height. 

(v) Shall have been actively engaged in structural engineering design of buildings during 
the preceding 3 years. 

(vi) Shall have worked with Australian design codes and regulations, current at the time, 
for the preceding 12 months. 

 
B.9.12.5  CERTIFICATION 
 
Design drawings shall be signed as approved by the Design Engineer and the Checking 
Engineer. 
The principal of the design firm shall sign and submit to the Project Manager, a letter naming 
the Design and Checking Engineers engaged in the work and listing against their names, or 
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by other acceptable means, the qualifications and experience they possess relative to the 
requirements listed in paragraphs above. 
 
B.9.12.6 RECORDING OF DESIGN LOADS 
 
Structural loading codes relevant to a project shall be listed on at least one sheet of the 
structural drawings.  The Australian Standard Code number, year of Code issue and Code 
amendment number (if applicable) shall be recorded for all LOADING CODES used in the 
design.  The latest version of the Australian Standard will be applicable. 
If an Australian Standard loading code has not been issued for a particular type of loading 
and an alternative standard (such as a British or New Zealand Standard) is not mandatory, 
the design and checking engineers shall agree an appropriate load value.  
Where design loads are used which are not sourced from Australian Standards, they shall 
be included with the information required by the following paragraphs. 
Where applicable, laboratory testing services are to be provided by a laboratory holding 
current NATA accreditation, to the relevant international standard, for the specific tests and 
the standards under which those tests were performed. 
In addition to listing the loading codes, the following specific design information shall be 
recorded on the structural drawings: 
(i) Live Loads 

DESIGN LIVE LOADS for all suspended floors (including walkways and mezzanines) 
AND for roof structures and canopies, which, because of their accessibility or materials 
of construction, could be expected to carry higher live loads than normal roofs. 

(ii) Wind Loads  
(a) Wind Region; 
(b) Terrain Category; 
(c) Shielding Multiplier; 
(d) Topographic Multiplier; and 
(e) Structure Importance Multiplier. 
Where different terrain categories or multipliers have been assumed in the design, 
depending on wind direction, each of the different combinations of terrain category and 
multipliers used shall be noted together with the wind direction(s) to which they apply. 

(iii) Earthquake Loads 
(a) Structure Type (or types where more than one exists in the project); 
(b) Acceleration Coefficient; and 
(c) Site Factor. 

  (iv) Soil Bearing Pressures 
The maximum safe working or ultimate soil bearing pressures (state which) used in 
footing design. 
If different footings have been designed using different bearing pressures, the design 
bearing pressure for each footing type or size shall be recorded. 

(v) Site Classification 
The SITE CLASSIFICATION is to be in accordance with AS 2870 “Residential Slabs 
and Footings”. 
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If the classification varies across the site, the extent of each soil class shall be shown 
or noted on an appropriate structural drawing. 

An example of the structural loading codes to be recorded are presented at Part B 
Clause B.13 
The information required here is to GUIDE future planning where: 
(i) An existing structural design is being considered for use in a new location; 
(ii) An existing project is to be altered or additions are to be made; 
(iii) Changes to building or room occupancies require an evaluation of floor load 

capacities; or 
(iv) Cost estimates for a new building in a similar location are to be prepared. 
The inclusion of the above information on a structural drawing shall NOT relieve future 
users of such information of their responsibilities under their conditions of engagement. 
 
B.9.13  SCHEDULE OF DELIVERABLES 
 
The Consultant will be provided with a copy of the initial Schedule of Deliverables in 
electronic format upon Commission. 
The Consultant is required to maintain a Schedule of Deliverables throughout the period of 
the Contract and any amendment to this schedule may only occur after written approval has 
been obtained from the Project Manager.  Examples of a schedule detailing the typical 
deliverables are contained in Part B Clause B.10. 
The deliverables which appear within the Schedule of Deliverables for each phase of the 
project shall be provided by the Consultant to the nominated Customer prior to the 
completion of each phase. 
 

B.9.14  RETENTION OF DOCUMENTATION 
 
The Consultant must retain all original documents and contract records (including physical 
and electronic records) directly or indirectly connected with the Schedule of Deliverables 
for a period of seven years and if requested by the Principal at any time during that period 
make those original documents and records immediately available to the Principal for 
inspection. 
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B.10 SCHEDULE OF DELIVERABLES 
 
Project Title:  ......................................................................................................................................................................................................................................  Project No: 
  

Consultant’s Name:  ......................................................................................................  Schedule Update No:  ...........  Attached To Progress Fee Claim No: 
  

 
Notes: 1. Refer to Request Clause — Schedule of Deliverables 
 2. The Consultant is responsible for maintaining and completing Columns 1 to 7 of this Schedule. 
 3. Column 8 is for use by the Principal’s Representative only. 
 

1 
 

Phase 

2 
 

Consultant Deliverables 

3 
 

Qty 

4 
 

To Be 
Submitted To: 

5 
 

Comments 

6 
Date 

Submitted 

7 
Status 

Complete 
(%) 

8 
Principal’s Rep. 

Confirmation 

At 
commencement 
of commission 

Consultant Probity Declaration 1 Project Manager Obtain form from Project Manager    

        
Brief 
Preparation 

Evidence of Consultant Insurances As req. Principal’s Rep.     

 Signed off Brief. 
 

2 sets Principal’s Rep.     

 Signed off Brief Report including: 1 set      
 • Cost Estimate       
 • Program       
 • Cash flow 

 
      

 Site Selection Report 
 

2 sets Principal’s Rep.     

 Geotechnical Report 
 

2 sets Principal’s Rep.     

 Site Survey Plan 
 

2 sets Principal’s Rep.     

        
Schematic 
Design 

Schematic Plans. 2 Sets Principal’s Rep.     

 Schematic Design Report, as detailed 
within Part B of the Request for 
Proposal. 
 

2 sets Principal’s Rep.     
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1 
 

Phase 

2 
 

Consultant Deliverables 

3 
 

Qty 

4 
 

To Be 
Submitted To: 

5 
 

Comments 

6 
Date 

Submitted 

7 
Status 

Complete 
(%) 

8 
Principal’s Rep. 

Confirmation 

 Monthly Progress Report (Consultant 
Reporting Datasheet) 
 
 
 

As Req. Principal’s Rep.     

 Completed Green Building Council 
Rating Tool Scorecard or Consultant 
Sustainability Provisions Reporting 
Checklist  (the latter only to be used if 
there is no applicable Green Star tool 
or if the project is less than $2 million 
and with advice of Principal Architect) 
 

1 set Principal’s Rep. Please consult Principal Architect     

 Fire Protection Audit Report (DOE 
projects only) 
 

2 sets Principal’s Rep.     

 Copy of DOE Security Co-ordinator’s 
written approval of design/scope of 
works statement for security system. 
 

1 set Principal’s Rep.     

 Copy of  Project Manager’s written 
approval to proceed to the next phase 
 

1 set Principal’s Rep.     

        
 Confirmation that schematic plans have 

been signed off by the Project 
Manager. 
 

1 set Principal’s Rep.     

        
Design 
Development 

Design Development Report, as 
detailed within Part B of the Request 
for Proposal 
 

2 sets Principal’s Rep.     

 Monthly Progress Report (Consultant 
Reporting Datasheet) 
 

As Req. Principal’s Rep.     

        
 Completed Green Building Council 

Rating Tool Scorecard or Consultant 
Sustainability Provisions Reporting 

1 set 
 
 

Principal’s Rep. 
 
 

Please consult Principal Architect  
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1 
 

Phase 

2 
 

Consultant Deliverables 

3 
 

Qty 

4 
 

To Be 
Submitted To: 

5 
 

Comments 

6 
Date 

Submitted 

7 
Status 

Complete 
(%) 

8 
Principal’s Rep. 

Confirmation 

Checklist  (the latter only to be used if 
there is no applicable Green Star tool 
or if the project is less than $2 million 
and with advice of Principal Architect). 
 
Energy Report showing modelled 
outcomes with text explaining 
anticipated energy use 

 
 
 
 
 
 
1 set 

 
 
 
 
 
 
Principal’s Rep. 

 
 
 
 
 
Life Cycle costing of at least three 
alternative energy saving air 
conditioning designs had been 
modelled. 
 

 Plans to Local Authority 
 

1 Set Local Authority Copy of letter to Principal’s Rep.    

 (Health projects only)  
Whole of Life Cost Plan  
 

3 sets      

 (Health projects only)  
Risk Management Plan 

3 sets      

        

 Copy of Project Manager’s written 
approval to proceed to the next phase 
 

1 Set Principal’s Rep     

 Confirmation that design development 
plans have been signed off by the 
Project Manager. 
 

1 Set Principal’s Rep     

 Perspective (Optional, delete if not 
required) 

2 sets Principal’s Rep If required, fee to be negotiated with 
the Project Manager and client at 
time of appointment. 

   

        
        
Contract 
Documentation 

Tender Estimate Report, as detailed 
within Part B of Request for Proposal 
 
 

2 sets Principal’s Rep.     

        
 Monthly Progress Report (Consultant 

Reporting Datasheet) 
 

As req. Principal’s Rep.     
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1 
 

Phase 

2 
 

Consultant Deliverables 

3 
 

Qty 

4 
 

To Be 
Submitted To: 

5 
 

Comments 

6 
Date 

Submitted 

7 
Status 

Complete 
(%) 

8 
Principal’s Rep. 

Confirmation 

 Completed Green Building Council 
Rating Tool Scorecard or Consultant 
Sustainability Provisions Reporting 
Checklist  (the latter only to be used if 
there is no applicable Green Star tool 
or if the project is less than $2 million 
and with advice of Principal Architect) 
 

1 set Principal’s Rep. Please consult Principal Architect  
 

   

 Written confirmation that an 
independent structural design check 
has been carried out 
 

1 set Principal’s Rep.     

 Building permit documentation, 
including all drawings, specification, 
Certificate of Design Compliance, 
associated technical certification etc 

1 set Principal’s Rep. All design documentation and 
certification required to apply for 
building permit in accordance with 
the Building Act 2011, Finane 
Permit Authority and Building 
Commission requirements. 

   

        
 Contractors Prequalification  

 
1 set Principal’s Rep.     

 Hard Copy of Tender Documents- 
Specifications & Drawings 

As nom. 
2 Sets 
 
1 Set 

Department of 
Housing and 
Works Tenders 
Office 
 
 Principal’s Rep 
 

    

  
Electronic Copy of Tender Documents 
– Specifications and Drawings 

 
1 Set 

 
Department of 
Housing and 
Works Tenders 
Office 
 

 
In correct format on CD or email 

   

 Colour Scheme 3 Sets Principal’s Rep.     
        
 Confirmation that Security 

Management Plan requirements are 
included in the construction contract 
(DOE projects only) 

1 Set Principal’s Rep.     
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1 
 

Phase 

2 
 

Consultant Deliverables 

3 
 

Qty 

4 
 

To Be 
Submitted To: 

5 
 

Comments 

6 
Date 

Submitted 

7 
Status 

Complete 
(%) 

8 
Principal’s Rep. 

Confirmation 

 
 Drawings, specifications, 

measurements or other details relating 
to the installation of data cabling in WA 
schools  (if applicable) 
 

1 Set Principal’s Rep. Principal’s Rep is to forward to the 
Contractor nominated in these 
specifications.  

   

 Computer CADD documentation discs 
including a copy of the Specification 
and Bill of Quantities where the Bill of 
Quantities is included 

1 Set Building 
Records 
Manager 

Refer to the “CADD Protocols for 
Contractual Deliverables”  or 
detailed requirements and submit 
copy of transmittal to Principal’s 
Rep. 
 

   

 Drawing List (all disciplines) 1 set Building 
Records 
Manager 

    

        
 Draft copy of landscape drawings & 

specification (DOE projects only) 
 

2 Sets Principal’s Rep Submit to Principal’s Rep for 
approval. 

   

 A3 copies of architectural plans 
 

1 Set Principal’s Rep.     

        
Tender Tender Enquiries Log 1 Set Principal’s Rep.     

 Tender Recommendation & 
Reconciliation 
 

1 Set Principal’s Rep.     

 Energy Impact Estimate & Self 
Certification Checklist (DOE projects 
only) 
 

3 sets Principal’s Rep     

 Principal Identified Hazards 1 set Principal’s Rep.     
 
 
 

 
 

      

        
Contract 
Administration 

Site Meeting Minutes As req. Principal’s Rep.     

 The digital image to be used on the site 
signboard in Encapsulated Post Script 

As req. Principal’s Rep.     
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1 
 

Phase 

2 
 

Consultant Deliverables 

3 
 

Qty 

4 
 

To Be 
Submitted To: 

5 
 

Comments 

6 
Date 

Submitted 

7 
Status 

Complete 
(%) 

8 
Principal’s Rep. 

Confirmation 

(EPS) or high resolution Joint 
Photographic Experts Group (JPG) 
format. 
 

 Occupational Safety and Health Report 2 sets Principal’s Rep. 
and Contractor 
 

Prior to the Contractor commencing 
work on-site 

   

 Updated Occupational Safety and 
Health Report 

As req. Principal’s Rep. 
and Contractor 

Required only if the OSH Report is 
updated during the construction 
phase. 

   

  
Contract Administration Report as 
detailed within Part B of this Request 
 

 
As req. 

 
Principal’s Rep. 

    

 AS2124 requirements, including: As req. Principal’s Rep.     
 • Construction Program/s       
 • Progress Payment Certificates 

with Schedule of Variations 
      

 • Variations       
 • Authorisations relating to 

retention/security. 
      

 • Practical Completion 
Certificate/s 

      

 • Final Completion Certificate 
 

      

 Security Management Plan Pro-forma 1 Principal’s Rep.     
        

 Approval of record relating to the 
testing of all services by the Contractor 

1 set Principal’s Rep. Before a Certificate of Practical 
Completion is issued 

   

        
 Occupancy permit documentation, 

including Certificate of Construction 
Compliance and associated technical 
certification 

1 set Principal’s Rep. All documentation certification 
required to apply for occupancy 
permit, in accordance with the 
Building Act  2011 and Building 
Commission requirements 

   

        
 Handover Meeting (with Principal’s 

Rep) Minutes 
 

As req. Principal’s Rep.     
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1 
 

Phase 

2 
 

Consultant Deliverables 

3 
 

Qty 

4 
 

To Be 
Submitted To: 

5 
 

Comments 

6 
Date 

Submitted 

7 
Status 

Complete 
(%) 

8 
Principal’s Rep. 

Confirmation 

 Handover Meeting (with FM 
Contractor/Regional Manager) Minutes 
 

As req. Principal’s Rep.     

 (Police and Corrective Services 
projects only) Site Asset Location 
Plan 

2 sets Principal’s Rep.     

        
 Computer CADD “As Constructed” 

disks plus BIM (Building Information 
Modelling) if applicable 

1 set Building 
Records 
Manager 
 

Refer to the “CADD Protocols for 
Contractual Deliverables” for 
detailed requirements and submit 
copy of transmittal to Principal’s 
Rep. 
 

   

 Maintenance and Operation Manuals As nom. Occupiers/ 
Principal’s Rep. 

All projects require a minimum of 2 
copies of the Maintenance and 
Operation manuals bound in A4 
folders and an electronic disk 
comprising all contents of the 
manual in PDF format.  Provide a 
copy to the Project Manager and a 
copy to the Facility owner. 
 

   

 Post Occupancy Training Session as 
detailed within Part B. 

As nom. Occupiers/ 
Principal’s rep 

Training to be provided at handover 
meeting. Possible performance 
upgrades to be provided in writing 
within three months of issue of a 
Certificate of Practical Completion. 
 

     

 Consultant to provide a monthly or 
quarterly report from each 
Subconsultant’s data recording of 
energy use   
 

As nom Occupiers/ 
Principal’s Rep 

Data for the energy use of offices is 
only required for a period of one 
year.  Frequency of reporting will be 
dependent upon project and  
specified in collaboration with 
Principal Architect  
 

   

 Building Tuning Report showing the 
outcomes of the tuning process 

As nom Occupiers / 
Design Team/ 
Principal’s Rep. 

Any discrepancies detailed and 
remediation measures 
recommended. 
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1 
 

Phase 

2 
 

Consultant Deliverables 

3 
 

Qty 

4 
 

To Be 
Submitted To: 

5 
 

Comments 

6 
Date 

Submitted 

7 
Status 

Complete 
(%) 

8 
Principal’s Rep. 

Confirmation 

 
 
 
 

Final Report showing actual energy 
use on a monthly or quarterly basis 
(Energy Use Report) 
 

As nom Occupiers/ 
Principal’s Rep 

Frequency of reporting will be 
dependant upon project and 
specified in collaboration with 
Principal Architect.  
 
Any discrepancies are to be detailed 
and remedial actions suggested, if 
necessary, to address any 
significant excess consumption. 

   

 Final Completion Report, as detailed 
within Part B of the Request for 
Proposal. 
 

 
2 sets 

 
Principal’s Rep. 

    

 (Health projects only) 
Certification that the Consultant has 
loaded the Whole of Life Cost Plan, 
Risk Management Plan, and Operating 
and Maintenance Plan onto the Health 
Service Engineering Asset and Works 
Management System  

      

  
Telephone layout plans to Principal’s  
Rep (DOE projects only)   
 

 
2 sets 

 
Principal’s Rep 
 

    

  
Computer Layout plans to Principal’s 
Rep (DOE projects only) 
 
Personal Computer Layout Plans 
 

 
2 sets 
 
 
2 sets 

 
Principal’s Rep 
 
 
Principal’s Rep 

    

 
Post 
Commissioning 
Optimisation 
 

 
Post Commissioning Optimisation  
Report, as detailed within Part B of the 
Request for Proposal. 

 
As req. 

 
Occupiers/ 
Principal’s Rep. 

    

 
General 
 

 
Project Control Group Meeting Minutes 

 
As req. 

 
 

    

 
I certify that the deliverables indicated have been provided and the statuses complete are correct 
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Consultant’s Representative:  ....................................................................................   ....................................................................................   .....................................................................................  
 (Name) (Signature) (Date) 
 

B.11 CONSULTANT SUSTAINABILITY PROVISIONS REPORTING CHECKLIST 
(Only to be used if there is no applicable Green Star tool or if the project is less than $1 million.  Liaise with Principal Architect, to assist with selection of 
site specific initiative.) 

Project: 

 Updated On:  Consultant: 

Project Number: By: Signature: 

Sustainability 
Provision Design Features Incorporated Yes No Partial 

Completion 
Associated 

Costs 
Comments: 

Advantages, Disadvantages, Other 
Sustainability Features 

Re-use of Existing 
Building Stock 

Adaptive Re-use      

Energy Efficiency Passive solar design      
 Maximise day-lighting       
 Maximise passive heating opportunities      
 Energy efficient design to minimise active 

heating and cooling requirements 
     

 Energy efficient plant and equipment      
 Energy efficient lighting systems      
 Efficient control and effective maintenance 

systems, including monitoring of energy 
consumption 

     

 Optimised opportunities to use renewable 
energy sources and incorporate 
renewable energy technologies  

     

 NABERS Base Building Rating      
Water Efficiency Water efficient appliances and fixtures      
 Effective monitoring and maintenance 

systems 
     

 Reuse systems for grey water      
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 Rain water and storm water collection 
tanks 

     

 Manage stormwater runoff on-site to 
recharge aquifers 

     

Waste 
Minimisation 

Design buildings to maximise the 
opportunities to recycle materials in future 

     

 Consider opportunities to recycle 
materials such as green waste and landfill 
on-site within the works. 

     

 Design buildings to maximise longevity 
through the creation of flexible and readily 
adaptable designs. 

     

Building Materials Design for resource conservation (using 
the minimum amount of material required 
for the function) 

     

 Maximise the use of recycled material      
 Use of materials, as much as possible, 

that can be sourced from suppliers close 
to the site 

     

 Minimise life cycle costs through using 
materials and equipment requiring minimal 
maintenance and with maximised 
expected useful life 

     

 Minimise or avoid the use of materials 
made from toxic or hazardous substances 
or which may result in off-gassing of 
emissions 

     

 Minimise the use of building materials with 
high embodied energy 

     

 Minimise building materials that have 
damaging ecological effects during 
harvesting, manufacturing and/or 
construction 

     

 Minimise building materials produced from 
limited or non-renewable natural 
resources 

     

Building Durability Design elements contributing to durability      
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 Attach schedule of maintenance including 
frequency and, anticipated costs, derived 
through research  

     

 Minimisation of wilful and accidental 
damage opportunities 
 

     

Universal Access Compliance with Commonwealth Disability 
Discrimination Act 1992 

     

 Compliance with Part D3 of the BCA – 
Access for People with Disabilities 

     

Furniture Services Choose materials with low volatile organic 
compound (VOC) emissions in: 
Floor coverings 
Furniture components 
Blinds 

     

 Give preference to bio plastics over 
synthetic plastics 

     

 Natural fabrics with high flame resistance 
and low toxicity qualities e.g. wool, silk 

     

 Materials which can be cleaned with 
organic products 

     

 Indoor plants that filter toxins from internal 
environments 

     

 Handover manual which specifies organic 
cleaning products and desired frequency 
of maintenance 
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B.12 BUILDING EQUIPMENT MAINTENANCE / 
REPLACEMENT SCHEDULE 

 

1. Schedule of Mechanical, Electrical, Electronic and Security equipment incorporated in this project. 

Item of Equipment 
Capital Value 

($) 

Practical 
Completion 

Date 

Projected 
Life 

(Years) 

Recommended 
Replacement 

Date 
1.     

2.     

3.     

4.     

5.     

6.     

7.     

8.     

9.     

 

2. Preventative Maintenance Schedule. 

 Recommended Preventative Maintenance 

Item of Equipment 
Weekly 
Action 

Cost 
($) 

Monthly 
Action 

Cost 
($) 

Quarterly 
Action 

Cost 
($) 

Annual 
Action 

Cost 
($) 

1.         

2.         

3.         

4.         

5.         

6.         

7.         

8.         

9.         

Name of Contractor:  ...................................................................................................................................................................................  
 (IN BLOCK LETTERS) 

Signature of Authorised Officer:  ...............................................................   .....................................................................................  
 (SIGNATURE) (NAME IN BLOCK LETTERS) 
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B.13 RECORDING OF STRUCTURAL DESIGN LOADS 
 

The following is an example of the structural loading codes to be recorded on the structural 
drawings 
 
(Say information included on drawing S1, General Notes, in this example). 
 
DESIGN INFORMATION 
 
Dead and Live loads AS 1170.1 (or latest version if amended) 
 
Live load - Block A, mezzanine 5 kPa 
 
Live load - Block B concrete roof (non trafficable) 1.5 kPa. 
 
Wind loads AS 1170.2 (or latest version if amended) 
 
Wind region A 
 
Wind from north-east and south-east Terrain category 2 
 Shielding multiplier 1 
 Topographic multiplier 1 
 Importance multiplier 1 
 
Wind from north-west and south-west Terrain category 3 
 Shielding multiplier 0.9 
 Topographic multiplier 1 
 Importance multiplier 1 
 
Earthquake loads AS 1170.4 (or latest version if amended) 
 
Structure type II 
 
Acceleration coefficient 0.14 
 
Site factor 1.25 
 
Soil bearing pressures 
 
All footings (safe working bearing pressure). 3 kPa 
 
Site classification M 
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B.14 ASBESTOS INCIDENT FLOWCHART 
 

 

Issues about asbestos 
raised

Is material known to contain 
asbestos?

Will/was airborne fibre 
generated?

Stop task, remove people 
and isolate area.

Contact Safety and Health 
Rep (if workplace), building 

super or asbestos 
consultant

Arrange testing and risk 
assessment

Clean area as required

Advise Safety and Health 
Rep and affected persons of 

outcomes

Issue resolved?

Is register 
available?

Does register 
provide 

information?

Arrange testing

Can issue be 
handled at site? 

E.g. pick up 
broken pieces

Issue resolved?

Section/Department head to 
appoint coordinator

Engage expert to assess 
situation

Advise person concerned 
that expert has been 

engaged to assess the 
situation

Do other Departments need 
to be involved?

Expert(s) to conduct risk 
assessment

Prepare ”facts” of situation 
and technical report

Expert to meet with person 
or group and other 

Departments if required

Implement actions required 
from expert assessment

Refer matter to 
Worksafe or Health 

Department for 
resolution

Inspector to issue 
notice as required or 

take no action

Issue resolved?

Refer to Safety 
and Health 
Committee

Issue resolved

NO FURTHER 
ACTION

Matter to industrial 
relations resolution 

protocols

Minister or Department head 
notified

Engage media liaison to 
prepare statement

Coordinator to prepare 
briefing paper

Media liaison to prepare 
statement for release

Release technical report 
and media release

Expert and coordinator to 
meet with person or group

Issue resolved?

Yes

Yes

Yes

Yes

No

Unsure

Yes
No

No

Yes No

No

Yes

No
No

Yes

Yes

No

No

Yes

Source: WoG Management of Asbestos
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B.15 SAMPLE ANNEXURE 
 

(FOR DIRECT ENGAGEMENT BY DEPARTMENT OF HOUSING AND 
WORKS) 

 
Sample copy of the Annexure to the General Conditions AS 4122-2010 

 GUIDENOTES  

  Insert other relevant Documents forming this Contract. 

   The ‘Scope’, within the context of AS 4122-2010, is intended to describe the Scope of the Services that are required to be performed and their 
relationship to the project being undertaken by the Client.  Either identify the documents that describe the Scope or include a statement of the Scope in 
this item. 

  Insert the purpose(s) for which the Consultant’s Services have been engaged 

Item 
 

  

Item 1 
(clause1.1) 
 

The Client is: The Minister for Works 
 
 
 

Item 2 
(clause 1.1) 
 
 

The Consultant is:  
 
 
 

Item 3 
(clause 1.1) 
 

The Contract Documents are: 1. The General Conditions of Contract; 
2. The Scope; 
3. The Consultant’s Proposal; 
4. The Code of Practice for the Building 

and Construction Industry in Western 
Australia; 

5. The Letter of Commission; 
6. The Special Conditions of Contract 
7. The Annexure to the General 

Conditions of Contract; 
8. The Consultant Brief; 
9. The Project Brief; 
10. The addenda and any other 

correspondence issued to the 
Consultant by the Principal; and 

11.  
 

Item 4 
(clause 1.1) 

The Scope is described in the 
following Documents, or the 
Scope is: 

 
 
 
 
 

Item 5 
(clause 5.1) 

The purpose(s) for which the 
Services will be suitable is/are: 
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 GUIDENOTES  

 Insert the name, address, email address, facsimile number and phone number of the person responsible for administering this Consultant Contract.  
This may or may not be a Department of Housing and Works Officer.  

 Specify whether claims for payment will be on a lump sum or hourly rates or any combination.   The lump sum is inclusive of all fees and 
disbursements of the Consultant and necessary Subconsultants. 

 Specify whether the basis is inclusive or exclusive of GST. 

 If rates apply, specify rates and intervals.   

 Specify whether claims for payment, however calculated, will be paid in a single lump sum or in stages.   

  If left blank, the time for making a claim is the last business day of each month.  Only one claim may be made each month. 

Item 
 

  

Item 6 
(clause 6.1) 
 

The Client’s representative is: 
 
 
 

 
 
 

Item 7 
(clause 6.2) 
 

The Consultant’s representative 
is: 
 
 
 

 

Item 8 
(clause 10.1) 
 

Claims for payment must be 
made on the following basis: 
 
 
 

Lump sum: $………………………. 
 
 
And/or 
 

  Hourly Rates Yes No

  (Strike through as appropriate) 

  GST 
Inclusive 

Yes No 

  (Strike through as appropriate) 

  Role / 
Task: 

Rate $/per 

  
None 

 

 
N/A 

 
  Stage / 

Task: 
$        /   % of Fee 

Item 9 
(clause 10.2) 

Disbursements for which the 
Consultant may claim payment: 
 
 
 

The lump sum amount is inclusive of all 
disbursements. See Part A Clause 
A.6.11.2 

Item 10 
(clause 10.3) 
 

Time to claim payment is not 
later than: 
 

 

Item 11 
(clause 10.6) 

Time for payment is no later 
than: 

30 calendar days 
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 GUIDENOTES  

  Select the appropriate alternative.  If alternative 1 is selected insert the date by which the Services are to be completed or the period after the 
commencement of the Contract  by which they are to be completed. 

  If Alternative 2 is to apply, a program must be attached and only after you have consulted with your manager.  This still must clearly indicate a 
date for completion and the various stages/tasks in the program.  If you wish for the Consultant to provide a program as part of the tender then this 
should be specifically provided for in detail in the Annexure and must state the date when the Consultant must provide that program by, and also within 
what parameters of date(s) of completion for the Services or components of the Services.  This should be set out in detail in this Item.  If you are unsure, 
you should seek advice from your line manager.  If nothing is stated or attached then the time for completion will be within a reasonable time which is 
not acceptable, therefore it is imperative that the requirements for the program are specified in detail. 

Item 
 

  

  
 

Item 12 
(clause 10.9) 
 

The rate of interest for overdue 
payment is: 
 
 
 

6.00% per annum. 

Item 13 
(clause 12.1) 
 

Alternative 1: The date or the 
period after commencement of 
this Contract, by which the 
Services must be completed is: 
 
 

Alternative 1: 
Date: 

 Alternative 2: Under the 
program attached. 
 
 
 

Alternative 2: see attached program. 
 

Item 14 
(clause 12.3(c)) 
 

Other causes of delay for which 
the Consultant may notify an 
extension of time: 
 

Not Applicable. 

Item 15 
(clause 13.2) 
 

The approvals to be obtained by 
the Consultant are: 
 
 

As required by the terms of the Contract 
and by law. 

Item 16 
(clause 18) 
 

The key personnel are: 
 
 
 

 

Item 17 
(clause 19.2) 
 

Existing conflicts of interest: 
 
 

 

Item 18 
(clause 21.3) 

Copyright and other Intellectual 
Property Rights, the Alternative 
is: 
 

Alternative 2 

Item 19 
(clause 21.3 
alternative 2) 
 

List of excluded Intellectual 
Property Rights: 
 
 
 

None 

Item 20 The additional amount payable 
to the Consultant for the 

None 
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 GUIDENOTES  

 Select yes if the Principal/Client is to going to be obliged to attribute the physical work to the Consultant or other author. 

  The level of Professional Indemnity insurance should reflect the risks in the project and sufficiently protect the Principal against possible loss.  If 
unsure, seek advice from your line manager or RiskCover. 

 Insert the type, periods and amounts of any additional insurances that you may require the Client to effect that may be specific to your project, if 
any.  If unsure, seek advice from your line manager or RiskCover. 

 Insert the name, postal address, email address and facsimile number of the Client’s representative. 

Item 
 

  

(clause 21.4 
alternative 2) 

granting of Intellectual Property 
Rights is: 
 

Item 21 
(clause 22.1) 
 

Does clause 22 (Moral Rights) 
apply? 

Yes / No 
If Yes, the author is:  
 
 

Item 22 
(clause 23.1) 
 

The following Documents are 
confidential: 
 
 

All materials provided to the Consultant 
by the Client or any other party for the 
purpose(s) of this project. 

Item 23 
(clause 24.4) 
 

Maximum period for which the 
Client may suspend the 
Services at any one time, after 
which the Consultant may 
terminate: 
 

The Client’s right to suspend the Services 
is unlimited 

Item 24 
(clause 29.1) 
 

The Consultant’s Liability is 
limited to: 

If no amount is specified, the Consultant’s 
liability is unlimited. 

Item 25 
(clause 30.2) 
 

The amount of public liability 
insurance is: 
 

$5 Million for any one occurrence 

Item 26 
(clause 30.4) 
 

The amount of professional 
indemnity insurance is: 

 
$5 Million 

Item 27 
(clause 30.4) 

The professional indemnity 
insurance must be maintained 
for the following period after 
termination or expiration of the 
Contract 
 

6 years 

Item 28 
(clause 30.7) 

The Client must effect the 
following insurances and 
maintain them for the following 
periods: 
 

None 

Item 29 
(clause 33.1) 
 

The address for service of 
notices is: 
 
 

The Client 
All notices, other than notices served 
under clause 31 or 32 of the General 
Conditions of Contract: 
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Item 
 

  

Notices served under clause 31 or 32 of 
the General Conditions of Contract: 

 
The Minister for Works 

 
C/- Assistant Director 
Building Contracting Services 
Department of Housing and Works 
6th Floor, the Optima Building 
16 Parkland Road  
Osborne Park WA 6017 

 
Item 30 
(clause 35) 
 

The law governing this Contract 
is: 
 
 

The law of Western Australia. 

Item 31 
 
 

Has this Contract been 
amended from its original form? 

Yes. 
Refer to Schedule 1 of the Request, 
setting out clauses that have been 
deleted, amended or added to the 
standard form of the AS 4122-2010 by 
this contract. 



PART C         RESPONDENT TO COMPLETE AND RETURN THIS PART                                                        

Engineering & Building Specialists Panel V21 (Mar 2026)   1      Page 101 of 140 

ECM: 03495947 

OFFICIAL 

C. PART C - RESPONDENT'S OFFER 
 
C.1 NOTE TO RESPONDENT 
 
Part C should be completed by the Respondent and returned to Department of Housing 
and Works along with any additional requested information. 
 
In preparing its Offer, the Respondent must: 
 
(i) Address each requirement in the form set out in this Part C; 

(ii) Take into account the Terms and Conditions of this Panel and General Conditions 
of Contract;  

(iii) Assume that Department of Housing and Works has no knowledge of the 
Respondent, its activities, experience or any previous work undertaken by the 
Respondent for Department of Housing and Works or any other Public Authority; 
and 

(iv) Identify any information provided in the Offer that the Respondent wishes to be 
kept as confidential.  

C.2 IDENTITY OF RESPONDENT 
 
The Respondent must provide the following details: 

 
Name of Legal Entity  

ACN (if a company)  

Business Name  

ABN  

Registered address   

Address of principal place of business  

Website  

Number of years the Respondent has 
been operating 

 

Contact Person  

Contact Person Position Title  

Email  

Telephone  

Facsimile  

Address for service of contractual notices  
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C.3 CORPORATE STATUS 
 
The Respondent must provide details of its corporate status by ticking one of the boxes 
below and providing the necessary supporting information. 

 Sole trader. 

 Partnership (Attach, on a separate sheet, the full names of all Partners). 

 Incorporated Company (Attach a copy of the ASIC registration details including the 
full names of directors and shareholders.  Should the Company be a Trustee also 
provide the names of the Trust beneficiaries and copy of the Trust Deed). 

 Incorporated Joint Venture (Attach a copy of the ASIC registration details including 
the full names of directors and shareholders). 

 Unincorporated Joint Venture (i.e. Consortium) (Attach details of each member of 
the consortium as appropriate to the corporate structure of the member). 

 Trading Trust (Attach a copy of the Trust Deed). 

 Other (Attach details). 
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C.4 NOMINATED SPECIALIST DISCIPLINE 
CATEGORY 

 
(i) The Respondent must nominate the specialist area(s) of practice that it is applying 

for by ticking one or more of the boxes below.  
(ii) The Respondent shall note that its response must separately address the 

Selection Criteria for each Specialist Discipline Category (not area of practice) that 
it nominates in its Offer.  

SPECIALIST DISCIPLINE CATEGORY               
1. Structural Engineering Building structures               

Retaining structures               
Other (please specify)               

2. Electrical Engineering Electrical light & power               
Vertical transportation               
Security Surveillance systems              
Other (please specify)               

3. Mechanical Engineering Air conditioning and mechanical ventilation      
Conveying systems                  
  Other (please specify)                     

4. Civil  Civil                                    
Hydrology                 

   Hydrogeology                 
   Other (please specify)                
5. Geotechnical                    
6. Fire Safety Engineering  Fire Sprinklers                 

Fire Detection Systems                
Other (please specify)                

7. Acoustic Engineering  Acoustics                                  
Other (please specify)                                 

8. Environmental Engineering  Calculation and Accreditation               
  Contaminant Assessment/Testing/Monitoring  

Environmental Impact Studies                         
Wetland Surveys                
Other (please specify)                
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9. Environmentally Sustainable Design (ESD)                 

10. ICT       Audio                 

    Audio Visual                
  Telecommunication                

Information Technology               

11.   Hydraulic Services                
12.   Security Consultants                   

13.   Traffic Engineering                   
14.   Land Surveying                    

15.   Time Programming                   

16.   Logistics Planning & Materials Handling                  

17.   Hazardous Materials                   
18.   Ethnographic & Archaeological  Ethnographic                
    Archaeological                

19.   Building Design   Building Design                 
    Drafting / Technician Services               

20.   Landscaping Design                   

21.  Machinery Design                    
22. Theatre Consultant Advisory Services                  
23. Other Relevant Value Added Services   Please specify_______________             
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C.5 CLAIM FOR REGISTRATION AS A REGIONAL 
BUSINESS 

  
The Respondent must nominate whether it operates from regional premises by ticking 
one of the boxes below, and providing the necessary supporting information. 
        

  
 The Respondent operates from regional premises (full details of regional presence 

and operations must be provided in accordance with Part A Clause A.6.5); or   
     
 The Respondent does not operate from regional premises.  
   
C.6 ELIGIBILITY REQUIREMENTS  
 
1.  Professional Qualifications / Registration / Membership / Licensing 
 
For certain types of specialist disciplines, Respondents are required to be registered 
with professional bodies in Australia or licensed in order to practice.  Where such is the 
case, Respondents will be required to demonstrate that they have the necessary 
registration or licence to operate professionally.  The Principal will not consider Offers 
that do not meet all of the professional registration or licensing requirements to operate. 
 
ENGINEERING DISCIPLINES 

(i) For each Engineering discipline nominated, the director, partner, manager, or other 
person responsible for the discipline concerned shall hold a recognised academic 
qualification in Engineering for the relevant discipline from a university or similar 
educational institution and be eligible for membership of the National Professional 
Engineers Register (NPER) and/or Engineers Australia (MIE Aust) and/or be a 
Chartered Engineer (CPEng) or an equivalent professional association.  

(ii) Security consultants shall be licensed under the Security and Related Activities 
(Control) Act 1996 (WA) as amended. Copies of licence papers and associated 
conditions must be submitted with the Offer. 

(iii) Acoustic consultants shall be members of the Association of Australian Acoustical 
Consultants. 

BUILDING SPECIALIST DISCIPLINES 

(i) For each building specialists discipline nominated by the Respondent, the director, 
partner, manager, or other person responsible for the discipline concerned must:
  

(a)  Hold a relevant qualification in the related field, such as Diploma,            
Associate Diploma and Advanced Diploma; and 

(b)  Provide details of relevant professional memberships/accreditation and 
licensing requirements. 
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Where Respondents do not hold a relevant qualification in the related field, they will be 
required to demonstrate their competency and experience to a high standard to the 
satisfaction of the Evaluation Panel. 
 
Where there is a requirement for the Respondent to be registered or licensed in order 
to practice, Respondents will be required to demonstrate that they have the necessary 
registration or licence to operate professionally and lawfully. 
 
RESPONDENT TO COMPLETE: 

Names and positions of persons 
responsible for nominated discipline  

Provide details of relevant qualifications, 
registrations, memberships, 
accreditation, licensing etc. as above 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 
2.   Relevant Experience 
The person nominated by the Respondent in relation to (i) above must have worked in 
the nominated discipline for a minimum of five years. 
For each nominated discipline, please confirm the Respondent has worked in the 
discipline for a minimum of five years. 
 
RESPONDENT TO COMPLETE: 

Yes   
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C.7 SELECTION CRITERIA 
 
The Respondent must provide a submission to address the following Selection Criteria 
and provide a separate response for each Specialist Discipline Category for which 
it has nominated in Part C Clause C.4. 
   
Whilst experience in delivering non-residential buildings for government in Western 
Australia is preferable, Respondents may cite examples of non-government building 
projects it has undertaken that are equivalent in scale, significance and/or complexity.  
Such examples should be supported by details to demonstrate this equivalency.   
 
C.7.1 CRITERION 1 – TRACK RECORD OF THE FIRM  

A. Using the templates below, demonstrate your firm’s experience by listing  relevant 
projects, completed in the last 5 years, outlining the project description, date, project 
value, key personnel and their roles.  Please expand the table as required. 

(Note: project experience gained by individuals whilst employed elsewhere other than 
with the Respondent should be listed in that individual’s resume under Criterion 2). 

A Nominated Specialist Discipline 
(max 2 pages per Discipline) 

PROJECT 1  
• Description  
• Year  
• Project Value  
• Key Personnel 

and Roles 

 

PROJECT 2 (etc) 
• Description  
• Year  
• Project Value 
• Key Personnel 

and Roles 
 

 
 
 
 
 
 

 
B. Respondents are invited to provide supplementary details in no more than two (2) 

pages for any specialist skills and capabilities that may complement the Services 
required under this Request and are of benefit to Department of Housing and Works. 

 
B  Other Related Value Added Services 

(Clause C.4 - 23) 
PROJECT 1 (etc) 
• Description  
• Year  
• Project Value  
• Key Personnel 

and Roles 
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C. The Respondent must provide two (2) referees in respect of the projects referred to 
in its Offer by providing information in the following table.   
 

Referee Name  Company Name & 
Position in the 
company 

Contact 
Phone No 
and email 

Project 

    

    
 

C.7.2 CRITERION 2 – EXPERTISE OF SPECIFIED PERSONNEL  

A. For each of the Specified Personnel, the Respondent must provide a one-page 
Resume in the template below to:  

 
(i) Demonstrate skills, knowledge and project experience related to the required 

Services described in Part B of this Request; 
  

(ii) Identify the Specialist Discipline Category for which they are nominated; and 
 

(iii) Include experience gained while employed by or contracted to other firms 
 
 

 

RESUME for (…………………………) 1 page each key personnel 
    (INSERT NAME) 

NOMINATED ROLE: (e.g. partner/associate, engineer, graduate, etc)  

SPECIALIST DISCIPLINE:           

 
PROFESSIONAL HISTORY: 
 
(Including project experience gained at other firms) 

Include Qualifications, Registrations, Memberships, Accreditations, Building 
Information Modelling capability and other relevant specialised experience etc. 
PROJECTS (relevant recent projects only) 
• Project description 
• Year  
• Project value 
• Role fulfilled 



 

Engineering & Building Specialists Panel V21 (Mar 2026)     Page 109 of 140 

ECM: 03495947 

OFFICIAL 

 
B. The Respondent must provide details of the Specified Personnel it wishes to nominate as part of its Offer, in the tables below:  

 
(i) Key Personnel  

No Name  

Professional 
qualifications 
 

Professional 
Membership 

Licence 
number, if 
applicable 

Years with 
the  Firm 

Years of 
Experience 

Nominated 
Specialist 
Discipline 
Category 

1        

2        

3        

        
 
(extend table as required) 

 
(ii) Graduates  

No. Name   

Year 
Graduated 

Professional Membership Years with 
the  Firm 

Years of 
experience 
since 
graduation 

Nominated 
Specialist 
Discipline 
Category 

1       

2       

3       

       
 
(extend table as required) 
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 (iii) ENVIRONMENTALLY SUSTAINABLE DESIGN (ESD) CAPABILITY 
 
Please provide a list of projects in the relevant tables below to demonstrate your capability: 
 

(a) Green Star Accredited Professionals 
 

 
 
 
 
 
 
 
 
 
 
 

 
(extend table as required) 

 
(b) NABERS Accredited Assessors 

 
 

No. Nominated Personnel 

Accredited Projects (Australia only) Project Value 

1 
   

2 
   

3 
   

 
(extend table as required) 
 
 

No Nominated Personnel 

Green Star Projects (Australia only) Certified (Y/N) Project Value 

1     
2     
3     



 

Engineering & Building Specialists Panel V21 (Mar 2026)     Page 111 of 140 

ECM: 03495947 

OFFICIAL 

(iv) Building Information Modelling (BIM) Capability 
 

No. 
Nominated 
Personnel 

BIM Projects 
(Australia only) 

Industry 
Foundation 
Classes 
(IFC) used 

Platform 
used 

Level of 
Development 
(LOD) 

1 
     

2 
     

3 
     

 
(v) Section J / NCC Assessors  

No. Name  

Relevant 
qualifications 

Relevant 
Registration 
Details 

Licence 
number, if 
applicable 

Years 
with the  
Firm 

Years of 
Experience  

1       
2       
3       

 
(vi) Other Building Specialist Key Personnel  

No. Name  

Relevant 
qualifications 

Relevant 
Registration 
Details 

Licence 
number, if 
applicable 

Years 
with the  
Firm 

Years of 
Experience  

Nominated 
Specialist 
Discipline 
Category 

1        
2        
3        
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C.8 SUBMITTED HOURLY RATES  
 
The Respondent is invited to submit its firm’s hourly rates for each of the nominated 
specialist disciplines.   
 
The template below can be amended to reflect the appropriate breakdown of costs. 
 

 Engineering 
Grade 

Years of 
Experience  

$/Hour   
(GST 

Exclusive) 

GST  
(@ 

10%) 

$/Hour   
(GST 

Inclusive) 

Partner / Director      

Associate/Senior 
Engineer 

     

Engineer  
    

Graduates      

Building Specialist 
Discipline 

 
    

Technician/Draftsperson 
 

    

 
The hourly rates provided are those that are relevant to your firm’s structure and should 
reflect the levels of experience within your organisation. 
 
The table at Clause C.8.1 provides guidance to the levels of engineering experience 
and competency. 
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C.8.1  ENGINEERING EXPERIENCE AND COMPETENCE 

(Source – Engineers Australia) 

Professional Engineer 
(MIEAust) 
A four or more year 
accredited professional 
engineering course 
(i.e. 4 year or 3 + 2 year) 
Equivalent qualification under 
the Washington Accord (or as 
assessed by Engineers 
Australia) 

(CPEng) has attained Chartered Status  
(FIEAust) has attained Fellow Status 
(Eng Exec) has attained Engineering Executive 
 
Professional Engineer applies lifelong learning, critical perception and engineering judgement to the performance 
of engineering services. They challenge current thinking and conceptualise alternative approaches, often engaging 
in research and development of new engineering principals, technologies and materials. 
Professional Engineers require at least the equivalent of the competencies in four-year-full-time bachelor degree 
in engineering 

Level Minimum 
Qualifications Experience Level & Credential Job Duties / Responsibilities 

Level 1  A four or more year   
accredited under 
graduate engineering 
qualification. 
Equivalent 
qualification under the 
Washington Accord (or 
as assessed by 
Engineers Australia) 

1-4 years 
 

• Graduate Member (GradIEAust) 
1 - 4 years  

• Chartered (CPEng) commence. 

Has been assessed, Australian & International 
Qualifications (Washington Accord). 
Undertakes engineering tasks of limited scope 
and complexity under the supervision of more 
senior engineers. 
Need to develop practice skills and professional 
competencies through on the job experience.  
 
 

Level 2 As per Level 1 
 

4 -10 years 
 

• Member (MIEAust)  
• Chartered (CPEng)  
• National Engineering Register 

(NER) 
 
 

Has greater independence and less supervision, 
but guidance on unusual features is provided by 
engineers with more substantial experience. 
CPEng - maintain Continuing Professional 
Development (CPD). 
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Level 3 
& 4 

As per Level 1 10-15 years 
 

• Member (MIEAust)  
• Chartered (CPEng)  
• Fellow (FIEAust)  
• National Engineering Register 

(NER) 
 

Assigns and reviews work for technical accuracy 
and supervises other professional and technical 
Staff. 
Provision of technical advice to management and 
detailed technical responsibility for the 
coordination of work programs. 
CPEng - maintain Continuing Professional 
Development (CPD). 

Level 5 
 

As per Level 1 20+ years • Chartered (CPEng)  
• Fellow (FIEAust)  
• Engineering Executive (Eng 

Exec & CPEng) 
• National Engineering Register 

(NER) 
 
 

Senior management position. 
Usually responsible for an engineering 
administrative function, directing several 
professional and other groups engaged in inter- 
related engineering responsibilities or as an 
engineering consultant. 
CPEng - maintain Continuing Professional 
Development (CPD). 

Engineering Technologist 
(TMIEAust)  
A three year accredited under 
graduate engineering 
qualification. 
Equivalent qualification under the 
Sydney Accord (or as assessed 
by Engineers Australia). 

 (CEngT) has attained Chartered Status  
(TFIEAust) has attained Fellow Status 
(Eng Exec) has attained Engineering Executive 
(NER) National Engineering Register 
Engineering Technologists exercise ingenuity, originality and understanding in adapting and applying technologies, 
developing related new technologies or applying scientific knowledge within their specialised environment. 
Engineering Technologist require at least the equivalent of the competencies in a three-year-full-time bachelor degree 
in engineering. 
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Engineering Associates 
(AMIEAust) 
A two year accredited under 
graduate engineering 
qualification. 
Equivalent qualification under the 
Dublin Accord (or as assessed by 
Engineers Australia). 

 (CEngA) has attained Chartered Status  
(AFIEAust) has attained Fellow Status 
(Eng Exec) has attained Engineering Executive 
 
Engineering Associates apply detailed knowledge of standards and codes of practice to selecting, specifying, 
installing, commissioning, monitoring, maintaining, repairing and modifying complex assets such as structures, plant, 
equipment, components and systems. 
 Engineering Associates require at least the equivalent of the competencies in a two-year full-time associate degree in 
engineering or a two-year full time advanced diploma in engineering from a university or TAFE college 
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C.9 COMPLIANCE AND DISCLOSURE 
REQUIREMENTS 

 
The Principal, in its assessment, will also consider the extent to which the Offer satisfies 
the following Compliance and Disclosure Requirements.  The Principal reserves the 
right to reject any Offer that does not properly address any of the Compliance and 
Disclosure Requirements and suspend any Panel Member that does not demonstrate 
an ongoing compliance to the Compliance and Disclosure Requirements. 
 
(a) Compliance 

  
(i) Request Conditions 

The Respondent must confirm that it will comply with the Request conditions in 
Part A.  
 
RESPONDENT TO COMPLETE:   
Does the Respondent agree to the Request conditions? 
(Yes / No) 

(ii) General Conditions  

 The Respondent must confirm that it will comply with the Australian Standard 
AS 4122-2010 General Conditions of Contract for Consultants and WA 
Government amendments (as included in Schedule 1).  

 
RESPONDENT TO COMPLETE:   
Does the Respondent agree to the General Conditions? 
(Yes / No) 

(b) Disclosures 
 

(i) Participants  
RESPONDENT TO COMPLETE: 
Is the Respondent acting as an agent or trustee for another person or persons? 
(Yes / No) 
If yes, provide details. 
AND 
Is the Respondent acting jointly or in association with another firm, person or persons? 
(Yes / No) 
If yes, provide details. 
AND 
Has the Respondent engaged, or does the Respondent intend to engage, another person 
or persons as a Subconsultant in connection with this Panel? 
(Yes / No) 
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If yes, provide details. 
 
(ii) Criminal Convictions 
 
The Respondent must confirm that neither the Respondent nor any person 
included in the Specified Personnel has any current criminal convictions for any 
offences from any court, or is currently the subject of any charge pending before 
any court. 
 
RESPONDENT TO COMPLETE:  
Does the Respondent have any current criminal convictions for any offences from 
any court, or currently the subject of any charge pending before any court? 
(Yes / No) 
If yes, provide details. 

 
(iii) Conflict of Interest 

  
The Respondent must declare and provide details of any actual, potential or 
perceived conflict of interest. 
 
RESPONDENT TO COMPLETE:  
Does the Respondent have any actual, potential or perceived conflict of interest in 
relation to the performance of its obligations as a Panel Member (if appointed) or 
under any Commission (if engaged)? 
(Yes / No) 
If yes, the reasons why. 
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C.10  INSURANCE REQUIREMENTS 
 
RESPONDENT TO COMPLETE: 
Does the Respondent have all the insurance coverage required under Part A Clause 
A.8.1.5?  
(Yes / No) 
If yes, the Respondent must complete the following table: 
  Insurer ABN Policy 

No 
Insured 
Amount 

Expiry 
Date 

Exclusions, if any 

Public Liability 
Insurance 

      

Professional 
Indemnity 

      

Workers’ 
Compensation 
including 
common law 
liability of $50m 
for any one 
occurrence 

      

OR 
If no, does the Respondent confirm that if it is appointed to the Engineering and 
Building Specialists Panel 2014, then it will obtain the insurance cover specified prior 
to engagement for specific project work? 
(Yes / No) 
If no, the reasons why.  

 

The Respondent must forward its current certificates of insurance with this Offer to the 
Principal. 
 
Panel Members must ensure that the Principal is provided with up to date insurance 
Certificates of Currency at all times. 
 
The Principal reserves the right to suspend any firm on the Panel if the insurance details 
provided fall out of date or cease to be applicable for any reason.  
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C.11  RECIPIENT CREATED TAX INVOICE 
AGREEMENT 

(REQUIRED FOR READYCONTRACTS USE ONLY) 
 
This Agreement is submitted in relation to any contracts derived from the Engineering 
and Building Specialists Panel 2014 No: 004035.    
 
                                        

In accordance with the Australian Tax Office’s (ATO’s) Goods and Services Tax Ruling 
(GSTR) 2000/10 paragraph 13(e) the following is agreed between the Department of 
Housing and Works – acting for and on behalf of The Principal (The Minister for 
Works) and  
 

 ___________________________________________________________________________  
 (ENTER THE FULL NAME OF THE CONSULTANT) 

1. The Department of Housing and Works will issue tax invoices to the Consultant in 
respect of the payments by the Principal under Contracts derived from this Panel; 

2. The Consultant shall not issue tax invoices in respect of claims for payment 
issued by the Consultant under Contracts derived from this Panel; 

3. The Consultant is registered for the GST at the time of this agreement and that it 
will notify the Department of Housing and Works if it ceases to be registered. 

4. The Consultant’s Australian Business Number (ABN) is: 

 

(The Consultant is to enter its ABN and if applicable its GST Branch registration number) 

5. The Department of Housing and Works is currently registered for the GST and 
will notify the Consultant if it ceases to be registered. 

6. The Department of Housing and Works ABN is 99 593 347 728 

 
Name of Consultant: ______________________________________________________________________________  
 (IN BLOCK LETTERS) 
This Agreement is signed by a person authorised to do so on behalf of the Consultant. 

Signature:  __________________________________________________  

Full Name:  __________________________________________________  
 (IN BLOCK LETTERS) 

Position with Consultant:  __________________________________________________  
 (IN BLOCK LETTERS) 

Date:  __________________________________________________  
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C.12 CLAIM FOR REGISTRATION FOR ABORIGINAL 
ENTERPRISE AND EMPLOYMENT TENDERING 
PREFERENCE 

 
For the purpose of registration for Aboriginal Enterprise and Employment Tendering 
Preference the Respondent must submit this completed form. 
 
Is the Respondent:      (PLEASE TICK 
APPROPRIATE BOX) 

 
(i)  A sole trader, where the person is an Aboriginal Person:     Yes     No   
 
(ii) A partnership or firm, where not less than 50% of the partners are Aboriginal 

Persons               
Yes      No   

 
(iii) A corporation that has its registered and head offices in Western Australia, where 

Aboriginal Persons own not less than 50% of the legal entity submitting the 
tender:                           
Yes          No   

 
(iv) A legal entity that employs an Aboriginal Person, including an apprentice or a 

trainee:                           
Yes      No   

 
(v) A Joint Venture with Aboriginal Participation that is a joint venture between any 

Aboriginal Enterprise and non-Aboriginal Enterprise where not less than 50% of 
the equity in the joint venture is owned by the Aboriginal Enterprise submitting 
the tender:                                    
Yes      No   

 
If Yes to any of the above, please attach supporting information. 
  
If Yes to (iv) provide an estimation of the proportion (%) of total cost that may be 
attributable to the direct employment costs of the Aboriginal Person(s) engaged on 
work under contracts derived from membership of the Panel ……………………% 
 

Name of Respondent:  ...................................................................................................  
 (IN BLOCK LETTERS) 

This Claim for Registration for Aboriginal Enterprise and Employment Tendering 
Preference is signed by a person authorised to do so on behalf of the Respondent in 
respect to the submitted Request Number 04035 for membership of the Engineering 
and Building Specialists Panel 2014: 

Signature: ............................................  Full Name:................................................  
 (IN BLOCK LETTERS) 
Position with Respondent:...............................................Date:........................................ 
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C.13 ACCESS TO PANEL BY THIRD PARTIES 
 
Nominate by ticking the box next to the appropriate option below, to indicate whether or 
not you agree to provide Products and/or Services to third parties in addition to the 
Contract Authority in accordance with Part A Clause A.6.16. 
 
OPTION 1: 
 

I/We accept to provide Services to third parties      
pursuant to Part A Clause A.6.16 in addition to the 
Contract Authority and agree to accept the terms and 
conditions of any variation to the Panel Arrangement by 
the Contract Authority in relation to the same. 
 

             

OPTION 2: I/We do NOT agree to provide Services to third parties 
and only agree to be engaged by the Contract Authority 
directly pursuant to the terms and conditions of the Panel 
Arrangement. 

          

 
 
 
 

C.14  NATSPEC REQUIREMENTS 
RESPONDENT TO COMPLETE: 
Does the Respondent subscribe to NATSPEC packages as required under Part 
B.2.6.2? 
(Yes / No) 
If yes, NATSPEC Package:   _______________ 
If yes, NATSPEC subscription number:_______________ 

OR 
If no, does the Respondent confirm that if it is appointed to the Engineering and 
Building Specialists Panel, then if it is required, it will subscribe to the relevant 
NATSPEC package prior to engagement for that specific project? 
(Yes / No) 
If no, the reasons why. 
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C.15  CONFIRMATION OF ATTACHMENTS  
 
Please confirm the contents of your Offer by ticking the boxes below: 
 

IDENTITY OF RESPONDENT         

CORPORATE STATUS                   

NOMINATED SPECIALIST DISCIPLINE  CATEGORY   

REGISTRATION AS A REGIONAL BUSINESS    

ELIGIBILITY REQUIREMENTS      

SELECTION CRITERIA        

SUBMITTED HOURLY RATES      

COMPLIANCE AND DISCLOSURE REQUIREMENTS    

INSURANCE REQUIREMENTS           

RECIPIENT CREATED TAX INVOICE            

CLAIM FOR REGISTRATION FOR ABORIGINAL ENTERPRISE  
AND EMPLOYMENT TENDERING PREFERENCE 
ACCESS TO PANEL BY THIRD PARTIES    

NATSPEC REQUIREMENTS      
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C.16 RESPONDENT’S CERTIFICATION OF THE 
OFFER 

 
In reply to the Request for the Engineering and Building Specialists Panel I/we offer to 
perform the work under the Panel and as described in Part B – SPECIFICATION in 
accordance with the Part A - REQUEST and subject to the terms and conditions 
contained in the General Conditions of Contract and Annexure. 
 
This completed Offer Form and the schedules nominated under Part C together will 
comprise the Respondent's Offer. 

This Offer is signed by a person authorised to do so on behalf of the Respondent. 

Signature:  ......................................  Witness Signature:  ........................................  
Full Name:  ......................................  Witness Full Name:  ........................................  
 (Please print) (Please print) 

Position With Relationship To 
Respondent: ...................................  Respondent:  ........................................  
Date:  ......................................  Date:  ........................................  
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SCHEDULE 1 - W.A. GOVERNMENT AMENDMENTS TO         
AS 4122-2010 

The following clauses have been amended and differ from the corresponding clauses in       AS 
4122-2010 

CLAUSE 1 DEFINITIONS AND INTERPRETATION 

• SUBCLAUSE 1.1 - DEFINITIONS 
Immediately after the words “means the Documents listed in Item 3” insert the following: 

, which have the order of precedence in accordance with the numbered list 
contained in Item 3 (which is shown in descending order); 

• SUBCLAUSE 1.1 – DEFINITIONS 
Insert the following new definition: 
 

Consultant's Personnel means all employees, agents and Subcontractors of the 
Consultant.  

 
Insert the following new definition: 

  
Default  includes, but is not limited to:  
 

(a) an Insolvency Event; 

(b) wrongful suspension of work; 

(c) failing to provide evidence of insurance; 

(d) failing to exercise the standard of care required by Clause 4;  

(e) failing to comply with a direction of the Client pursuant to Clause 8; 

(f) in respect of Clause 10.4(c), knowingly providing documentary 
evidence containing an untrue statement; 

(g) subject to Clause 12.2: 

(i) failing to complete the Services by the time stated in Item 13 
without reasonable cause or the Client's approval; or 

(ii) if a program is attached, substantial departure from the 
program without reasonable cause or the Client's approval; or 

(iii) where there is no time stated in Item 13 or construction program, 
failing to proceed with due expedition and without delay without 
reasonable cause or the Client's approval; and  

(h) failing to comply with Clauses 13.1 and 13.2. 
 

Delete the definition of Force Majeure and in lieu thereof insert the following: 

Force Majeure Event means an event that makes it impossible for a party to perform its 
obligations in whole or part under this Contract and which is 
beyond the reasonable control of the affected party including: 
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(a) fire (other than fire caused by the affected party), flood, a 
category 3 or above tropical cyclone (as defined by the 
Australian Bureau of Meteorology) affecting the area where the 
Services are being performed, earthquake, tsunami or explosion; 

(b) war, insurrection, civil disturbance or acts of terrorism; or 

(c) act of God; 

(d) impact of vehicles or aircraft; or 

(e) epidemic or pandemic, 

but does not include: 

(f) lack of or inability to use funds for any reason; 

(g) any occurrence which results from the wrongful or negligent act 
or omission of the affected party or the failure by the affected 
party to act in a prudent and proper manner and in accordance 
with clause 4; 
 

(h) an event or circumstance where the event or circumstance or its 
effects on the affected party or the resulting inability of the 
affected party to perform its obligations could have been 
prevented, overcome or remedied by the exercise by the 
affected party of the standard of care and diligence consistent 
with that of a reasonable and prudent contractor; 

 
(i) breakdown of any equipment used by the Consultant or any 

Subcontractor to the Consultant; 
 

(j) strikes or Industrial Action by the Consultant's Personnel in any 
way directed at the Consultant or any Subcontractor or directed 
at the Site; 

(k) weather conditions or any effects of weather conditions, other 
than as described in sub-paragraph (a) above;  

(l) act or omission of the Subcontractors (including if a 
Subcontractor suffers an Insolvency Event);  

(m) a failure by a third party to fulfil a contract commitment to an 
affected party other than as a result of an event in paragraph (a) 
to (e) above; or 

(n) lack of resources, including local materials or personnel 

Insert the following new definition: 

Industrial Action means any strike, lockout or failure to attend for work, the imposition 
of any ban, limitation or delay in the performance of work, any 
refusal by an employee to work in accordance with that employee’s 
contract of employment or the provisions of any Industrial Award, 
Agreement or Order, or the performance of work in a manner 
different from that in which it is customarily performed. 



 

Engineering & Building Specialists Panel V21 (Mar 2026)  Page 126 of 140 

ECM: 03495947 

OFFICIAL 

 

 

Insert the following new definition: 

Industrial Award means an award, a registered or certified agreement or an order of 
the Western Australian Industrial Relations Commission or Australian 
Industrial Relations Commission and includes Preserved State 
Agreements and Notional Agreements Preserving State Awards, and 
any agreement including a workplace or enterprise agreement 
between an individual or group of individuals and the Consultant or a 
Subcontractor to the Consultant that is lodged, registered or certified 
in accordance with any law applying in Western Australia.  

 
Insert the following new definition: 

Subcontract means a contract or agreement between the Consultant and a third party 
under which the third party agrees to perform any part of the Services 
under this Contract. 

 
Insert the following new definition: 

Subcontractor means a person engaged by the Consultant under a subcontract. 

_____________ 

CLAUSE 4 STANDARD OF CARE 

After the first paragraph, insert the following two (2) paragraphs: 

The Consultant must ensure that, when delivered to the Client, the Deliverables 
are suitable, appropriate and adequate for the purpose stated in the Scope and 
are in accordance with all industry standards that are reasonably applicable to the 
Deliverables. 
 
The Consultant must engage personnel, employees, subconsultants and 
subcontractors with appropriate qualifications and experience to perform the 
Services. 

_____________ 

CLAUSE 5 SCOPE 
 
• SUBCLAUSE 5.4 

 
Immediately after the words “The Consultant is entitled to an adjustment to the Fee and/or” insert 
the following: 
 

an extension of 
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• SUBCLAUSE 5.5 

 
 
Insert the following new subclause 5.5 
 

5.5 If the Consultant does not notify the Client under Clause 5.2 within fourteen 
(14) days of receiving the Client Information from the Client, the Client 
Information shall be deemed to be accepted by the Consultant.  Where the 
Client Information has been deemed to be accepted by the Consultant 
pursuant to this clause then the Consultant shall not be entitled to an 
adjustment to the Fee and/or an extension of time for providing the Services 
under clause 5.4 or any other provision of this Contract. 

_____________ 

CLAUSE 7 INFORMATION 

In the clause heading, immediately after the word INFORMATION, insert the words AND 
DELIVERABLES 

Insert new subclause number 7.1 and delete the first word of subclause 7.1 (“The”) and in lieu 
thereof, insert the following: 

When requested by the Consultant, the 

Insert the following new subclause 7.2  

7.2 Other than as set out in clause 26.4 the Consultant must deliver to the Client 
all Deliverables as reasonably requested by the Client from time to time. 

_____________ 

CLAUSE 8 DIRECTIONS 

Insert the following new subclause 8.6 

8.6  The Client may direct the Consultant to have removed from any activity 
connected with the Services, within such time as the Client directs, any 
person employed in connection with the Services who, in the opinion of 
the Client (acting reasonably), is not acting in the best interests of the 
project (which includes being, in the Client’s opinion, guilty of misconduct 
or any criminal activity) or is incompetent or negligent. 

A person removed under this clause 8.6 must not thereafter be employed 
or engaged on the project or on activities connected with the Services by 
the Consultant without the prior written approval of the Client. 

_____________ 
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CLAUSE 9 VARIATIONS 

• SUBCLAUSE 9.2 
 

Delete subclause 9.2 and in lieu thereof insert the following: 

9.2 If the Consultant considers that a Direction constitutes a Variation but the 
Direction is not in writing or does not specify that it constitutes a Variation, 
then prior to commencing the work the subject of the Direction, the 
Consultant must notify the Client in writing that it considers that the 
Direction constitutes a Variation.  The notice required to be given by the 
Consultant under this clause 9.2 must set out the grounds why the 
Consultant considers that the Direction constitutes a Variation.  

If the Client agrees that the Direction constitutes a Variation, then it must 
notify the Consultant in writing and Clause 9.3 will apply as if the Direction 
was given by the Client under Clause 9.1. If the Client does not agree that 
the Direction constitutes a Variation, then it must notify the Consultant in 
writing and Clause 32 will apply to resolve the Dispute. If the Consultant 
does not give the notice referred to in this Clause 9.2 prior to commencing 
the work the subject of the Direction, then notwithstanding the remainder 
of this Clause 9, the Consultant will be bound to implement and complete 
the required work and is not entitled to have the work valued as a Variation 
under Clause 9.3 or to make any claim, whether for payment, adjustment 
to the Fee or the time for completing the Services or otherwise, in respect 
of that work. 
 

• SUBCLAUSE 9.4 
Immediately after the words “outside the general Scope of the Services.” insert the following: 

If the Consultant considers that compliance with a Direction under Clause 9.1 
would vary the Services beyond the general Scope of the Services, it must notify 
the Client within 10 Business Days of the date of the Direction. Failure of the 
Consultant to notify the Client within 10 Business Days of the date of the 
Direction will constitute acceptance that the Direction is not outside the general 
Scope of the Services and, in that regard, the Consultant will be bound to comply 
with that Direction. 

_____________ 

CLAUSE 10 PAYMENT 

• SUBCLAUSE 10.4 
 

Delete subclause 10.4 and in lieu thereof insert the following: 

10.4 The payment claim must: 

(a) in respect of the Services: 
 

(i) identify the Services to which the payment claim relates; 

(ii) separately identify each Variation; 

(iii) separately identify any other claim for payment under this 
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 Contract including a payment stated in Item 20; and 

(iv) set out the amount of the Fee claimed, and how that amount was 
determined; 

(b)  in respect of disbursements:  

(i) identify each disbursement claimed; 

(ii) state the amount of the disbursement claimed; 

(iii) be accompanied by relevant invoices and receipts for payment; 

(c) be accompanied by a statement from the Consultant confirming that: 

(i) all amounts which are then due and payable by the Consultant to 
its subcontractors and subconsultants have been duly paid by the 
Consultant; 

(ii) the claim does not contain any amount for costs under the 
Contract which are expressly referred to as being at the 
Consultant’s own cost; 

(iii) no fees or wages are due and owing by the Consultant in respect 
of its obligations under the Contract for the period to which the 
payment claim relates; and 

(iv) no subcontractor, subconsultant or any other person engaged by 
the Consultant arising out of or in connection with this Contract 
has a lien or similar entitlement to any of the Deliverables or any 
item in respect of the Deliverables; 

(d) be accompanied by any other information and documentation 
reasonably required by the Client; 

(e) be in the form of a valid tax invoice; and 

(f) include details of any matters which have arisen to the date of the 
claim which may affect the total fees payable under this Clause and, 
where practicable, an estimate of the amount thereof. 

 
• SUBCLAUSE 10.11 

 
Insert the following new subclause 10.11: 

10.11 The Client shall make payments to the Consultant only.  The 
Consultant is responsible for making any payment that is due to its 
contractors, subcontractors, consultants and subconsultants. 

_____________ 

 



 

Engineering & Building Specialists Panel V21 (Mar 2026)  Page 130 of 140 

ECM: 03495947 

OFFICIAL 

CLAUSE 12 TIME 

• SUBCLAUSE 12.1 
 

Immediately after the words “time stated in Item 13” insert the following: 

, or if a program is attached, the Consultant must complete the Services in 
accordance with the program attached to this Contract.  Where there is an 
inconsistency between any date appearing in the Contract and a program 
attached to this Contract then the date appearing in the Contract shall be 
deemed to prevail. 

 
• SUBCLAUSE 12.1A 

 
Insert the following new subclause 12.1A after subclause 12.1: 

12.1A As soon as the Consultant reasonably considers that anything, including 
an act or omission of the Client or its employees, agents, subconsultants 
or subcontractors, may delay the performance of the Services, the 
Consultant must promptly notify the Client in writing with details of the 
possible delay and proposals for mitigating the potential for delay of 
completion of the Services. 

 
• SUBCLAUSE 12.2 

 
Delete subclause 12.2(b) "a Force Majeure" 
 
• SUBCLAUSE 12.2 

 
Delete the following: 

Consultant notifies the Client of the delay and its cause promptly after the 
Consultant becomes aware of the delay or its cause, and provides reasonable 
evidence of the cause and duration of the delay. 

And in lieu thereof, insert the following: 

following conditions precedent to any entitlement to an extension of time are 
satisfied: 

(e)  the Consultant must submit a written claim for an extension of time to the 
Client within 10 Business Days of the cause of the delay commencing, which 
claim must set out the facts on which the claim is based and the period of 
time for which an extension of time is claimed (or is expected to be claimed 
if the cause is ongoing); 

(f)  the completion of the Services has actually been delayed due to one of the 
causes of delay set out in this Clause 12.2 and 

(g)  the Consultant has taken all reasonable steps to minimise the delay and no 
reprogramming or alteration of the sequence of activities or other method 
could avoid the delay. 
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• SUBCLAUSE 12.3 
 

Immediately after the words “must pay the Consultant’s reasonable” insert the following: 

and necessary 
 

• SUBCLAUSE 12.4 
 

Insert the following new subclause 12.4: 

12.4 The Consultant’s entitlement to an extension of time under Clause 12.2 
will be reduced to the extent that the delay has been caused or 
contributed to by: 

(a) an act or omission of the Consultant or its employees, agents, 
subconsultants or subcontractors; or 

(b) any cause of delay which is not set out in Clause 12.2. 
 

• SUBCLAUSE 12.5 
 

Insert the following new subclause 12.5: 

12.5 Where Item 13 provides for a program to be provided by the Consultant 
for the purposes of Clause 12.1, then: 

(a) The program shall be in a form appropriate to the project and 
acceptable to the Client and should: 

(i) set out a program for the delivery of the Services to meet 
the completion date or dates stated in the Annexure; 

(ii) indicate the interdependencies of each component part of 
the Services; 

(iii) allow appropriate periods for the review by the Client of 
Documents to be produced by the Consultant; 

(iv) clearly indicate any allowances made in the program for 
delays to the provision of the Services or any component 
parts of the Services outside the Consultant’s control; and 

(v) include a separate time line for each discrete component 
of the Services and a completion date for each of those 
components. 

(b) During the Contract, the Consultant shall progressively make the 
necessary adjustments to the program to ensure each stated 
completion date is achieved.  If the Consultant at any time believes 
that the Consultant may be unable to meet a completion date for 
any reason, the Consultant shall notify the Client in writing and 
state the remedial action necessary to achieve the completion 
date. 

(c) If the Client considers that the Consultant may not meet a 
completion date, it may notify the Consultant and require the 
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Consultant to notify within a reasonable time specified in the notice 
what remedial action (if any) the Consultant proposes to take to 
ensure that the relevant completion date is met. 

(d) The Consultant shall submit reports to the Principal in an agreed 
format and at agreed intervals as to the progress of the Services.  
The consultant shall attend progress review and co-ordination 
meetings in accordance with the requirements of the Principal and 
at a location specified by the client and shall attend any other 
meetings which are desirable to ensure the proper and effective 
provision of the Services by the Consultant. 

(e) The Client may direct the Consultant to deviate from the current 
program provided by the Consultant.  The Consultant shall be 
entitled to recover any extra costs and expenses incurred by it as 
a consequence of any deviation directed by the Principal under 
Clause 15.1 only if the deviation is required for the convenience of 
the Principal or the deviation is due to a cause outside the 
reasonable control of the Consultant. 

_____________ 

CLAUSE 13  LAW AND APPROVALS 

• SUBCLAUSE 13.3 
 

Delete subclause 13.3 and in lieu thereof insert the following: 

13.3  If there is a new Legislative Requirement or Approval, or a change in a 
Legislative Requirement or Approval which: 

(a)  occurs after agreement of the Fee; 

(b) the consultant is bound to comply with or obtain; 

(c) causes the Consultant to incur more or less cost or time than 
otherwise would have been incurred or expended (other than the 
costs of any fines or penalties); and 

(d) could not have been reasonably anticipated by the Consultant prior 
to the date of the Contract, 

then, provided the Consultant has taken all reasonable steps to mitigate 
and minimise all costs and expenses, or any delay in the delivery of the 
Services, the difference in cost will be valued as a Variation and an 
extension of time may be granted in accordance with clause 12. 

_____________ 

CLAUSE 15 REVIEW AND ACCEPTANCE 

• SUBCLAUSE 15.2 
 

Delete the entire subclause and in lieu thereof insert the following:  

15.2  The Consultant remains responsible for the Services despite any: 
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(a)  review or acceptance of any of the Services or the Deliverables by 
the Client; 

(b)  Directions (other than any Directions which are either wrongful or 
negligent) given by the Client in respect of the Services, the 
Deliverables or the performance of the Consultant’s obligations 
under the Contract; or 

(c) failure by the Client to review or accept any of the Services or 
Deliverables. 

__________ 

CLAUSE 16  ADVERSE EVENT 

After the first paragraph, insert the following paragraph: 

The Consultant acknowledges and agrees that, except where expressly provided 
in the Contract, the Consultant will not be entitled to any extension of time, 
payment for costs incurred or other relief with respect to any matter or 
circumstances the subject of clause 16. 

_____________ 

CLAUSE 18  KEY PERSONNEL 

Delete the words “is not available due to circumstances beyond the reasonable control of the 
Consultant” and in lieu thereof insert the following: 

(a) resigns from employment or terminates their employment or independent 
contract with the Consultant; 

(b) dies; 

(c) commits a breach of any express or implied term of their employment 
contract or independent contract and is terminated as a result; or 

(d) is otherwise incapable of continuing to perform duties in respect of the 
Services due to illness, 

_____________ 

CLAUSE 20 SUBCONTRACTING AND ASSIGNMENT 

• SUBCLAUSE 20.3 
 

Delete the words “(which must not be unreasonably withheld or delayed)” and in lieu thereof 
insert the following: 

which: 

(a) must not be unreasonably withheld or delayed; and 

(b) may be conditional upon such reasonable conditions as the Client may 
impose, including that the Consultant obtain from a subcontractor or 
subconsultant the corresponding Intellectual Property Rights granted to or 
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vested in the Client pursuant to Clause 21 and appropriate professional 
indemnity insurance.  

 
• SUBCLAUSE 20.5 

 
Insert the following new subclause 20.5: 

20.5 For the purposes of Clause 20, transfer or assignment shall be taken to 
include any material changes to the Consultant where the Consultant, being 
a partnership, company, consortium or other composite body, undergoes a 
material change in its structure, shareholding, membership or control which 
in the opinion of the Principal will affect the manner in which or the ability of 
the Consultant to perform the Contract. 

_____________ 

CLAUSE 21  COPYRIGHT AND OTHER INTELLECTUAL PROPERTY RIGHTS 

• SUBCLAUSE 21.4 
 

Immediately after the words “the amount stated in Item 20” insert the following 

(or if no amount is stated, no additional amount is payable to the Consultant). 

_____________ 

CLAUSE 24   SUSPENSION BY THE CLIENT 

• SUBCLAUSE 24.2 
 

Delete the entire subclause and in lieu thereof insert the following: 

Unless the suspension has been directed due to the Consultant’s breach of the 
Contract or breach of any Legislative Requirement or Approval, the Client must 
pay the Consultant any costs and expenses reasonably incurred by the 
Consultant as a result of the suspension.  The Client will not be liable for payment 
under this Clause 24.2 unless and until: 

(a) the Consultant provides evidence, to the reasonable satisfaction of the 
Client, of the costs and expenses incurred by the Consultant; and 

(b) the Consultant can demonstrate that the Consultant took all reasonable 
steps to mitigate and minimise any costs and expenses incurred by the 
Consultant by reason of the suspension. 

_____________ 

CLAUSE 25 SUSPENSION BY THE CONSULTANT 

• SUBCLAUSE 25.3 
 

Delete the entire subclause and in lieu thereof insert the following: 

25.3  If the Consultant suspends the performance of the Services under Clause 
25.1:  
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(a) the Consultant must recommence the performance of the Services as 
soon as possible and give prompt notice to the Client of the 
recommencement of the Services; 

(b) except as expressly provided elsewhere in the Contract, the Consultant 
will not be entitled to claim any additional costs, extension of time or 
other form of relief in respect of the suspension of the performance of 
the Services by the Consultant; and 

(c) the Client’s payment obligations under the Contract will be suspended 
during the period of the suspension of the performance of the Services, 
unless the parties otherwise agree in writing or the payment obligation 
relates to Services performed prior to the time of suspension. 

_____________ 

CLAUSE 26 TERMINATION WITHOUT CAUSE 

In the clause heading, immediately after the word TERMINATION, delete the words WITHOUT 
CAUSE. 

• SUBCLAUSE 26.2 
 

Delete the entire subclause and in lieu thereof insert the following: 

26.2  If the Contract is terminated under clause 26.1, the Client must pay to the 
Consultant: 

(a)  the applicable portion of the Fee for the Services performed prior to the 
date of termination; 

(b)  all disbursements incurred by the Consultant prior to the date of the 
termination which would have been payable had this Contract not been 
terminated; 

(c) any direct costs reasonably incurred by the Consultant in the 
expectation of completing the whole of the Services and not included in 
any payment by the Client; and  

(d) all demobilisation costs reasonably incurred by the Consultant (but not 
including any relocation costs incurred by the Consultant). 

The Client is not liable to the Consultant under this clause 26 for any amount 
greater than the amount that the Client would have paid to the Consultant 
had this Contract been completely performed. 

• SUBCLAUSE 26.4 
 

Delete the entire subclause and in lieu thereof insert the following: 

26.4 In the event that this Contract is terminated in accordance with this clause 
26, following payment of the amount due to the Consultant under clause 
26.2, the Consultant must deliver to the Client all Deliverables and all 
Documents which, on completion, would be Deliverables. 

_____________ 
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CLAUSE 27  TERMINATION DUE TO DEFAULT BY EITHER PARTY  

Delete the entire clause and in lieu thereof insert the following: 

27.1 If either party commits a Default of this Contract, the other party may give 
to the party who committed the Default a written notice to remedy the 
Default. A notice given under this Clause 27.1 must: 

(a) state it is a notice given under this clause; 

(b) specify the alleged Default with reasonable details; 

(c) require the party who committed the Default to remedy the Default; and 

(d) specify the date (which must not be less than five Business Days after 
the notice is served) by which the party who committed the Default must 
remedy the Default. 

27.2 If the recipient of a notice given under Clause 27.1 fails to: 

(a) remedy the Default; or 

(b) provide an undertaking in writing to the reasonable satisfaction of the 
party issuing the notice of the steps it intends to take to remedy the 
Default, 

within the time specified in the notice, the other party may, by further written 
notice: 

(c) terminate this Contract; or 

(d) if the Default is a failure of the Client to pay the Consultant under Clause 
10, the Consultant may suspend performance of the Services until 
payment is made. 

27.3 If the Consultant suspends performance of the Contract pursuant to this 
clause, the Consultant must promptly lift the suspension after the Client 
remedies the breach unless the Consultant has terminated the Contract.” 

_____________ 

CLAUSE 28  INDEMNITY 

• SUBCLAUSE 28.1 
 

Immediately after the words “by the Consultant or negligent or” insert the following: 

wilful or 

_____________ 

CLAUSE 29  LIMITATION OF LIABILITY 

• SUBCLAUSE 29.1 
 

Immediately after the words “the amount specified in Item 24”  delete the words “if any.” and in 
lieu thereof insert the following:  
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.  If no amount is specified in Item 24, the liability of the Consultant is not limited. 
 

• SUBCLAUSE 29.2 
Delete the entire subclause and in lieu thereof insert the following: 

29.2  Any limitation of liability granted under Clause 29.1 does not apply to liability 
arising from: 

(a)  personal injury (including psychological injury) or death;  

(b)  infringement of Intellectual Property Rights; 

(c)  any breach by the Consultant of Clause 19;  

(d)  any claims made by a third party in respect of exemplary and punitive 
damages; 

(e) fraudulent, malicious or criminal conduct;  

(f)  wilful default; 

(g)  any act or omission with reckless disregard for the consequences; 
or  

(h)  any breach of confidence or privacy in connection with the Contract, 

of or by the Consultant or its officers, employees, agents, subconsultants 
and subcontractors. 

_____________ 

CLAUSE 30 INSURANCE 

• SUBCLAUSE 30.8 
 

Insert the following new subclause 30.8 immediately after subclause 30.7: 

30.8 The insurances contemplated by this Clause 30 are primary and not secondary 
to the indemnities referred to in this Contract. However, the Client is not obliged 
to make a claim or institute proceedings against any insurer under the insurance 
policies before enforcing any of its rights or remedies under the indemnities 
referred to in the Contract, or generally. 

_____________ 

CLAUSE 31A FORCE MAJEURE 

Insert the following new clause 31A: 

31A.1 If a Force Majeure occurs: 

(a) the party affected by the Force Majeure must give notice to the other 
party, describing the Force Majeure in reasonable detail; 

(b) the Client may, byf written notice within 5 Business Days of the notice 
under clause 31A.1(a), in its absolute discretion and without any 
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obligation to act reasonably, grant an extension of time for completion 
of the Services; 

(c) the party affected by the Force Majeure will be excused from 
performance and will not be construed to be in default for so long as, 
and to the extent that: 

(i) the party’s failure to perform an obligation under the Contract is 
due to the Force Majeure, 

(ii) the party continues to perform its obligations under the Contract 
which are not affected by the Force Majeure; and 

(iii) the party makes all reasonable efforts to prevent, reduce to a 
minimum and mitigate the effect of any delay caused by the Force 
Majeure. 

31A.2 If a Force Majeure prevents either party from performing any of its 
obligations under the Contract, the Client may elect to terminate the 
Contract by notice in writing to the Consultant and must pay the 
Consultant for the Deliverables delivered prior to the date of 
termination, payment for which was not included on a previous claim 
for payment, the amount which would have been payable in respect 
of those Deliverables if the Contract had not been terminated and the 
Consultant had been entitled to and had made a payment claim on 
the date of termination. A claim for payment under this Clause 31A.2 
must comply with the requirements of Clause 10. 

31A.3 The Consultant must take all reasonable steps to mitigate and 
minimise any costs and expenses incurred, or to be incurred, by the 
Consultant by reason of the termination. 

31A.4 Upon termination and payment of the amount due to the Consultant 
under Clause 31A.2, the Consultant must deliver to the Client any 
completed Contract Documents and those other documents 
commenced which when completed would have formed the 
Deliverables. The Consultant is not liable in respect of the 
Deliverables which are incomplete by reason only of the termination.  

_____________ 

CLAUSE 32 DISPUTE RESOLUTION 

• SUBCLAUSE 32.1 

Delete the entire subclause and in lieu thereof insert the following: 

If a dispute or difference between the Consultant and Client arises out of or in 
connection with the Contract either party shall within seven (7) days of the dispute or 
difference arising serve the other party with a notice of dispute in writing by certified 
mail identifying and providing all details of the dispute or difference. 

____________ 

CLAUSE 33 SERVICE OF NOTICES 
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• SUBCLAUSE 33.2 
 

After reference to clauses 24, 25, 26, 27 and 31, insert the following: 

31A 

_____________ 

CLAUSE 35 GOVERNING LAW 

Delete the words “and each party irrevocably submits to the exclusive jurisdiction of courts 
exercising jurisdiction in that State or Territory” and insert the following paragraph in lieu thereof: 

Each party irrevocably submits to the exclusive jurisdiction of courts exercising 
jurisdiction in that State or Territory and courts of appeal from them in respect of 
any proceedings arising out of or in connection with the Contract. Each party 
irrevocably waives any objection to the venue of any legal process in these courts 
on the basis that the process has been brought in an inconvenient forum. 

_____________ 

CLAUSE 37 WARRANTIES 

Insert the following new clause 37: 

37  The Consultant warrants that: 

(a) it has full power and authority to enter into and perform its obligations 
under the Contract; 

(b) the Consultant and all of the Consultant’s personnel, employees, 
subconsultants and subcontractors are competent and have all the 
necessary skills, training and qualifications to perform the Services; 

(c) it has taken all necessary action to authorise the execution, delivery and 
performance of the Contract in accordance with its terms; and 

(d) the Contract constitutes legal, valid and binding obligations and, subject 
to any necessary stamping and registration, is enforceable in accordance 
with its terms. 
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SCHEDULE 2 - USAGE STATISTICS 
Engineering and Building Specialists Panel 2014 

 
Quarterly Returns of Commissions Received 

 
Quarter Ending: Mar   Jun   Sep   Dec  

 202_ 

Firm Number 
Commission 

Date 
Project 

No. 
Project 

Manager Project Title Agency 

Fee Basis 
(hourly rates, 
lump sum fee) 

Charges for 
Quarter ($) 
(GST-incl) 
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